ORDER FOR SUPPLIES OR SERVICES (FINAL)

PAGE 1 OF

Quantico VA 22134-6050
Erik K Halverson/PdM-ICE
703-432-3451

(ORLANDO FL 32803-3726

1
1. CONTRACT NO. 2. DELIVERY ORDER NO. 3. EFFECTIVE DATE 4. PURCH REQUEST NO. 5. PRIORITY
N00178-15-D-8393 M6785418F3008 2018 Aug 31 M9545018RCFG111 Unrated
6. ISSUED BY CODE[\167854 7. ADMINISTERED BY CODE{ 510024 8. DELIVERY FOB
MARCORSY SCOM DCMA ORLANDO sco: C DEST NATION
2200 Lester St Bldg 2200 3555 MAGUIRE BLVD. OTHER

(See Schedule if other)

9. CONTRACTOR

CODE[1QPK 2
Riptide Software, Inc.

200 East Palm Valley Drive Ste. 2000

Oviedo FL 32765-9410

FACI LITY|

See Schedule

10. DELIVER TO FOB POINT BY (Date)

11. X IF BUSINESS IS

WIDE AREA WORK FLOW

X | smALL
12. DISCOUNT TERMS SMALL
Net 30 Days DISADVANTAGED

WOMEN-OWNED

13. MAIL INVOICES TO THE ADDRESS IN BLOCK

See Section G
14. SHIP TO COD¥H| 15. PAYMENT WILL BE MADE BY CODH|
HQO338 MARK ALL
See Section D DFAS Columbus Center,South Entitlement Operations PACKAGES AND
PAPERS WITH
PO. Box 182264 IDENTIFICATION
Columbus OH 43218-2264 NUMBERS IN
BLOCKS 1 AND 2.
16. DELIVERY/ This delivery order/call is issued on another Government agency or in accordance with and subject to terms and conditions of numbered contract.
TYPE | cALL X
oF Ref furnish the followi t ified herei
ORDER eference your urnish the following on terms specified herein.
PURCHASE ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE ORDER AS IT MAY PREVIOUSLY
HAVE BEEN OR IS NOW MODIFIED, SUBJECT TO ALL OF THE TERMS AND CONDITIONS SET FORTH, AND AGREES TO PERFORM THE SAME.

Riptide Software, Inc.

avergopia
Director, Project Management

NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE DATE SIGNED
(YYYYMMDD)
| If this box is marked, supplier must sign Acceptance and return the following number of copies:
17. ACCOUNT NG AND APPROPRIATION DATA/LOCAL USE
See Schedule
18. ITEM NO. [ 19, SCHEDULE OF SUPPLIES/SERVICES 20. QUANTITY | 21. UNIT | 22. UNIT PRICE 23. AMOUNT
ORDERED/
ACCEPTED *
See Schedule
*If quantity accepted by the Government is 24. UNITED STATES OF AMERICA 25. TOTAL $453,732.00
Isame as quantity ordered, indicate by X. If s -
different, enter actual quantity accepted below 26.
uantity ordered and encircle. DIFFERENCES
Bv: /s/Edward H McGrail 08/31/2018
CONTRACT NG/ORDER NG OFFICER

27a. QUANTITY IN COLUMN 20 HAS BEEN

ACCEPTED, AND CONFORMS TO

NSPECTED RECEIVED THE CONTRACT EXCEPT AS
NOTED: —
b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE c. DATE d. PR NTED NAME AND TITLE OF AUTHORIZED GOVERNMENT
REPRESENTATIVE

le. MA L NG ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE 28. SH P NO. 29. D.O. VOUCHER NO. 30. INITIALS

PARTIAL 32. PAID BY 33. AMOUNT VER FIED CORRECT FOR
f. TELEPHONE 0. E-MA L ADDRESS F NAL

31. PAYMENT 34. CHECK NUMBER

36. | CERTIFY THIS ACCOUNT IS CORRECT AND PROPER FOR PAYMENT. COMPLETE
a. DATE b. SIGNATURE AND TITLE OF CERTIFYING OFFICER PARTIAL 35. BILL OF LAD NG NO.

FULL
37. RECEIVED AT 38. RECEIVED BY (Print) [39. DATE RECEIVED 40. TOTAL 41. S/IR ACCOUNT NUMBER | 42. S/IR VOUCHER NO.

[CON-TAINERS

DD FORM 1155, DEC 2001

PREVIOUS EDITION IS OBSOLETE.
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SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For FFP Items:

Item PSC Supplies/Services Qty Unit Unit Price Total Price

8000 L069 All efforts to be performed in accordance with 3.0 MO (b
PWS J.la other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor

testing (under PWS para 3.2) provided for under

CLIN 8300, and all COST reimbursable optional

CLINs (O&MN,N)

8001 L069 All efforts to be performed in accordance with 3.0 MO (b) (4)
PWS J.1b other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8301, and all COST reimbursable optional
CLINs (O&MN,N)

Option

8002 L069 All efforts to be performed in accordance with 3.0 MO (b) (4)
PWS J.1lc other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8302, and all COST reimbursable optional
CLINs (O&MN,N)

Option

8003 L069 All efforts to be performed in accordance with 3.0 MO (b) (4)
PWS J.1d other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8303, and all COST reimbursable optional
CLINs. (O&MN,N)

Option

8100 L069 Camp Lejeune Relocation in accordance with J.la 1.0 MO (b) (4)
PWS 3.1.1.13. (O&MN,N)

8101 LO069 Camp Lejeune Relocation in accordance with J.1b 1.0 LO (b) (4)
PWS 3.1.1.13. May be exercised at any time during
PoP. Final Price will be negotiated prior to

exercising but is NTE JIHYEI (&N, N)
Option

8102 L069 Hardware to support the service under CLIN 8101. 1.0 LO (b) (4)
Price will be negotiated prior to exercising and
may vary depending on negotiations, but overall

Value of CLIN is NTE [JEDYIEI (PMC)
Option

8103 L069 Camp Lejeune Relocation in accordance with J.1lc 1.0 LO (b) (4)
PWS 3.1.1.13. May be exercised at any time during
PoP. Final Price will be negotiated prior to

exercising but is NTE (O&MN,N)

Option

-~
—

=N
=
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Item PSC Supplies/Services Qty Unit Unit Price Total Price

8104 L069 Camp Lejeune Relocation in accordance with J.1d 3.0 'TO _

PWS 3.1.1.13. May be exercised at different times
during PoP. Final Price will be negotiated prior
to exercising but is NTE (O&MN, N)

Option

8200 LO069 Operator Surge in accordance with J.la PWS 2.0 EA b) (4
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE (O&MN, N)

Option

(b) (4)

8201 L069 Operator Surge in accordance with J.1b PWS 2.0 EA (b) (4)

3.1.1.14. Quantities may be exercised at

different times during PoP. Each quantity will be

negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
(b) (4)
(b) (4)
(b) (4)
(b) (4)
(b) (4)

of CLIN is NTE JIDYEIM (0&MN,N)

Option

8202 L069 Operator Surge in accordance with J.1lc PWS 2.0 EA _

3.1.1.14 Quantities may be exercised at different
times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE (O&MN, N)
Option

8203 L069 Operator Surge in accordance with J.1d PWS 2.0 EA
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE JIDYEN (0&MN, N)
Option

8300 L069 SW corrections and regression testing for 1.0 LO
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8000. Final Price will be negotiated prior
to exercising but is NTE O&MN,N)

Option

8301 L069 SW corrections and regression testing for 1.0 LO _

additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8001. Final Price will be negotiated prior
to exercising but is NTE QY (0&MN, N)

Option

8302 L069 SW corrections and regression testing for 3.0 'TO
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8002. Final Price will be negotiated prior
to exercising but is NTE (O&MN, N)



Item PSC

8303

L0669
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FINAL

Supplies/Services
Option

SW corrections and regression testing for 1.0 LO
additional discrepancies identified during

Contractor testing (under PWS para 3.2) under

CLIN 8003. Final Price will be negotiated prior

to exercising but is NTE (O&MN, N)

Option

For ODC Items:

Qty Unit Unit Price

Total Price

(b) (4)

Item PSC Supplies/Services Qty Unit Est. Cost

9000 L069 Travel and ODCs costs (labor required for travel or ODCs 1.0 LO
purchases shall be included in applicable FFP CLIN 8000), NTE
m. Performed in accordance with J.la PWS (O&MN,N)

9001 L069 Travel and ODCs, (labor required for travel or ODCs purchases 1.0 LO
shall be included in applicable FFP CLIN 8001), NTE JBYEN -
Performed in accordance with J.1b PWS (O&MN,N)
Option

9002 L069 Travel and ODCs (labor required for travel or ODCs purchases 1.0 LO HOIONE
shall be included in applicable FFP CLIN 8002), NTE YN -
Performed in accordance with J.lc PWS (O&MN,N)
Option

9003 L069 Travel and ODCs, (labor required for travel or ODCs purchases 1.0 LO HOION
shall be included in applicable FFP CLIN 8003), NTE b) (4
Performed in accordance with J.1d PWS (O&MN,N)
Option

9100 L069 Spares, NTE [JYYEIY- Can be exercised at any point during J.la 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9101 L069 Spares, NTE JIQIGINCan be exercised at any point during J.1b 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9102 J069 Spares, NTE Can be exercised at any point during J.1lc 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9103 L069 Spares, NTEJSYCII Can be exercised at any point during J.1d 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9200 L069 Repair by Replace, NTE [JQJEJJ]- Can be exercised at any point 1.0 LO | (b)(4) |
during J.la PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)
Option

9201 L069 Repair by Replace, NTE Can be exercised at any point 1.0 LO

during J.1b PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)
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9202 LO6S

9203 LO6S
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Supplies/Services

Option

Repair by Replace, NTE Can be exercised at any point
during J.1lc PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)

Option

Repair by Replace, NTE [JYJE3- Can be exercised at any point
during J.1d PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)

Option

Qty Unit Est. Cost

1.0 LO

1.0 LO
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

Please see Attachment J.1.

Please note:

This requirement is to procure services during ongoing and anticipated litigation, to fill existing requirements for
support services and to supplement/surge current support in meeting critical targets and time limits. This
solicitation does not replace the solicited requirement and award pursuant to M67854-18-R-7823. The award of
the task order issued pursuant to M67854-18-R-7823 was protested and performance of this award remains stayed.
This current solicitation will result in a separate task order which will not affect the protested task order.
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SECTION D PACKAGING AND MARKING

Packaging and Marking of Hardware- All supplies/deliverables hereunder shall be prepared,
packaged, and marked in accordance with current ASTM (see PWS) and best commercial
practices to ensure safe delivery at destination unless otherwise specified in any resulting
modifications. Any supplies that may require delivery overseas shall be packaged and marked in
accordance with current Military Standard (see PWS).

Warranties: The contractor shall stamp or mark the supplies delivered or otherwise furnish notice
with the supplies of the existence of the warranty. The purpose of the markings or notice is to
inform Government personnel who store, stock, or use the supplies that the supplies are under
warranty. Markings may be brief but should include:

(a) A brief statement that a warranty exists,

(b) The substance of the warranty

(c) The date or time the warranty expires

(d) Who to notify if the supplies are found to be defective. For commercial
items (see 46.709), the contractor's trade practice in warranty marking is
acceptable if sufficient information is presented for supply personnel and
users to identify warranted supplies.

(e) Any National Stock Number (NSN) or manufacturer's part number,

(f) A serial number or other item 1dentifier (if the warranty applies to
uniquely identified items)

(g) The contract number,

(h) The manufacturer or entity (if other than the contractor) providing the
warranty

(1) An indication of whether or not attempted on-site repair by Government

personnel will void the warranty.
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SECTION E INSPECTION AND ACCEPTANCE
Inspection and Acceptance for this task order shall be conducted by the Government at Destination.

The following FAR clauses are hereby incorporated by reference into this task order:

FAR 52.246-2, “Inspection of Supplies — Fixed Price” (AUG 1996).

FAR 52.246-4, “Inspection of Services — Fixed Price” (AUG 1996).

Technical Data - Technical Data Requirements will be inspected and accepted by the
Government as specified in accordance with the applicable DD 1423’. Technical Data will be
mspected and accepted as indicated in Block (7) of each Exhibit as follows:

1. Data items submitted under Letter of Transmittal (LT) shall be the responsibility of the initial
addressee under Block 14 of the DD Form 1423 as to review for adequacy and contract
compliance. Where Code A is entered in Block 8 of the DD Form 1423 and deficiencies or
madequacies are noted, the initial addressee shall so advise the Contractor in writing.

2. Inspection and acceptance of the Data Items requiring shipment under DD Form 250 shall be
made in accordance with Block 7 of the DD Form 1423. Destination shall be by the first listed
Block 14 addressee. Addressees other than the initial addressee shall be considered
mnformational. Codes are further explained below:

CODE INSPECTION ACCEPTANCE
SS Source Source

DD Destination Destination

SD Source Destination

LT Letter-Transmittal Only

3. Unless otherwise specifically stated in the applicable DD Form 1423, or associated Data Item
Description (DID), the Government must provide written comment, rejection or acceptance to
the Contractor within thirty (30) days after receipt of each data submission.

Data Approval - Unless specific time limits are identified in the relevant CDRL item, or data
item description of this contract, the following general rule(s) shall apply to Government
handling of data submissions.

(a) Subject to DFARS 252.246-7001, Warranty of Data, Government comments on the initial
data submission shall be complete and shall not be expanded subsequently. Recurring or new
defects in subsequent submissions shall, of course, be the subject of fair comment.
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(b) The contractor shall notify the Government in writing (PCO) if the Government is at risk of
failing to meet the applicable review/approval time requirements.
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SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

8000
8100
9000

CLIN - DELIVERIES OR PERFORMANCE

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Items are as follows:

8000
8100
9000

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Option Items are as follows:

8001
8002
8003
8101
8102
8103
8104
8200
8201
8202
8203
8300
8301
8302
8303
9001
9002
9003
9100
9101
9102

12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 - 3/30/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
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9103 6/30/2019 - 9/29/2019
9200 9/30/2018 - 12/29/2018
9201 12/31/2018 - 3/30/2019
9202 3/31/2019 - 6/29/2019
9203 6/30/2019 - 9/29/2019

See PWS for locations of performance.

Contractor Notice Regarding Late Delivery- In the event the Contractor for any reason anticipates or encounters
difficulty in complying with the contract delivery schedule or in meeting any of the other requirements of the
contract, it shall immediately notify the Contracting Officer in writing giving pertinent details and shall provide a

proposal for planned compensation.

However, this data shall be considered informational only in character and receipt by the Government shall not be
construed as a waiver by the Government of (a) any delivery schedule or date, or (b) compliance with any other
contract requirement by the Contractor, or (c) any other rights or remedies provided to the Government by law or
under this contract.
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SECTION G CONTRACT ADMINISTRATION DATA

The Contracting Officer has designated a Contracting Officer’s Representative in accordance
with DFARS 201.602-2(2). The COR is not authorized to negotiate changes, direct the
contractor, or obligate the Government.

The COR for this task order 1s:

Timothy Bergland, PM TRASYS

Partnership III Bldg, 5th

Floor 3039
Technology Parkway

Orlando, FL 32826

timothy.bergland@usmec.mil

(407) 381-8709

All Contract Data Requirements List (CDRL) deliverables are to be submitted to the COR, and
the COR 1is responsible for tracking and acceptance.

Accounting Data

SLINID PR Number Amount
8000
LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG111
Standard Number: M9545018RCFG111
Cost Code: 23FG8RCFG111

8100 L (b) (4) |

LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG11l1
Standard Number: MS545018RCFG111

Cost Code: 23FG8RCFG111

9000 L (b) (4) |

LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG11l1
Standard Number: MS545018RCFG111

Cost Code: 23FG8RCFG111

BASE Funding
Cumulative Funding
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SECTION H SPECIAL CONTRACT REQUIREMENTS

Not applicable




CONTRACT NO. DELIVERY ORDER NO. PAGE FINAL
N00178-15-D-8393 M6785418F3008 13 0f 17

SECTION I CONTRACT CLAUSES
09RA 52.217-9 -- OPTION TO EXTEND THE TERM OF THE CONTRACT. (MAR 2008)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days prior
to completion of the base period; provided that the Government gives the Contractor a preliminary written notice
of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the
Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed five
years.

CLAUSES INCORPORATED BY REFERENCE

252.225-7048 Export-Controlled Items JUN 2013
252.227-7013 Rights in Technical Data--Noncommercial Items FEB 2014
252.227-7015 Technical Data--Commercial Items FEB 2014
252.227-7016 Rights in Bid or Proposal Information JAN 2011
252.227-7017 Identification and Assertion of Use, Release, or Disclosure JAN 2011
Restrictions
252.227-7019 Validation of Asserted Restrictions--Computer Software SEP 2016
252.227-7022 Government Rights (Unlimited) MAR 1979
252.227-7025 Limitations on the Use or Disclosure of Government- MAY 2013
Furnished Information Marked with Restrictive Legends
252.227-7026 Deferred Delivery Of Technical Data Or Computer Software APR 1988
252.227-7027 Deferred Ordering Of Technical Data Or Computer Software APR 1988
252.227-7028 Technical Data or Computer Software Previously Delivered JUN 1995
to the Government
252.227-7030 Technical Data--Withholding Of Payment MAR 2000
252.227-7037 Validation of Restrictive Markings on Technical Data SEP 2016
252.227-7039 Patents--Reporting Of Subject Inventions APR 1990

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 'Wide Area Workflow Payment Instructions MAY 2013

(a) Definitions. As used in this clause—

“Department of Defense Activity Address Code (DoDAAC)” 1s a six position code that uniquely
identifies a unit, activity, or organization.
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“Document type” means the type of payment request or receiving report available for creation in
Wide Area WorkFlow (WAWF).

“Local processing office (LPO)” is the office responsible for payment certification when payment
certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor
payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic
Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWE, the Contractor shall—

(1) Have a designated electronic business point of contact in the System for Award
Management at https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures
for self-registration available at this web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF
Web-Based Traming Course and use the Practice Training Site before submitting payment requests
through WAWFE. Both can be accessed by selecting the “Web Based Training” link on the WAWF
home page at https://wawf.eb.mil/

(e) WAWF methods of document submission. Document submissions may be via web entry,
Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when
submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

(Contracting Officer: Insert applicable document type(s).
Note: If a “Combo” document type is identified but not supportable by the
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Contractor$ business systems, an “Invoice” (stand-alone) and “Receiving Report”
(stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following
mspection/acceptance location(s) in WAWE, as specified by the contracting officer.

(Contracting Officer: Insert inspection and acceptance locations or “Not applicable.”)

(3) Document routing. The Contractor shall use the information m the Routing Data Table
below only to fill in applicable fields in WAWF when creating payment requests and receiving reports
in the system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DoDAAC

Issue By DoDAAC

Admin DoDAAC

Inspect By DoDAAC

Ship To Code

Ship From Code

Mark For Code

Service Approver (DoDAAC)
Service Acceptor (DoDAAC)
Accept at Other DoODAAC
LPO DoDAAC

DCAA Auditor DoODAAC
Other DoDAAC(s)

(*Contracting Officer: Insert applicable DoDAAC information or “See schedule”
if multiple ship to/acceptance locations apply, or “Not applicable.”)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment
request includes appropriate contract line item and subline item descriptions of the work performed or
supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation,
as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.
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(5) WAWF email notifications. The Contractor shall enter the e-mail address identified below
n the “Send Additional Email Notifications” field of WAWF once a document is submitted in the
system.

(Contracting Officer: Insert applicable email addresses or “Not applicable.”)

(g) WAWF point of contact.

(1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity’s WAWF point of contact.

(Contracting Officer: Insert applicable information or “Not applicable.”)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

[IM1]Sandi, I believe that this should be “Combo,” but will defer to you.
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SECTION J LIST OF ATTACHMENTS

Attachment 3a_GFP_Test Berth

Attachment 3b_GFP 29 Palms

Attachment 3¢ GFP_Camp_Pendleton

Attachment 3d GFP_Kaneohe Bay HI

Attachment 3e GFP_Lejeune

Attachment 3f GFP_Okinawa

Attachment 3g_GFP_Yuma

Attachment J.4 Quality Assurance Surveillance Plan (QASP)

Attachment J.5 RESERVED

Attachment J.6 Digital CAS STIM Drawing

Attachment J.7 Request for export controlled

Attachment J.8 Status _of Forces Agreement Japan

ATTACHMENT J.9 BASE CDRLs CLS_SOFTWARE MODS_dtd 31AUG2018

Attachment J.10 Pricing Workbook

Attachment J.1a BASE PWS_CLS_SOFTWARE_MODS_dtd 31AUG2018

Attachment J.1b_OPT_1 PWS_CLS_SOFTWARE_MODS_CPR_V1
Attachment J.1c_OPT 2 PWS_CLS_SOFTWARE_MODIFICATIONS_GPI V1

Attachment J.1d OPT 3 PWS_CLS SOFTWARE MODS_GFI V1
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GENERAL INFORMATION

The purpose of this modification is to incorporate a DD Form 254 as an attachment under section J (List of
Attachments) on task order contract N00178-15-D-8393 - M6785418F3008 (of note, base task order was awarded
on 31 August 2018 under Solicitation Number M6785418R3007).

A conformed copy of this Task Order modification is attached to this modification for informational purposes

only.

The Line of Accounting information is hereby changed as follows:

The total amount of funds obligated to the task is hereby increased from EEOECINEN by (DXCY

to QAN -

The total value of the order is hereby increased fro (b)(4) Qib)4)F (b)(4) |}
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SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN -

SUPPLIES OR SERVICES

For FFP Items:

Item

pPSC

Supplies/Services Qty Unit Unit Price Total Price

8000 LO6S

8001 LO69

8002

8003

8100

8101

8102

8103

L069

L0669

L069

L069

L0669

L069

All efforts to be performed in accordance with 3.0 MO
PWS J.la other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor

testing (under PWS para 3.2) provided for under

CLIN 8300, and all COST reimbursable optional

CLINs (O&MN,N)

All efforts to be performed in accordance with 3.0 MO
PWS J.1b other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor

testing (under PWS para 3.2) provided for under

CLIN 8301, and all COST reimbursable optional

CLINs (O&MN,N)

Option

All efforts to be performed in accordance with 3.0 MO
PWS J.1lc other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor

testing (under PWS para 3.2) provided for under

CLIN 8302, and all COST reimbursable optional

CLINs (O&MN,N)

Option

All efforts to be performed in accordance with 3.0 MO
PWS J.1d other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor

testing (under PWS para 3.2) provided for under

CLIN 8303, and all COST reimbursable optional

CLINs. (O&MN,N)

Option

Camp Lejeune Relocation in accordance with J.la 1.0 MO
PWS 3.1.1.13. (O&MN,N)

Camp Lejeune Relocation in accordance with J.1b 1.0 LO
PWS 3.1.1.13. May be exercised at any time during
PoP. Final Price will be negotiated prior to

exercising but is NTE JIHYEI (&N, N)
Option

Hardware to support the service under CLIN 8101. 1.0 IO
Price will be negotiated prior to exercising and
may vary depending on negotiations, but overall

Value of CLIN is NTE (PMC)
Option

Camp Lejeune Relocation in accordance with J.1c 1.0 LO
PWS 3.1.1.13. May be exercised at any time during
PoP. Final Price will be negotiated prior to

exercising but is NT (O&MN, N)

Option

(b) (4

(*))
N ~

b) (4

] — —_——

—_ P
Ci & & g G
B e E D =
c = = B

(b) (4)
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Item PSC Supplies/Services Qty Unit Unit Price Total Price

8104 L069 Camp Lejeune Relocation in accordance with J.1d 1.0 LO

PWS 3.1.1.13. May be exercised at different times
during PoP. Final Price will be negotiated prior
to exercising but is NTE (O&MN, N)

Option

8200 L069 Operator Surge in accordance with J.la PWS 2.0 EA
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTHHYEN (0&MN,N)
Option

(b) (4)
8201 L069 Operator Surge in accordance with J.1lb PWS 2.0 EA (b) (4)

3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE (O&MN, N)

Option

8202 L069 Operator Surge in accordance with J.lc PWS 2.0 EA (b) (4)

3.1.1.14 Quantities may be exercised at different
times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE (O&MN, N)
Option

8203 L069 Operator Surge in accordance with J.1d PWS 2.0 EA
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value

of CLIN is NTE (O&MN, N)

Option

8300 L069 SW corrections and regression testing for 1.0 LO

additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8000. Final Price will be negotiated prior
to exercising but is NTE (O&MN,N)

Option

8301 L069 SW corrections and regression testing for 1.0 LO
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8001. Final Price will be negotiated prior
to exercising but is NTE [YEIJO- (O&MN,N)

Option

8302 L069 SW corrections and regression testing for 3.0 'TO
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8002. Final Price will be negotiated prior
to exercising but is NTE (O&MN, N)



Item PSC

8303

L0669
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Supplies/Services
Option

SW corrections and regression testing for 1.0 LO
additional discrepancies identified during

Contractor testing (under PWS para 3.2) under

CLIN 8003. Final Price will be negotiated prior

to exercising but is NTE (O&MN,N)

Option

For ODC Items:

Qty Unit Unit Price

(b)

Total Price

(4)

Item PSC Supplies/Services Qty Unit Est. Cost

9000 L069 Travel and ODCs costs (labor required for travel or ODCs 1.0 LO (b) (4)
purchases shall be included in applicable FFP CLIN 8000), NTE
Performed in accordance with J.la PWS (O&MN,N)

9001 LO069 Travel and ODCs, (labor required for travel or ODCs purchases 1.0 LO (b) (4)
shall be included in applicable FFP CLIN 8001), NTE
Performed in accordance with J.1b PWS (O&MN,N)
Option

9002 L069 Travel and ODCs (labor required for travel or ODCs purchases 1.0 LO HOIONE
shall be included in applicable FFP CLIN 8002), NTE YN -
Performed in accordance with J.lc PWS (O&MN,N)
Option

9003 L069 Travel and ODCs, (labor required for travel or ODCs purchases 1.0 LO HOION
shall be included in applicable FFP CLIN 8003), NTE b) (4
Performed in accordance with J.1d PWS (O&MN,N)
Option

9100 L069 Spares, NTEJ(YJEIP- Can be exercised at any point during J.la 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9101 L069 Spares, NTEJ(QYEIP- Can be exercised at any point during J.1b 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9102 J069 Spares, NTE [JYEIJ- Can be exercised at any point during J.1c 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9103 L069 Spares, NTE Can be exercised at any point during J.1d 1.0 LO | (b)(4) |
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

9200 L069 Repair by Replace, NTE JJQJEJM Can be exercised at any point 1.0 LO | (b)(4) |
during J.la PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)
Option

9201 L069 Repair by Replace, NTE Can be exercised at any point 1.0 LO

during J.1b PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)




Item PSC

9202 LO6S

9203 LO6S
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Supplies/Services Qty Unit Est. Cost
Option

Repair by Replace, NTE Can be exercised at any point 1.0 LO HOION
during J.1lc PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)

Option

Repair by Replace, NTE Can be exercised at any point 1.0 LO IO

during J.1d PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)

Option
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

Please see Attachment J.1.

Please note:

This requirement is to procure services during ongoing and anticipated litigation, to fill existing requirements for
support services and to supplement/surge current support in meeting critical targets and time limits. This
solicitation does not replace the solicited requirement and award pursuant to M67854-18-R-7823. The award of
the task order issued pursuant to M67854-18-R-7823 was protested and performance of this award remains stayed.
This current solicitation will result in a separate task order which will not affect the protested task order.
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SECTION D PACKAGING AND MARKING

Packaging and Marking of Hardware- All supplies/deliverables hereunder shall be prepared,
packaged, and marked in accordance with current ASTM (see PWS) and best commercial
practices to ensure safe delivery at destination unless otherwise specified in any resulting
modifications. Any supplies that may require delivery overseas shall be packaged and marked in
accordance with current Military Standard (see PWS).

Warranties: The contractor shall stamp or mark the supplies delivered or otherwise furnish notice
with the supplies of the existence of the warranty. The purpose of the markings or notice is to
inform Government personnel who store, stock, or use the supplies that the supplies are under
warranty. Markings may be brief but should include:

(a) A brief statement that a warranty exists,

(b) The substance of the warranty

(c) The date or time the warranty expires

(d) Who to notify if the supplies are found to be defective. For commercial
items (see 46.709), the contractor's trade practice in warranty marking is
acceptable if sufficient information is presented for supply personnel and
users to identify warranted supplies.

(e) Any National Stock Number (NSN) or manufacturer's part number,

(f) A serial number or other item 1dentifier (if the warranty applies to
uniquely identified items)

(g) The contract number,

(h) The manufacturer or entity (if other than the contractor) providing the
warranty

(1) An indication of whether or not attempted on-site repair by Government

personnel will void the warranty.
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SECTION E INSPECTION AND ACCEPTANCE
Inspection and Acceptance for this task order shall be conducted by the Government at Destination.

The following FAR clauses are hereby incorporated by reference into this task order:

FAR 52.246-2, “Inspection of Supplies — Fixed Price” (AUG 1996).

FAR 52.246-4, “Inspection of Services — Fixed Price” (AUG 1996).

Technical Data - Technical Data Requirements will be inspected and accepted by the
Government as specified in accordance with the applicable DD 1423’. Technical Data will be
mspected and accepted as indicated in Block (7) of each Exhibit as follows:

1. Data items submitted under Letter of Transmittal (LT) shall be the responsibility of the initial
addressee under Block 14 of the DD Form 1423 as to review for adequacy and contract
compliance. Where Code A is entered in Block 8 of the DD Form 1423 and deficiencies or
madequacies are noted, the initial addressee shall so advise the Contractor in writing.

2. Inspection and acceptance of the Data Items requiring shipment under DD Form 250 shall be
made in accordance with Block 7 of the DD Form 1423. Destination shall be by the first listed
Block 14 addressee. Addressees other than the initial addressee shall be considered
mnformational. Codes are further explained below:

CODE INSPECTION ACCEPTANCE
SS Source Source

DD Destination Destination

SD Source Destination

LT Letter-Transmittal Only

3. Unless otherwise specifically stated in the applicable DD Form 1423, or associated Data Item
Description (DID), the Government must provide written comment, rejection or acceptance to
the Contractor within thirty (30) days after receipt of each data submission.

Data Approval - Unless specific time limits are identified in the relevant CDRL item, or data
item description of this contract, the following general rule(s) shall apply to Government
handling of data submissions.

(a) Subject to DFARS 252.246-7001, Warranty of Data, Government comments on the initial
data submission shall be complete and shall not be expanded subsequently. Recurring or new
defects in subsequent submissions shall, of course, be the subject of fair comment.
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(b) The contractor shall notify the Government in writing (PCO) if the Government is at risk of
failing to meet the applicable review/approval time requirements.
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SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

8000
8100
9000

CLIN - DELIVERIES OR PERFORMANCE

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Items are as follows:

8000
8100
9000

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Option Items are as follows:

8001
8002
8003
8101
8102
8103
8104
8200
8201
8202
8203
8300
8301
8302
8303
9001
9002
9003
9100
9101
9102

12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 - 3/30/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
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9103 6/30/2019 - 9/29/2019

9200 9/30/2018 - 12/29/2018

9201 12/31/2018 - 3/30/2019

9202 3/31/2019 - 6/29/2019

9203 6/30/2019 - 9/29/2019

See PWS for locations of performance.

Contractor Notice Regarding Late Delivery- In the event the Contractor for any reason anticipates or encounters
difficulty in complying with the contract delivery schedule or in meeting any of the other requirements of the
contract, it shall immediately notify the Contracting Officer in writing giving pertinent details and shall provide a

proposal for planned compensation.

However, this data shall be considered informational only in character and receipt by the Government shall not be
construed as a waiver by the Government of (a) any delivery schedule or date, or (b) compliance with any other
contract requirement by the Contractor, or (c) any other rights or remedies provided to the Government by law or
under this contract.
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SECTION G CONTRACT ADMINISTRATION DATA

The Contracting Officer has designated a Contracting Officer’s Representative in accordance
with DFARS 201.602-2(2). The COR is not authorized to negotiate changes, direct the
contractor, or obligate the Government.

The COR for this task order 1s:

Timothy Bergland, PM TRASYS

Partnership III Bldg, 5th

Floor 3039
Technology Parkway

Orlando, FL 32826

timothy.bergland@usmec.mil

(407) 381-8709

All Contract Data Requirements List (CDRL) deliverables are to be submitted to the COR, and
the COR 1is responsible for tracking and acceptance.

Accounting Data

SLINID PR Number Amount
8000
LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG111
Standard Number: M9545018RCFG111
Cost Code: 23FG8RCFG111

8100 L (b) (4) |

LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG11l1
Standard Number: MS545018RCFG111

Cost Code: 23FG8RCFG111

9000 L (b) (4) |

LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FG8RCFG11l1
Standard Number: MS545018RCFG111

Cost Code: 23FG8RCFG111

BASE Funding
Cumulative Funding

MOD P00001 Funding|RGAG

Cumulative Funding
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SECTION H SPECIAL CONTRACT REQUIREMENTS

Not applicable
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SECTION I CONTRACT CLAUSES
09RA 52.217-9 -- OPTION TO EXTEND THE TERM OF THE CONTRACT. (MAR 2008)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days prior
to completion of the base period; provided that the Government gives the Contractor a preliminary written notice
of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the
Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed five
years.

CLAUSES INCORPORATED BY REFERENCE

252.225-7048 Export-Controlled Items JUN 2013
252.227-7013 Rights in Technical Data--Noncommercial Items FEB 2014
252.227-7015 Technical Data--Commercial Items FEB 2014
252.227-7016 Rights in Bid or Proposal Information JAN 2011
252.227-7017 Identification and Assertion of Use, Release, or Disclosure JAN 2011
Restrictions
252.227-7019 Validation of Asserted Restrictions--Computer Software SEP 2016
252.227-7022 Government Rights (Unlimited) MAR 1979
252.227-7025 Limitations on the Use or Disclosure of Government- MAY 2013
Furnished Information Marked with Restrictive Legends
252.227-7026 Deferred Delivery Of Technical Data Or Computer Software APR 1988
252.227-7027 Deferred Ordering Of Technical Data Or Computer Software APR 1988
252.227-7028 Technical Data or Computer Software Previously Delivered JUN 1995
to the Government
252.227-7030 Technical Data--Withholding Of Payment MAR 2000
252.227-7037 Validation of Restrictive Markings on Technical Data SEP 2016
252.227-7039 Patents--Reporting Of Subject Inventions APR 1990

CLAUSES INCORPORATED BY FULL TEXT

252.232-7006 'Wide Area Workflow Payment Instructions MAY 2013

(a) Definitions. As used in this clause—

“Department of Defense Activity Address Code (DoDAAC)” 1s a six position code that uniquely
identifies a unit, activity, or organization.
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“Document type” means the type of payment request or receiving report available for creation in
Wide Area WorkFlow (WAWF).

“Local processing office (LPO)” is the office responsible for payment certification when payment
certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor
payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic
Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWE, the Contractor shall—

(1) Have a designated electronic business point of contact in the System for Award
Management at https://www.acquisition.gov; and

(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures
for self-registration available at this web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF
Web-Based Traming Course and use the Practice Training Site before submitting payment requests
through WAWFE. Both can be accessed by selecting the “Web Based Training” link on the WAWF
home page at https://wawf.eb.mil/

(e) WAWF methods of document submission. Document submissions may be via web entry,
Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when
submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

(Contracting Officer: Insert applicable document type(s).
Note: If a “Combo” document type is identified but not supportable by the
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Contractor$ business systems, an “Invoice” (stand-alone) and “Receiving Report”
(stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following
mspection/acceptance location(s) in WAWE, as specified by the contracting officer.

(Contracting Officer: Insert inspection and acceptance locations or “Not applicable.”)

(3) Document routing. The Contractor shall use the information m the Routing Data Table
below only to fill in applicable fields in WAWF when creating payment requests and receiving reports
in the system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DoDAAC

Issue By DoDAAC

Admin DoDAAC

Inspect By DoDAAC

Ship To Code

Ship From Code

Mark For Code

Service Approver (DoDAAC)
Service Acceptor (DoDAAC)
Accept at Other DoODAAC
LPO DoDAAC

DCAA Auditor DoODAAC
Other DoDAAC(s)

(*Contracting Officer: Insert applicable DoDAAC information or “See schedule”
if multiple ship to/acceptance locations apply, or “Not applicable.”)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment
request includes appropriate contract line item and subline item descriptions of the work performed or
supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation,
as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.
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(5) WAWF email notifications. The Contractor shall enter the e-mail address identified below
n the “Send Additional Email Notifications” field of WAWF once a document is submitted in the
system.

(Contracting Officer: Insert applicable email addresses or “Not applicable.”)

(g) WAWF point of contact.

(1) The Contractor may obtain clarification regarding invoicing in WAWF from the
following contracting activity’s WAWF point of contact.

(Contracting Officer: Insert applicable information or “Not applicable.”)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

[IM1]Sandi, I believe that this should be “Combo,” but will defer to you.
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SECTION J LIST OF ATTACHMENTS

Attachment 3a_GFP_Test Berth

Attachment 3b_GFP 29 Palms

Attachment 3¢ GFP_Camp_Pendleton

Attachment 3d GFP_Kaneohe Bay HI

Attachment 3e GFP_Lejeune

Attachment 3f GFP_Okinawa

Attachment 3g_GFP_Yuma

Attachment J.4 Quality Assurance Surveillance Plan (QASP)

Attachment J.5 RESERVED

Attachment J.6 Digital CAS STIM Drawing

Attachment J.7 Request for export controlled

Attachment J.8 Status _of Forces Agreement Japan

ATTACHMENT J.9 BASE CDRLs_CLS_SOFTWARE_MODS_dtd 31AUG2018
Attachment J.10 Pricing Workbook

Attachment J.1a BASE PWS CLS SOFTWARE MODS dtd 31AUG2018
Attachment J.1b_ OPT_1 PWS CLS SOFTWARE MODS CPR V1
Attachment J.1c_ OPT 2 PWS_CLS_SOFTWARE_ MODIFICATIONS GPI V1
Attachment J.1d OPT 3 PWS_CLS_SOFTWARE_MODS_GFI V1

Attachment J.11 DD Form 254




Thursday, Navemb

Subject: [Nen-DoD Source] SAVT IPT Charts
Attachmants: Prioritized_DR_list.xIsx; SAVT_Bridge_actions_201811001.xlsx: SAVT-TRASYS-IPT_
20181101.pptx

ALCON,
Attached are the IPT charts, DR list, and action items for today's IPT

v/ir

(b) (6)



From:
Sent:
To:

Ce
Subject:

(b) (6)

Looking to get

and routing th

vir

(b) (6)

Non-DoD Source] CAC process

%a CAC for base access and consolidation of credentials. Do you know the process
ed in order to accomplish this?

at needs t0 be fo



From: (b) (6)

Sent: Friday, October 26, 2018 6:48 AM

To: (b) (6)

Cec

Subject: [Non-DoD Source] Re: SAVT CORL D001 GFP Inventory Report
(b) (6)

Will adjust plan and IMS and submit accordingly. Thanks.
(b) (6)

On Thu, Oct 25, 2018 at 5:13 (b) (6)
(b)( ) wrote:

All,

We had discussion today during the SAVT IPT with Riptide regarding the
status of CDRL D001 which is due to be delivered to the Govt. Friday 26 Oct
2018. Riptide has reguested relief of the 26 Oct due date to allow for
addition time to provide a complete, comprehensive and through SAVT GFP
inventory repo TRASYS Contracting Ofﬁcem and
ITS Team Leatho get their advice and approval to agree to
provide the requested relief. S8oth lave agreed to allow Riptide

more time to provide a quality praduct. The request for relief is granted
Riptide will have until 7 Dec 2018 to provide D001 to the Govt.

r/

(b) (6)

Individual Training Systems Team




(b) (6)

(b) (6)

Thursday, October 25, 2018 3:47 PM
(b) (6)

From:
Sent:
To:

Cc
Subject:

[Non-DaD Source] CAGE Codes for potential dome vendors

(b) (6)
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As requested, below are the Dom:

Vendor CAGE Website

Thanks.

vr

(0) 6)



From:

Sent: Wednesday, October 24, 2018 10:43 AM

To:

i I S
Subject: RE: [Non-DoD Source] JSAF and NTB Confluence Forms
Signed By:

The forms are fixed. You had checked both classified and unclassified
versions.

——-0tlei -

From
Sent: Wednesday, October 24, 2018 9:55 AM

Subject: Re: [Non-DoD Source] JSAF and NTB Confluence Forms

'(6) (6)

OGO M{orwarded me a message from 12JUL2018 fro (DG that told us what
to check on the forms. | believe | checked the boxes accordingly. In the email
it says JSAF is calssified but we are requesting the unclassified version. See
below.

-—~--0Original Message----

From (b) (6)
<mail

Sent: Thursday, July 12, 2018 11:16 AM
To:
| ) (6)

Subject: RE: NTB and Confluence Access for PMTRASYS - Introductions

ThanidRC) just what | was looking for.

‘ (b) (8) allow me to introduce you td (b) (8)
(b) (6) They are engineers wit (b) (3), (b) (4) who can
3



starting points 3s you transition SAVT, engage in thel (0) (3), (b) (4)
(b) (4) (b) (6) CUTYaCIERT  (b)(3). (b) (4)

(b) (3).
lead and should be your starting Bt b request future JSAF modifications.

be your

A quick summary of who-is-who on SAVT:
(b) (6)

Far access to Confluence, each of you should fill out the attached

JIRA/Confluence Account Request Form and email it to
UserAccountAdmins@NCTE.hpe.mil <mailto:UserAccountAdmins@NCTE.hpe.mil> More
information here:

https://confluence.ncte.hpc.mil/
https://confluence.ncte.hpc.mil/display/NUG/Navy+Training+Baseline+Users+Group+Home

Far those needing access to the JSAF software (b) (6) fi
out the attached NTB SRA. Check all the boxes except for RAVE and Rave 3D
Model Library. The primary release of JSAF is classified, but you will be
requesting the unclassified version, which is the one we use on SAVT.

L} ]

Ak (b) (6)
e

Whoa! One form says we are asking for classified JSAF source code/software

4



the sponsor form says unclassified. Help me understand.

—e
From

<mailto!

Sent: Tuesday, Octoher 23, 2018 8:39 PM
To:
<mailt

Subject: [Non-DoD Source) JSAF and NTB Confluence Forms

Attached are the forms for my access to the above.
(b) (6)




"(0) (6)

(b) (6)
From:
Sent: 8 8:39 PM
To:
Subject: [Non-DoD Source] JSAF and NTB Confluence Forms
Attachments: NT8 SRA - NSWC SPM OCT 2017_signed.pdf; JIRA-Confluence Account Request

Form ‘ (b) (6)
(b) (6)

Attached are the forms for my access to the abave.

(b) (6)




(b) (6)

From:

Sent: Tuesday, October 23, 2018 12:58 PM
To:
Cc

Subject: [Non-DoD Source] Draft charts for Thursday’'s IPT
Attachments: SAVT-TRASYS-IPT_20181025.pptx; SAVT_Bridge_actions.xlsx; DR LIST_END_092818
_Updated.xisx

(b) (6)

Attached are the draft charts for Thursday's IPT. Charts where additional details wifl be provided are annotated as such.
Also attached for review are a consolidated action items list with the additionatl fields requested, and a consolidated
issues / DR list in spreadsheet format. Ultimately these will be migrated to JIRA far access through the SAVT portal, but
untll then will be maintained in spreadsheet format and reviewed as part of IPTs.

(b) (6)




L

From:

Sent: Tuesday, October 23, 2018 9:49 AM

To: (b) (6)

Subject: Declined: [Non-DoD Source] Invitation: SAVT Bridge IPT @ Thu Oct 25, 2018 2pm -
3:30pm (EDT “

QUON | vill be on AL RS will co-chair Thursday.




From: I (1
Sent: Tuesdai. QOctobier 23, 2018 8:38 AM

(b) (6)

To:
Subject: [Nan-DoD Source] Update - IPT Meeting Minutes
Attachments: SAVT-TRASYS-MIN-00004_IPT_20181018.pptx

Goad morning (b) (6)

We did a global find an replace to incorporate your title and positian, per your earlier email, to ensure the minutes were
up to standards, Unfortunately, PowerPoint’s global replace function is not as intuitive as MS Word and we missed one
instance where it changed the word “time” to your name in a table header. That has been corrected.

Please accept the updated version of the document.

Respectfully,




(b) (6)

From:

BN 20000000 00
I D

Sent: Tuesday, October 23, 2018 8:15 AM

To: I (I

Subject: [Non-DoD Source] Submittal of SAVT IPT Meeting Minutes

Attachments: SAVT-TRASYS-MIN-00004_IPT_20181018.pptx; SAVT-TRASYS-MIN-00004_IPT_
20181018 pdf

The IPT Meeting Minutes for the October 18 meeting, version 1.0, Contract # N00178-15-D-8393, is respectfully
submitted on behalf o wnam SAVT,

An electronic copy of the CDRI can be found on the SAVT Portal:

https://www.savtportal.net/Collaboration/Collaborate/CollaborationAreas/CallaborationFiles/tabid/177/Pageld/ViewFil
es/Collabld/2504b2e2-163f-4aB2-96f6-44119173a2¢5/CurrFoldid/3e6594b3-7hbd-4858-8724-
af71cb857343/Default.aspx

Respectfully,




L

From: RIQ

Sent: Monday, October 22, 2018 9:41 AM
To: m

Subject B003_TO _Kick-Off_Meeting Signed.pdf

Attachments: BOO3 TO Kick-Off Meeting Signed.pdf
Signed By:

| had the IT guy show me anather way. They are loading Adobe Pro on my box
which | should have had to begin with.

11



From: | (b) (6)

Sent: Friday, October 19, 2018 9:29 AM

To: (b) (6)

Cc

Subject: (Non-DoD Source] Submittal of SAVT CORL BO03 - Conference Minutes

Attachments: B003_TO_Kick-Off Meeting.pdf; SAVT-TRASYS-MIN-00003_TC Kick-off
ConfMinutes.docx

CDRL B0OD3 — Conference Minutes {16 Oct PAC/Kickoff Meeting), version 1.0, Contract # N00178-15-D-8393, is
respectfully submitted on behalf of Team SAVT,
An electronic copy of the CORL can be found on the SAVT Portal:

https://www.savtpartal.net/Collaboration/Callaborate/CollaborationAreas/CollaborationFiles/tabid/177/Pageld/ViewFl|
es/Collabld/2504b2e2-163f-4a82-96f6-44119173a2c5/CurrFoldid/2f877a55-b8b6-4fe8-9f79-ddif67b4824a/Default.aspx

Thank you,

(b) (6)




From: (b) (6)

Sent; Wednesda Octobr 17, 2018 5:55 PM,
To:

I —
I L

Subject: Non-DoD Source] Read-ahead Charts for tomorrow's SAVT IPT
Attachments: SAVT-PRES-0002-SAVT-IPT_20181018 pptx

All,

Attached are read-ahead charts for tomorrow's IPT. Meeting will be physicaliy located at the Riptide SAVT main
conference room. VTC info is embedded in the meeting notice.

(b) (6)




-m— N

From:

Sent: Wednesday, October 17, 2018 1:29 PM

Cec

Subject: Re: [Non-DoD Source] Charts for tomorrow's [PT

(b) (6)

Yes - plan is meeting hosted at our facility. Not sure what happened with meeting marker. VTC app apparently
autopopulated it.

(b) (6)

b) (6
On Wed, Oct 17,2018 at 1:22P (b) 6)

<mailto_ (b) (6) > wrote:

(b) (6)



1

(b)(6)

From:

Sent: Wednesday, October 17, 2018 1:28 PM

To: (b) (6)

Ce:

Subject RE: [Non-DoD S : p Lejeune site survey coordination

(OXCI replied the 13th and 16th in the SAVT Sim are locked on for our purpose.

—~—Qriginal
From
Sent: Wednesday, October 17, 2018 11:59 A4

Subject: [Non-DoD Source] Re; Camp Lejeune site survey caordination

[ ©))

Thanks for the info. At first glance, that seems like it should be workable.
We can discuss in more detail at IPT tomorrow.

(b) (6)

(b) (6)

The SAVT is available on 13 and 16 November, it is scheduled for training on
14 and 15 Novembe {REMACM a\ready requested to lock down these days (13 and

16) for this activity.

The new building is generally available when we ask and depending on the size
of the group we can provide the safety equipment needed {vests, helmets and
eye protection).

Woe can discuss mare in details the situation tomorrow during our first IPT.

4



The situation seems promising because having one day of availability of the
device at the beginning of the week, two days to be able to check the new
building/new SAVT spaces and to held meetings, and an extra day to check again
the device in case something is coming up after the first three days seems a
pretty good situation.

Hopefully soon we will have a better idea of how many people will be involved
and we can start to discuss the details of the visit.

Regards,
(b) (6)




From:
Sent:
Ta:

Cc
Subject:

{Non-DaD Source] Charts for tomorrow's IPT

[ [(0)6)

Am warking IPT charts that combine the topic list you e-mailed with additional we think are important to address
tomorrow. Will have them to you by COB today - although it could be a late COB. Starting next week, we'll be on target
with submitting them 48 hours in advance as per decision in yesterday's kickaff meeting.

(b) (6)

(b) (6)



(b) (6)

Wednesday, October 17, 2018 11:59 AM
(b) (6)

[Non-DoD Source] Re: Camp Lejeune site survey caordination

Thanks for the info. At first glance, that seems like it should be workable. We can discuss in more detail at IPT
tomorrow.

(b) (6)

On Wed, Oct 17, 2018 at 11:52 AM
(b) (6)

The SAVT is available on 13 and 16 November, it is scheduled for training on 14 and 15 November anc (b) (6)

already requested to lock down these days (13 and 16) for this activity.

The new building is generally available when we ask and depending on the size of the group we can provide the
safety equipment needed (vests, helmets and eye protection}.

We can discuss more in details the situation tomorrow during our first |PT.

The situation seems promising because having one day of availability of the device at the beginning of the week,
two days to be able to check the new building/new SAVT spaces and to held meetings, and an extra day to check again
the device in case something is coming up after the first three days seems a pretty good situation.

Hopefully soon we will have a better idea of how many people will be involved and we can start to discuss the
details of the visit.

Regards,






R 2=~ =0 —

Fram: (b) (6)
Sent: 018 11:52 AM
To:

Cc

Subject: Camp Lejeune site survey coordination

(b) (6)

The SAVT is available on 13 and 16 November, it is scheduled for training an 14 and 1S November and (b) (6)
requested to lock down these days {13 and 16) for this activity,

The new building is generally available when we ask and depending on the size of the group we can provide the safety
equipment needed (vests, helmets and eye protection).

We can discuss more in details the situation tomorrow during our first IPT.

The situation seems pramising because having ane day of availability of the device at the beginning of the week, two
days to be able to check the new building/new SAVT spaces and to held meetings, and an extra day to check again the
device in case something is coming up after the first three days seems a pretty good situation.

Hopefully soon we will have a better idea of how many people will be involved and we can start to discuss the details of
the visit.

Regards,

[ ©)(6)
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— ®) ()

Sent: Wednesday, October 17, 2018 10:00 AM
To:
Cc

Subject RE: [Non-DoD Source] Submittal of SAVT CDRL BOO4 - Canference Agenda

Good morning (b) (6)

May | ask what version of Adabe you have? Are you using Adobe Reader?

v/,

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL BOO4 - Conference Agenda

l OICEN | 2m unable to sign the DIT. 1can check the box as accepted ...
no joy on e-sig.

——-0rigij —
From:

Sent: Tuesday, October 9, 2018 12:55 PM

To
Ce

Subject: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda

Per MARFORCYBER network hardening efforts, one or more unapproved attachments were detected and automatically
removed from this email as it constituted a security risk. In order to receive the blocked file, please contact the sender
and have them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are farmatted with versions prior to Microsoft
Office 2007,

The full list of unautharized file extensions can be found in AMHS, Operational Advisary 0460-17. For assistance in
reviewing this list, or if you feel your message was stripped in error, please contact your local G-6, regional MITSC or the
Enterprise Service Desk.

11



CDRL B0O4 — Conferen ersion 1.0, Contract # N00178-15-D-8393, is respectfully submitted on behalf ol IAGL
Team SAVT.

Thank you,

12



From:
Sent:
To:
Subject:

Accepted: [
5:30pm (ED

Nin-DDD SuiIrce| |niitation: SAVT bridge IPT @ Thu Oct 18, 2018 2pm -

13




From:
Sent:
To:
Cc

Subject:

RE: [Non- 2 108/17 1400 SAVT IPT input.
Signed By:

If you have other topics you want to address please list them if | have not.

-----0Original Message-----

Sent: Wednesday, October 17, 2018 8:37 AM

To (b) (6)
Cc

Subject: [Non-DoD Source] Re: 10/17 1400 SAVT IPT input.

Sounds good. As per discussion in yesterday's meeting, I'll set the meeting
notice up with VTC and distribute a powerpoint that maps to your propased
agenda later today.

On Tue, Oct 16, 2018 at 3:45 PM (b) (6)
(X))

RO o this Thursday | am confirming our participation 1400 - 1730

Based on the Kick-off meeting | propose the following:

. Recap / Status of Kick-off action items.

. Proposed Standing IPT agenda for following IPTs

. PWS/CDRI/Spec/GP change list (PO002)

B002/FQ01 content

CLNC Site Visit/TFR. Of the topics discussed at the kick-off | believe
this is the one that deserves the most attention.

5. Risk

6. Action Items.

Attached is discussion input pending a PO0OD2 Mod.

14
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From:
Sent:
To:
Cc:

Subject: [Non-DoD Source) Re: 10/17 1400 SAVT IPT input.

(b) (6)

Sounds good. As per discussion in yesterday's meeting, I'll set the meeting natice up with VTC and distribute a
powerpoint that maps to your proposed agenda later today.

- (b) (6)

On Tue, Oct 16, 2018 at 3:45 P (b) (6)
wrote:

EQECINor this Thursday I am confirming our participation 1400 - 1730
Based on the kick-off meeting | propose the following:

Recap / Status of Kick-off action items.

Proposed Standing IPT agenda for following IPTs
PWS/CDRI/Spec/GP change list {PQ002)

B002/F001 content

CLNC Site Visit/TFR. Of the topics discussed at the kick-off | believe
this is the one that deserves the most attention.

S. Risk

6. Action Items.

PwNR

Attached is discussion input pending a P0002 Mod.

16



(b
Wednesday, October 17, 2018 8:13 AM

Sent:
To:
Cc

Subject: Re: FW: [Non-DoD Source) N0Q178-07-D-5261, DO MUG1, CDRL B0OC1, Contractor's
Progress, Status and Management Report (Field Service Report No. 49) (six locations)

Thanks. Will review, add to agenda and make sure they're available for reference as part of the meeting.

(b) (6)
On Wed, Oct 17, 2018 at 8:10 AM (b) (6)
(b) (6, wrote:

(b) (6) ) am providing as informational input for the IPT discussion

tomorrow on BO02 / FOC1 content.

f you want any changes to the training usage reporting please
let me know. The only change | have is to [provide in an Excel format vice
MS word.

(b) (6)




e 2000000000000

From:
Sent: Tuesday, October 16, 2018 4:25 PM
o
Subject: [Nen-DoD Source] RE: SAVT BOM & SL-3
(b) (6)

Received. Very useful.

Thank you.

Vr

[ [ (B)(§)

---~-Qriginal Message-----
Sent: Tuesday, October 16, 4.08 PM ‘
To (b) (6)

Cc
Subject: SAVT BOM & SL-3

Providing the attachments SAVT BOM & SAVT SL-3; please acknowledge receipt of this information.

Thanks

| (b) (6)



From: RIQ)

Sent: Monday, October 15, 2018 5:11 PM
To:
Cc

Subject: Re: [Non-DoD Source] Submittat of SAVT CDRL BOO0S - Presentation Materials

(6)(6)

Had not planned on distributing hard copies, but will do for the three requested.

(b) (6)

On Mon, Oct 15, 2018, 3:52 PM (b) (6)
(b) (6) wrote:

ml do not know what your plans where as far as any handing out briefs. Please have three printed copies of
the full brief available for tomorrow. The copies are for the Team Lead, Deputy and PM. Those are the only people who
need a full paper copy on our side.

——-Origi _—
From:
Sent: Tuesday, October 9, 2018 2:19 PM

To (b) (6)

Ce

Subject: [Non-DoD Source] Submittal of SAVT CDRL BOOS - Presentation Materials

CDRL B0OOS - Presentation Material, version 1.0, Contract # NOD178-15-D-8393, is respectfully submitted on

venait of [ CAC N - - <.

Thank you,

19
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EENEEEN

From: (b) (6)
Sent: Monday, October 15, 2018 4.58 PM
To:

Cc

Subject: Re: iNon-DoD Source) RE: DO0T SAVT CDRL

(b) (6)

Sounds good.
. (b) (6)
On Mon, Oct 15, 2018, 4:41 PM (b) (6)

"(6) 6)

l (b) (6) including this | have a list of propased changes to the PWS/ CDRLs / GP
list for review. In another meeting | want us to solidify a mutual agreed to
list of changes for what would be PO002.

———-On inal Message-----

Fl’OI‘ﬂ

Sent Monday, October 15, 2018 4:27 PM

Subject: RE: [Non-DoD Source] RE: DOD1 SAVT CDRL

All,

So | revised the D001 1423 to indicate the deliverable 0 days after
contract kick-off. | sent the revised D001 1423 over t%via separate
correspondence folmeview and concurrence. | have not been able to
access the DLA site to get a look at the revised DI-MGMT-80441C ( revised date
NOV 2017) DI-MGMT-804418 will answer the mail. We can always adjust |ater
if required.

(b) (6)

—~---0riginal Message——-
mem—




Subject: [Non-DoD Saurce] RE: D001 SAVT CDRL

My review looks as though the dates are changed but overall | do not see any
real impact other than more definition of what is being reported as government

property.

One thing to note is the DID for D001, DI-MGMT-804418 was superseded in NOV
2017 by DI-MGMT-B0441C. Which do we use as the DID?

Subject: FW: D001 SAVT CDRL

BEOIGH piease review witll (ORI orior to the kick-off meeting tomorrow.
(b) (6)
pointed out to me the CDRL we had in the FRP was dated and not meeting our

current reporting requirements.

--=---Qrigi —

Fro

Sent: Monday, October 15, 201 ;
To:%

Subject: D001 SAVT CORL

See attachment
() (6)




From: (0) (6)

Sent: Monday, October 15, 2018 2:08 PM

To:

Cc

Subject: [Non-DoD Source] RE: DOO1 SAVT CDRL
(b) (6)

My review looks as though the dates are changed but overall | do not see any real impact other than more definition of
what is being reported as government property.

One thing to note is the DID for DOG1, DI-MGMT-80441B was superseded in NOV 2017 by DI-MGMT-80441C. Which do
we use as the DID?

cice

-----Original Message——
From: (b) (6)
Sent: Monday, October 15, 2018 11:22 AM
To

Subject: FW: D001 SAVT CDRL

(OECES 255¢ review with[IQASR: rior 1o the kick-off meeting tomarrow.

pointed out to me the CDRL we had in the FRP was dated and not meeting our
current reporting requirements.

———-Origi -

From%

Sent: Monday, October 15, 2018 11:17 AM

g e

Subject: DOOL1 SAVT CDRL

See attachment

23
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(b) (6)
From:

Sent: Manday, October 15, 2018 11:22 AM
To: (b) (6)
Cc:

Subject: FW: D001 SAVT CDRL
Attachments: SAVT Draft CDRL D001

DICK 1ese review wit RGN prior to the kick-off meeting tomorrow. JERIG
pointed out to me the CDRL we had in the FRP was dated and not meeting our

current reporting requirements.

-~--0riginal Message-—--
Fro

Sent: Monday, October =
Subject: 1 SAVT CDRL

See attachment

(b) (6)

24
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from: (0) (6)

Sent: Monda 8 9:14 AM

To:

Subject: Out of office 1-27 Oct RE: [Non-DoD Source] RE: Emailing: DD1149 Gav to Riptide SAVT

Test Berth Equipment Transferred to Riptide

I will be out of the office from 1-27 October, with limited access to email.

For SAVI-relate | (B)(6)

For CACCTUS-relate
<mailto:

For USMC SME-related concerns, pl f (b) (6)
<mailto

For C4l-related concemsl Eease reach out to ‘ (b) (6)

<mailto

25
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(b) (6)

Microsoft Outlook - Memo Style
11/02/18 09:31 AM



.

From: () (6)
Sent: 18 2:57 PM
Subject: [Non-DoD Source) Re: ROE | have provide the Gov't team.
(b) (6) . :
looking forward to seeing everyone tomorrow
(b) (6)

On Thu, Sep 27, 2018 at 2:37 PM
(b) (6) wraote:

QIC) as an FY| with us starting Oct 1st | wanted to get my position it
out to my folks and not wait for the Kick-Off meeting. | bring these 3
up because these are the areas that historically present challenges in any
relationship.

1. Read the PWS, Spec and CDRLs. Refrain from making statements about what
is in-scope or out-of-scope to the contractor unless you can cite a

contractual reference in your statement. If there are scope questions
identified bring them to me and | will resolve Riptide and if necessary the

KO, Forthe most part contractors are willing to do almost anything the
Government requests or even mentions helieving that they will get paid for

it because the gov't said to do it in scope or not. That said for anyone

who is not aware of what constructive changes are please contact me and |

will enlighten you as to why you should never get yourself in that

situation.

2. Always Document your contact. To assist us please use the attached form
for ANY and ALL meetings you may have with Riptide here or at a site where |
am not participating. If you do not have it email me with what the meeting
was and the discussion. Document any and all meetings/telcon where you
provide clarification or interpretation of the PWS/CDRL or Specification.

In the course of day to day execution people have to communicate to perform
the task. If you are not sure contact me,

3. DO NOT GIVE THE CONTRACTOR ANYTHING without talking to me first. Unless
we have provided GP {GFI/GFE) under a contracting action the contractor is

not authorized to have it or use it. Version cantrol of GP provided to the
contractor is critical. This is a real issue especially when you have a

single vendor with multiple in-house Gov't programs. Just because TRASYS
approved something for use on the CACCTUS program doesn't mean it is
authorized for use on the SAVT. The contractor should come to the KO with

a formal / written reguest for all required GP.

4. Contact the COR if you have any questions/concerns or issues with the
contract or the contractor performance.
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(b) (6)

From:

Sent: ber 12, 2018 4:11 PM

To:

Cc

Subject: RE: [Non-DoD Source] RE: Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment
Transferred to Riptide

(b) (6)

Those are the 3 cases that sit in front of the projectors, the left, middle, and right. These are the only mobile cases in our
custody.

We did not use any of the cases from PM TRASYS storage. The tall mobile server cabinet with equipment was moved
from the test berth to PM TRASYS storage since it is not compatible with the configuration at the test berth or updated
sites. All of those cases, 4 total | believe, and obsaclete equipment contained in them, remain in government custody for
disposition,

Thank you.

Vr
(b) (6)

--—-Original Message—

From:

Sent: Friday, October 12, 2018 3:57 PM

To:
I

I
Subject: RE: [Non-DoD Source] RE: Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide

| see at the bottom of Jist are 3 mobhile cases. Are those the storage cases that were at the test berth? Al storage cases
were to Riptide. | am asking

because | thought there were S or 6. All storage cases are part of the

test

berth.

----- Original Message---—

From: (b) (6)
Sent: Thursday, October 11, 2018 10:23 AM
To: (b) (6)




Subject: [Non-DoD Source] RE: Emailing: 001149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide
ALCON:

Please see corrected copy of the DD1149 for the GFP received from the Test Berth.

***This is a corrected copy and supersedes the one sent Wednesday.****

Thank you.

Lin
Vi

(b) (8)

-—~—Qripi i
From

Se

Cc:

Subject: Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 4 OCT 2018 4 Pages.pdf
Good Morning,

Please see attached signed DD1149 for Riptide receiving the Test Berth Inventory.

Thank you.

Vr
(b) (6)

Your message is ready to be sent with the following file or link
attachments:

DD11495 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 4 OCT
2018 4 Pages.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments. Check your e-mail security settings to determine how attachments are handled.



b) (6
From: (b} (9)

Sent: Friday, October 12, 2018 4:05 PM

To:

Cc

Subject: Re: [Non-DoD Source] Re: B002 Deliveratble Format

Sounds good. Will review DI-PSSS-B2161 and see if any adjustments need to be made to the template.

The correct DID for FOD1 is DI-PSSS-82161. | thought that was corrected in
the RFP. ) will note for proposed PWS/CDRL changes.

| agree with your interpretation they can be delivered on the same day and
should be separate documents as the have separate DID requirements.

---—--0riginal Message-----
Sent: Friday, October 12, 2018 11:32 AM

(b) (6)

Subject: [Non-DoD Source] Re: B0O2 Deliverable Format
(b) (6)

Reviewed your attached report in addjtion to the PWS requirements in the
sections noted as well as the DIDs listed for both BO02 (status report) and
FOO1 (Training Systems Utilization Report).

The report you sent appeared to align closer to FO01 content, although we
couldn’t locate the DID required (OT-17-450048B) for that CDRL in your
attachment 1.9. Our proposed FOO1 template is based on the content of your
provided attachment.

For B0OQ2, the DID was very clear and our proposed template aligns with the DID
(DI-MGT-80368A}.

Both templates are attached for your review ahead of the kickoff meeting.



(b) (6)

PS: One question - your PWS notes that "CDRL F001 shall be delivered with CDRL
B002". We're interpreting that to mean on the same day, not as a consolidated
document addressing both CDRLs, Is this correct?

(b) (6)
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Sent: Friday, October 12, 2018 12:33 PM

To:

Cc

Subject RE: [Non-DoD Source] Re: B002 Daliverable Format
Signed by: I 1 N—

The correct DID for FOO1 is DI-PSSS-82161. | thought that was corrected in
the RFP. | will note for proposed PWS/CDRL changes.

| agree with your interpretation they can be delivered on the same day and
should be separate documents as the have separate DID requirements.

-----Original Message-—--
Sent: Friday, October 12, :
(

Subject: [Non-DoD Source] Re: BOO2 Deliverable Format
- (b) (6)

Reviewed your attached report in addition to the PWS requirements in the
sections noted as well as the DIDs listed for both B002 (status report) and
FOO1 {Training Systems Utilization Report).

The repart you sent appeared to align closer to FCO1 content, although we
couldn't locate the DID required (OT-17-45004B) for that CDRL in your
attachment J.9. Qur proposed FOQ1 template is hased an the content of your
provided attachment.

For B0OZ2, the DID was very clear and our proposed template aligns with the DID
{D-MGT-80368A).

Both templates are attached for your review ahead of the kickoff meeting.

(b) (8)

PS: One question - your PWS notes that "CORL FOO1 shall be delivered with CDRL
BOO2". We're interpreting that ta mean on the same day, not as a consolidated
document addressing both CDRLs. (s this correct?

On Tue, Oct 9, 2018 at 12:22 P (b) (6)

(b) (6) wrote:



(OXCN attached is a status report from the last vendor. For the kick-off
meeting it would good to have a proposed template for discussion that we can
all agree on at as to the reporting required under PWS 3.1, 3.1.1.10. |
recommend we use the same format for the 3.1.1.10 training reporting.




I I S —

From: (b) (6)
Sent: Friday, October 12, 2018 11:32 AM
Tao:
Cc
Subject: [Non-DaD Source] Re: BO02 Deliverable Farmat
Attachments: BOO2 -Status Repart Template_vi.docx; FOO1 Training Utilization Report
Template_v1.docx
(b) (6)

Reviewed your attached report in addition to the PWS requirements in the sections noted as well as the DIDs listed for
both B0O2 (status report) and FOO1 (Training Systems Utilization Report).

The report you sent appeared to align closer to FO01 content, although we cculdn't lacate the O{D required (OT-17-
45004B) far that CDRL in your attachment J.9. Our proposed FO01 template is based on the content of your provided
attachment.

For 8002, the DID was very clear and our proposed template aligns with the DID (DI-MGT-80368A).
Both templates are attached for your review ahead of the kickoff meeting.
(b) (6)

PS: One guestion - your PWS notes that "CDRL FOO1 shall be delivered with CDRL B00O2", We're interpreting that to
mean on the same day, not as a consolidated document addressing both CORLs. s this correct?

On Tue, Oct 9, 2018 at 12:22 P (b) (6)
(b) (6) wrote:

I -t tached is a status report from the last vendor. For the kick-off
meeting it would good to have a proposed template for discussion that we ¢an
all agree on at as to the reporting required under PWS 3.1,3.1.1.10. |
recommend we use the same format for the 3.1.1.10 training reporting.

(b) (6)
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From: (b) (6)

Sent: Thursday, October 11, 2018 10

To:

Cc:

Subject [Non-DaD Source] RE: Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment
Transferred to Riptide

Attachments: DDi143 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 1.,...pdf

ALCON:

Please see corrected copy of the DD1149 for the GFP received from the Test Berth.

***This is a corrected copy and supersedes the one sent Wednesday.****

Thank you.

06

-—--0riginal Message-—-—
From:

Subject: Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 4 OCT 2018 4 Pages.pdf
Good Morning,

Please see attached signed DD1148 for Riptide receiving the Test Berth Inventory.

Thank you.

Vr
(b) (6)

Your message is ready to be sent with the following file or link
attachments:

DD11489 Gov ta Riptide SAVT Test Berth £quipment Transferred to Riptide 4 OCT 2018 4 Pages.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments. Check your e-mail security settings to determine how attachments are handled.



From:
Sent
To:
Ce

Subject: : : : itional Requested GFI/GP
Signed By:

While you did not request them you will require them in support of the site
survey. Its reads better when | use all the words.

—---Qriginal Message——--

Sent: Wednesday, October 10, 2018 2:55 PM

Subject: RE: [Non-DaD Source] Re: Additional Requested GFI/GP

Also we are providing the new SAVT Room drawings. While you did request them
and you will require them in support of the site survey.

-----0riginal Message
From:
Sent: Wednesday, October 10, 2018 2:47 PM

Subject: [Non-DoD Source] Re: Additicnal Requested GFI/GP

[ (6) (6)

Understood.

On Wed, Oct 10, 2018 at 2:40 PM (b) (6)
(b) (6) wrote:

(b) (6) recognizing that not all GP/GF| was provided as part of the RFP we are
in the process of preparing a contract modification to authorize RIPTIDE the
use of additional GP/GFI in performance of the contract. That said
everything takes time and the Mod will take several weeks to process and

11




have approved.

| have discussed with the PCO (0) (6) the need to authorize RIPTIDE the
use of the additional information and GP without delay. I can
provide you with the information (and source code) while we process the mod.
We will have a CD with all the required information at the Kick-off meeting.
For the source codeliSiSl bring over a government hard drive and you can
down load it (very large files).

The take away action will be for Riptide to assess the GFl and provide the
Government any GFl issues found that you believe will impact performance,

12



Also we are providing the new SAVT Room drawings. While you did request them
and you will require them in support of the site survey.

Subject: [Non-DoD Source] Re: Additicnal Requested GFI/GP

l (b) (6)

Understood.

[ [ () (6)
On Wed, Oct 10, 2018 at 2:40 P! (b) (6)
(b) (6) wrote:

l recognizing that not all GP/GFI was provided as part of the RFP we are
in the process of preparing a contract modification to authorize RIPTIDE the
use of additional GP/GFI in performance of the contract. That said
everything takes time and the Mod will take several weeks to process and
have approved.
| have discussed with the PCOl ISR the need to IPTIDE the
use of the additional information and GP without delav.WI can
provide you with the information (and source code) while we process the mad.
We will have a CD with all the required information at the Kick-off meeting.

For the source codel (OXCN bring over a government hard drive and you can
down load it (very large files).

The take away action will be for Riptide to assess the GFi and provide the
Government any GFl Issues found that you believe will impact performance.



14



(b) (6)
Wednesday, October 10, 2018 2:47 PM

From:
Sent:
To:
Ce

Subject: [Non-DoD Source) Re: Additional Requested GFI/GP

Categories: Red Category

[ (b) (6)

Understood.

(OICI - cognizing that not all GP/GFI was provided as part of the RFP we are
in the process of preparing a contract modification to authorize RIPTIDE the
use of additional GP/GF| in performance of the contract, That said
everything takes time and the Mod will take several weeks to process and
have approved.

| have discussed with the PCC. the need to authorize RIPTIDE the
use of the additional information and GP without delay. |JERIGIN can
provide you with the information (and source code) while we process the mod.
We will have a CD with all the required information at the Kick-off meeting.
For the source cod bring over a government hard drive and you ¢an
down load it {very large files).

The take away action will be for Riptide to assess the GFl and pravide the
Government any GFl issues found that you believe will impact performance.

(b) (6)

15



From:
Sent:

To:

Cc
Subject:
Signed By:

remgnizing that not all GP/GF| was provided as part of the RFP we are
in the process of preparing a contract modification to authorize RIPTIDE the
use of additional GP/GF! in performance of the contract. That said
everything takes time and the Mod will take several weeks to process and
have approved.

I have discussed with the PCORIS SO the need to authorize RIPTIDE the
use of the additional information and GP without delay.l can
provide you with the information {and source code} while we process the mod.
We will have a CD with al! the required information at the Kick-off meeting.
For the source co bring over a government hard drive and you can
down load it (very large fies).

The take away action will be for Riptide to assess the GFl and provide the
Government any GFl issues found that you believe will impact performance.

16
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From: (b) (6)

Sent: Wednesday, October 10, 2018 12:13 PM
To:

Ce:

Subject: RE: [Non-DoD Source] GFI List

Signed By:

No. For the 5 year contract | could see a potential argument for providing
that because of later mods. For the DR's you need the TPPR's.

Subject: Re: [Non-DaD Source] GFI List

| (b) (6)

To follow up on part of your note below, wouldn't the RTM and CPD be needed
for requirements mapping and traceability to test cases for DRs?

l (b) (6)
On Tue, Oct 9. 2018 at 12:22 P (b) (6)
(b) (6) wrote:
The spec and drawings you received as part of the RFP. We can provide again.
The RTM and CPD is not related to work to be performed.

SPP and SSDD we do not believe we have (b) (6) looking at everything NAWC
pravided now.

(b) (6)

Subject: [Nan-DoD Source] GFI List

17



(b) (6)

sent an earlier version of belo (b) () [(b) (6) added a few things since
sending. Below is what we'll be including in the TO Kickoff charts on that

topic. Let me know if questions.

(b) (6)

GFI List:

*
-
®
»
[ ]
-
»
v
L]
L
L]
*
*
*
»
L]
¥

TFR for each site and the Test Berth

System Specfication far SAVT ().2)

Requirements Traceability Matix (RTM)

Software Requirements Specification [SRS)

Capabilities Document { e.g. ROC, CDD, CPD}
SOFTWARE PRODUCT PACKAGE (SPP)

Interface Design Document (/DD)

Software Version Description {SVD)

System/Subsystem Design Document (SSDD)

PRODUCT DRAWINGS /MODELS AND ASSOCIATED LISTS
PROVISIONING PARTS LIST (PPL)

Source Code

All license data for each site and test berth

User Name Passward List

Trainer Test Procedures & Results Report {TTPRR)

Coid Start procedures for Image Generators and Host Machines
Network Diagrams with IP Schema

18



From R )

Sent: Wednesday, October 10, 2018 11:59 AM
To:

Ce

Subject: Re: [Non-DoD Source] GFI List

(b) (6)

To follow up on part of your note below, wouldn’t the RTM and CPD be needed for requirements mapping and
traceability to test cases for DRs?

(b) (6)
On Tue, Oct 9, 2018 at 12:22 P | (b)(6)
(b) (6) wrote:

The spec and drawings you received as part of the RFP. We can provide again.
The RTM and CPD is not related to work to be performed.

SPP and SSDD we do not believe we have| (b) (6) ooking at everything NAWC
provided now.

-—=C
From

Sent: Monday, October 8, 2018 1:13 PM
Ta
Cc:

Subject: [Non-000 Source] GFI List

(b) (6)

b) (6
sent an earlier versian of below (b} (6) added a few things since

sending. Below is what we'll be including in the TO Kickoff charts on that
topic. Let me know if questions.

(b) (6)

GFI List:
*  TFR for each site and the Test Berth
*  System Specfication for SAVT ().2)
*  Requirements Traceability Matix {RTM])
*  Software Requirements Specification (SRS)
L]

Capabilities Document ( e.g. ROC, CDD, CPO)

19
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SOFTWARE PRODUCT PACKAGE (SPP)

Interface Design Document (IDD)

Software Version Description {SVD)

System/Subsystem Design Dacument (SSDD)

PRODUCT DRAWINGS /MODELS AND ASSOCIATED LISTS
PROVISIONING PARTS LIST (PPL)

Source Code

All license data for each site and test berth

User Name Passwaord List

Trainer Test Procedures & Results Repart (TTPRR)

Cold Start procedures for Iimage Generators and Host Machines
Network Diagrams with IP Schema
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From: (b) (6)

Sent: Wednesday, October 10, 2018 8:38 AM

To:

Cc:

Subject: iNon-DaD Source] Emailing: DD1149 Gov to Riptide SAVT Test Berth Equipment
Transferred to Riptide 4 OCT 2018 4 Pages.pdf

Attachments: DD1149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 4 OCT 2018 4
Pages. pdf

Good Morning,

Please see attached signed DD1149 for Riptide receiving the Test Berth Inventory.
Thank you.

\r

Your message is ready to be sent with the fallowing file or link
attachments:

DD1149 Gov to Riptide SAVT Test Berth Equipment Transferred to Riptide 4 OCT 2018 4 Pages.pdf

Note: To protect against computer viruses, e-mail programs may prevent sending or receiving certain types of file
attachments. Check your e-mail security settings to determine how attachments are handled.

21
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From: PN ..

Sent: uesday, October 9, 2018 3:42 PM

To:

Cc:

Subject: Re: [Non-DoD Source} Submittal of SAVT CDRL BOOS - Presentation Materials
Attachments: SAVT-PRES-0001-SAVT-TO Kickoff_20181016_v1.1.pptx

(b) (6)

(b) (6) sent a re-submittal with the redacted slides, but attached is a copy as per your request.

] (6) 6)

On Tue, Oct 9, 2018 at 3:20 PM

I

IEQIGI <21 you respond to this email with an attachment of the redacted slides appropriately marked. | would like
to have those as part of the record.

----- Original e
From
Sent: Tuesday, October 9 2018 3:01 PM ‘

(b) (6)

Subject: Re: [Non-DcD Source) Submittal of SAVT CDRL BOOS - Presentation Materials

Appreciate the catch (b) (6) WEITE sending an updated submittal shortly.

[ [ (b) (6)

On Tue, Oct 9, 2018 at 2:59 PM (b) (6)

wrote:

- (b) (6) | recognized some of the content as being directly out of their proposal. | discussed (b) (6) 1 they

meant to have that without any markings. | recommended they delete the content in the sent version and it will appear
as part of the actual presentation.




Sent: Tuesday, Octaber 9, 2018 2:19 PM

Subject: [Non-DoD Source] Submittal of SAVT CDRL B0OOS - Presentation Materials

version 1.0, Contract # NDD178-15-D-8393, is respectfully submitted on

Thank you,
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From:

Sent: Tuesday, October 9, 2018 3:08 PM =1

Cc:

Subject: [Non-DoD Source) RE: Re-submittal of SAVT CORL BOO5 - Presentation Materials
Attachments: SAVT-PRES-0001-SAVT-TO_Kickoff_20181016_v1.1.pptx

Per discussion, CORL BOO5 - Presentation Material, version 1.1, Contract # NO0178-15-D-8393, is respectfully
resubmitted on behal of I NNNTTRILIC I - - s~

Thank you,




From: (b) (6)

Sent: Tuesd N
To:

Ce:

Subject: RE: [Non-DoD Source] Submittal of SAVT CORL BJ0S - Presentation Materials
signaa o L

() (6) can you respond to this email with an attachment of the redacted slides appropriately marked. | would like to have
those as part of the record.

-—---0Original Messa
From:

Sent: Tuesday, October 9, 2018 3:01 PM

Subject: Re: [Non-DoD Source] Submittal of SAVT CDRL BGQS - Presentation Materials

Appreciate the catchmill be sending an updated submittal shortly.
(b) (8)

(b) (6)

On Tue, Oct 9, 2018 at 2.59 PM
(b) (6)

ml recognized some of the content as being directly out of their proposal. | discussed| (b) (6) P they meant
0 have without any markings. |recommended they delete the content in the sent version and it will appear as

part of the actual presentation.

Subject: [Non-DoD Source] Submittal of SAYT CDRL BOOS - Presentation Materials

CDRL BOOS — Presentation Material, version 1.0, Contract # N00178-15-0-8393, is respectfully submitted on

censifof [ QTN - - <.

Thank you,



(b) (6)
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Sent: Tuesda R
To:
Subject: Re: {Non-DoD Source] Submittal of SAVT CDRL B0OS - Presentation Materials

Appreciate the catch‘mill be sending an updated submittal shortly.

" (b) (6)

On Tue, Oct 9, 2018 at 2:59 P
(b) (6) wrote:

(b) (6)

BERAGHN | recosnized some of the content as being directly out of their proposal. | discussediPIG) if they meant
to have that without any markings. | recommended they delete the content in the sent version and it will appear as

part of the actual presentation.

----=0Original e
From
Sent: Tuesday, October (19 PM

Subject: [Non-DoD Source) Submittal of SAVT CDRL BOOS - Presentation Materials

CORL B0OO5 - Presentation Material, version 1.0, Contract # NOO178-15-D-B393, is respectfully submitted on

T T e

Thank you,
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From: (b))

Sent: Tuesday, October 9, 2018 2:19 P

To:

Ce:

Subject: [Non-DoD Source] Submittal of SAVT CDRL BODS - Presentation Materials

Attachments: SAVT-PRES-0001-SAVT-TO_Kickoff_20181016.pptx; SAVT-PRES-0001 -SAVT-TO Kickoff_
20181016.pdf

CDRL BOOS — Pre i ial version 1.0, Contract # N0OO178-15-D-8393, is respectfully submitted on behaif oIS

Thank you,




From: (b) (6)

. O
I L A

Sent: Tuesday, October 9, 2018 1:58 PM
To:
Ce
Subject: [(Non-DoD Source] Draft IMS for review
Attachments: BOO1_IMS_10092018.mpp
(b) (6)

Attached is our draft IMS for your review. Screenshots from this were used as part of BOOS, which will be formally
submitted shortly.

This version of the [MS has deliberately not been baselined, but shauld be good to start discussions on task sequencing
and durations before the first formal submittal.

(b) (6)

(b) (6)
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From:

Sent: uesda October 9, 2018 1:07 PM

To:

Ce

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda
Attachments: SAVT-MIN-0001-ConferenceAgenda-PAC-20181016.docx; SAVT-MIN-0001-

ConferenceAgenda-PAC-20181016.pdf

Reattached the files.

b) (6)

[ (b) (6)
Subject: RE: (Non-DoD Source] Submittal of SAVT CORL B004 - Conference Agenda

The attachment is only the DIT there is no actual deliverable attached that we can review.

Sent: Tuesday, October 9, 2018 12:55 PM

ject: [Non-DoD Source| Submittal of SAVT CDRL B004 - Conference Agenda

Per MARFORCYBER network hardening efforts, one or mare unapproved attachments were detected and automatically
removed from this email as it constituted a security risk. In order to receive the blocked file, please contact the sender
and have them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are formatted with versions prior to Microsoft
Office 2007.

The full list of unauthorized file extensions can be found in AMHS, Operational Advisary 0460-17. For assistance in

reviewing this list, or if you feel your message was stripped in errar, please contact your local G-6, regional MITSC or the
Enterprise Service Desk.

_CDRL BOO4 - Mconference enda. version 1.0, Contract # NGO178-15-D-8393, is respectfully submitted on behalf oS
Team SAVT.

n




Thank you,

n
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(b) (6)

From:

Sent: Tues 12:59 PM

To:

Subject: Re: [Non-DoD Source} PAC attendee list

Sounds good.

Sure you can co-chair then we can agree on the action items.

~---0riginal Message-----
me__
Se . -

L ——
Subject: Re: [Non-DoD Source] PAC attendee list

Sounds good. Did you want a co-chair? Another Gov't resource, or would you
want that to be me?

|| (b) (6)

On Tue, Oct 9, 2018 at 12:22 PM

Subject: (Non-DoD Source} PAC attendee list
(b) (6)

Working details for the attendee list for the PAC as part of 8004. Can you
provide the "organi2ation” and "title/responsibility” information for the
Government attendees in the attached table? Thanks.

(b) (6)



PS: I also have you tentatively identified as the "conference chair”. Let me
know if that's not accurate and you want it to be someone else. Also, if you
want a "co-chair" identified, let me know who you'd like for that.

(b) (6)
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Sent: Tuesday, October 9, 2018 12:55 PM
To:

Cc
Subject: {Nan-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda
Attachments: ATT000017.txt; SAVT-MIN-0001-ConferenceAgenda-PAC-20181016.pdf

Per MARFORCYBER network hardening efforts, one or mare unapproved attachments were detected and automatically
removed from this email as it constituted a security risk. in order to receive the blocked file, please contact the sender
and have them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are formatted with versions prior to Microsoft
Office 2007.

The full list of unauthorized file extensions can be found in AMHS, Operational Advisory 0460-17. For assistance in
reviewing this list, or if you feel your message was stripped in error, please contact your [ocal G-6, regional MITSC or the
Enterprise Service Desk.

(b) (6)

CORL B0O4 -~ Conference Agen rsion 1.0, Contract # N0OO178-15-D-8393, is respectfully submitted on behalf o
_Wﬂzam SAVT.

Thank you,
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From:
Sent: 9, 2018 12:57 PM
Subject:

: = endee list
Signed By:

Sure you can co-chair then we can agree on the action items.

==---Qriginal M —
Sent: Tues ail October 9| 201ﬁ ﬁlii iﬁ I

To
Subject: Re: [Non-DoD Source] PAC attendee list

Sounds good. Did you want a co-chair? Another Gov't resource, ar would you
want that to be me?

(b) (6)

o (b) (6)
(b) (6) wrote:

Sure |'ll be the chair ... that just means | get to call the breaks.

-——0Original Message-----
m

Se

Subject: [Non-DoD Source] PAC attendee list
' (b) (6)

Working details for the attendee list for the PAC as part of B004. Can you
provide the "organizaticn" and "title/responsibility" information for the
Government attendees in the attached table? Thanks.

(b) (6)
PFS: | also have you tentatively identified as the "conference chair". Let me

know if that's not accurate and you want it to be someone else. Also, if you
want a "co-chair' identified, let me know who you'd like for that.



L

(b) (6)

From:

Sent: 12:51 PM

To:

Subject: Re: [Non-DaD Source] PAC attendee list

Sounds good. Did you want a co-chair? Another Gov't resource, or would you want that to be me?

(b) (6)

On Tue 013 2 22 Pp
(b) (6) wrote:

Sure I'll be the chair ... that just means | get to call the breaks.

(b) (6)

Subject: [Non-DoD Source] PAC attendee list

(b) (6)

Working details for the attendee list for the PAC as part of B0O4. Can you
provide the "organization” and “title/responsibility” information for the
Government attendees in the attached table? Thanks.

. (b) (6)
PS: talso have you tentatively identified as the “conference chair". Let me

know if that's not accurate and you want it to be someone else. Also, if you
want a "co-chair” identified, let me know who you'd like for that.

(b) (6)







From: L0

Sent: Tuesday, October 9, 2018 12:49 PM
To:
Cc

Subject: Re: [Non-DoD Source] Re: CORL questions

(b) (6)

Thanks. responded to individual topics below.

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to an
information repository controlled by the Government. Do you have an IR you want us to use? If not, we could restrict
access to individual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

A: We don't have a [R that | know of. For working documents that would be fine using the SAVT portal. Formal
deliveries will be emailed per the CDRL.

Riptide: Roger. Will e-mail CDRL deliveries as per 8lock 14 for each CDRL.

2] CDRLs B0O1 {IMS) and ACOB {Health and Safety Plan) are both listed as being due at the TO Kickoff. A preliminary
version of the IMS s done and we're including screenshots to display critical path for different areas as part of B005;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That being
the case, would it make sense to have the first B0OO1 submittal due 1 week after the PAC? The delivered, baselined
version would then incorparate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HS8
ideally would incorporate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for ADOB lag receipt of TFRs by one week?

A: Aninitial IMS is required for the Kick-OFf meeting. |f you concur we can consider it for review anly and not for
approval. Since you have it you can email that to me and | will send out here if not part of the presentation materials. |
can agree with your first submission of the {IMS B0OC1) one week after kick-off meeting with comments captured from
the kick-off meeting. An approved IMS is required as successful exit criteria for the kick-off meeting.

Riptide: Sounds good regarding initially provided IMS for kickoff being for review anly. As per your request, I'll e-mail it
to you separately. Also sounds good regarding first IMS BOO1 submittal for approval to be submitted one week after
kickoff.

It is conflicted as we didn’t require the HSB in 2.9.1 yet the CDRL says it is required for the Kick-Off. The TFRs are not
required to develop the HSB. | would recommend the HSB should be delivered at the same time of the BO02.

Riptide: Sounds good regarding submittal of HSB at same time as B002. We will adjust our plan and the IMS accordingly.
(b) (6)

41




On Tue, Oct 9, 2018 a1 12:22 P (b) (6)

O

1} The Distribution D statement requirement is usually accompanied with a requirement to upload documents
to an information repository controlled by the Government. Do you have an IR you want us to use? If not, we could
restrict access to individual document subdirectories on our SAVT paortal that would require your approval as PM for
anyone who wants access.

A: We don’t have a IR that | know of, For working documents that would be fine using the SAVT portal.
Formal deliveries will be emailed per the CDRL.

2) CORLs B0OO1 (IMS) and AOOB (Health and Safety Plan) are both listed as being due at the TO Kickoff. A
preliminary version of the IMS is done and we're including screenshots to display critical path for different areas as part
of BOOS; however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That
being the case, would it make sense to have the first BOO1 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HSB
ideally would incorporate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for AOOB lag receipt of TFRs by one week?

A: An initial IMS is required for the Kick-Off meeting. If you concur we can consider it far review only and not
for approval. Since you have it you can email that to me and | will send out here if not part of the presentation
materials. | can agree with your first submission of the {IMS B001) one week after kick-off meeting with comments
captured from the kick-off meeting. An approved IMS is required as successful exit criteria for the kick-off meeting.

It is conflicted as we didn’t require the H5B in 2.9.1 yet the CDRL says it is required for the Kick-Off. The TFRs

are not required to develop the HSB. [ would recommend the HSB should be delivered at the same time of the B002.

senn OriEj
From:

Sent: Tuesday, Qctober 9, 2018 9:15 AM
T°m
Subject: |Non-DoD Source] Re: CDRL questions

l (b) (6)

A couple of additional questions:

1) The Distribution D statement requirement [s usually accompanied with a requirement to upload documents
to an information repository controlied by the Government. Do you have an IR you want us to use? If not, we could
restrict access to individual document subdirectories on our SAVT portal that would require your approval as PM for
anyone who wants access.

2) CDRLs BOO1 {IMS) and ADOB {Health and Safety Plan) are both listed as being due at the TO Kickoff. A
preliminary version of the IMS is done and we're including screenshots to display critical path for different areas as part
of BOOS; however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That
being the case, would it make sense to have the first B001 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HS@
ideally would incorporate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for AOOB lag receipt of TFRs by one week?
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Thanks.

(b) (6)

Getting ready to submit B004 and B0OS, and have a few guestions:

1) Typically we e-mail a transmittal form with the link to the location of a CORL on a program portal. Would
this be your preference, or do you want us to e-mail the CDRL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution list?

3) | sent you an e-mail on Saturday with a request for info on the Government team invitee list table. |
know you were off yesterday, so if you've seen it you probably haven't had a chance to track down that info. Should we
just leave unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)

(b) (6)
(b) (6)
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(b) (6)

From:

Sent; Tu 12:35 PM

To:

Subject: [Non-DoD Source] Re: Attendee list_trasys input

Got it. Thanks. Will add before we send.




' (b) (6)

From:

Sent L 12

Cc:

Subject: (Non-DoD Source) Re: B002 Deliverable Format

(b) (6)

Thanks. Will check it out and get back to you with any questions.

(b) (6)
| (b) (6)
On Tue,Oct 9, 2018 at 12:22 PM ‘
! (b) (6) wrote:

(b) (6) . attached is a status report from the last vendor. For the kick-off
meeting it would good to have a proposed template for discussion that we can
all agree on at as to the reporting required under PWS 3.1,3.1.1.10. |
recommend we use the same format for the 3.1.1.10 training reporting.

(b) (6)
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AN.AT ™

Sent: Tuesda

To:

Cc:

Subject: B00Z Deliverable Format

Attachments:; BOO_Field Service Report No_47 Camp_Pendleton_july_2018_dated_08-23-18.dacx

(DACN attached is a status report from the last vendor. For the kick-off
meeting it would good to have a proposed template for discussion that we can
all agree on at as to the reporting required under PWS 3.1, 3.1.1.10. |
recommend we use the same format for the 3.1.1.10 training reporting.



(b) (6)

e 2 000000000
I

From:

Sent: Tuesday, October 9, 2018 10:40 AM
To: (b) (6)
Cc:

Subject: [Non-DaD Source) Fwd: Todd Litvin

FYIj§ (b) (6) completeﬁ application fo Eg; clearance. Below is in reference to efforts to get an interim in place.

| gave (b) (6) 55N and RISASL
couldn't assign (b) Interim Secret either.

(6)
! (b) (6) e requested help frnnﬁsuperior. I'll keep you posted.

Thank you very much far your assistance,

(b) (6)
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From:

Sent: Tuesda Octobc 9 2018 10:26 AM

Jo:

Ce

Subject: RE: [Non-DoD Scurce] Re: CORL questions
Signed By:

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to an
information repository controlled by the Government. Do you have an IR you want us to use? If not, we could restrict
access to individual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

A: We don't have a IR that | know of.  For working documents that would be fine using the SAVT portal. Formal
deliveries will be emailed per the CDRL.

2) CDRLs BOO1 {IMS) and AQDB (Health and Safety Plan) are bath listed as being due at the TO Kickoff. A preliminary
version of the IMS is done and we're including screenshots to display critical path for different areas as part of BOOS;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That being
the case, would it make sense to have the first B001 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the H58
ideally would incorparate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for ADOB |ag receipt of TFRs by one week?

A: Aninitial IMS is required for the Kick-Off meeting. If you concur we can consider it for review only and nat for
appraval. Since you have it you can email that to me and | will send out here if not part of the presentation materials. |
can agree with your first submission of the {IMS B001) one week after kick-off meeting with comments captured from
the kick-off meeting. An approved IMS is required as successful exit criteria for the kick-off meeting.

It is conflicted as we didn’t require the HSB in 2.9.1 yet the CDRL says it is required for the Kick-Off. The TFRs are not
required to develop the HSB. | would recommend the HSB should be delivered at the same time of the B002.

-----Criginal Message---—

esday October 9, 2078 S
(b) (6)

Subject: [Non-DaD Source] Re: CDRL questions

- (b) (6)

A couple of additional questions:

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to an
information repository controlled by the Government. Do you have an IR ycu want us to use? If not, we could restrict
access to individual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

2) CDRLs B0O1 (IMS) and AQDB (Health and Safety Plan) are both listed as being due at the TO Kickoff. A preliminary
version of the IMS is done and we're including screenshots to display critical path for different areas as part of BOO5;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That being
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the case, would it make sense to have the first 8001 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HSB
Ideally would incorporate inputs from TFRs for the different sites, which are an our GFI list, but we don't yet have.
Would it make sense to make the due date for ADOB lag receipt of TFRs by one week?

-

Getting ready to submit BO04 and BOOS, and have a few questions:

1) Typically we e-mail a transmittal form with the link to the location of a CDRL on a program portal. Would this
be your preference, or do you want us to e-mail the CORL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution list?

3) | sent you an e-mail on Saturday with a request for info on the Government team invitee list table. | know you
were off yesterday, so if you've seen it you probably haven't had a chance to track down that info. Should we just leave
unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)




(b) (6)

Subject: [Non-DoD Source] Re: CDRL questions

(b) (6)

A cauple of additional questions:

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents ta an
information repository controlled by the Government. Do you have an IR you want us to use? If not, we could restrict
access to indlvidual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

2} CDRLs BOO1 {IMS) and AQOB (Health and Safety Plan) are bath listed as being due at the TO Kickoff. A preliminary
version of the IMS is done and we're including screenshots to display critical path far different areas as part of B005;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestanes. That being
the case, would it make sense ta have the first BOO1 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-an discussions. In a similar vein, the HS8
ideally would incorporate inputs from TFRs for the different sites, which are an our GFl list, but we don't yet have.
Would it make sense to make the due date for AOOB lag receipt of TFRs by one week?

Thamlc
LRl -

TS

[ [(0)®)

On Tue, Oct 9, 2018 at :38 AM (b) (6)
L [ ®)®) wrote:

(b) (6)

Getting ready to submit B004 and BOOS, and have a few questions:

1) Typically we e-mail a transmittal form with the link to the location of a CDRL on a program portal. Would this
be your preference, or do you want us to e-mail the CDRL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution fist?

3) | sent you an e-mail on Saturday with a request for info an the Government team invitee list table. | know you
were off yesterday, so if you've seen it you probably haven't had a chance to track down that info. Should we just leave
unknown information an the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)
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(b) (6)
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(b) (6)

From:

Sent: 2018 9:11 AM
Subject: RE: [Non-DoD Source] PAC attendee list

Sure I'll be the chair ... that just means | get to call the breaks.

--—--0Original Message--—--
From
Sent: Saturday, October 6, 2018 10:50 AM

Subject: [Non-DoD Source] PAC attendee list
(b) (6)

Working details for the attendee list for the PAC as part of B004. Can you
provide the "arganization” and "title/responsibility” information for the
Government attendees [n the attached table? Thanks.

(b) (6)

PS: | also have you tentatively identified as the "conference chair”. Let me
know if that's not accurate and you want it to be someone else. Also, if you
want a "co-chair" identified, let me know who you'd like for that.

53



Subject: Attendee |ist_trasys input

Attachments:
Signed By:




.

From: (b) (6)

Sent: sgay, O r9, 2018 847 AM

To:

Subject: RE: [Non-DoD Source] CDRL questions
Signed By: (b) (6)

Please email me the CDRL with Form. Links are great if my systemisup. )
am primary. See the CORL distro for cc.

---~-Qriginal Message----~
Sent: Tuesday, October 318 938 AM
Subject: [Nan-DoD Source] CORL questions

(b) (6)

Getting ready to submit B004 and BOO0S, and have a few questions:

1) Typically we e-mail a transmittal form with the link to the location of a

CORL on a program portal. Would this be your preference, or do you want us to
e-mail the CORL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the
distribution list?

3} I sent you an e-mail on Saturday with a request for info on the Government
team invitee list table. | know you were off yesterday, so if you've seen it

you prchably haven't had a chance to track down that infa. Shculd we just
leave unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)
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From:
Sent: Tuesday, October 9, 2018 8:44 AM
To:

Cc:

Subject: . - S st
Soned by A

The spec and drawings you received as part of the RFP. We can provide again.

The RTM and CPD is not related to work to be performed.

(b)
SPP and SSDD we do not believe we have. 5) is looking at everything NAWC
provided naw.

~ee=(Q
From
Sent: Monday, October 8, 2018 1:13 PM
To:
Cc:

Subject: [Non-DoD Saurce) GFI List

(b)
(6)

sent an earlier version of below tﬂ

sending. Below is what we'll be including In the
topic. Let me know if questions.

(b) (6)

bu:ﬂadded a few things since
Kickoff charts on that

GFI List:

*  TFR for each site and the Test Berth

*  System Specfication for SAVT (1.2)

*  Requirements Traceability Matix (RTM)

*  Software Requirements Specification (SRS)

*  Capabilities Document ( e.g. ROC, CDD, CPD)

*  SOFTWARE PRODUCT PACKAGE (SPP)

*  Interface Design Document (1DD)

*  Software Version Description [SVD)
System/Subsystem Design Document {SSDD)
PRODUCT DRAWINGS /MODELS AND ASSOCIATED LISTS
PROVISIONING PARTS LIST {PPL)

Source Code

All license data far each site and test berth

User Name Password List

Trainer Test Procedures & Results Report (TTPRR)

« # & @



*  Cold Start pracedures for Image Generators and Host Machines
*  Network Diagrams with |P Schema
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(b) (6)

M i _
From: I ) S
tober 9, 2018 8:39 AM

Sent: Tuesday, Dcichear

Subject: [Non-DoD Source] CORL questions

(b) (6)
Getting ready ta submit BO04 and BOQS, and have a few guestions:

1) Typically we e-mail a transmittal form with the link to the location of a CORL on a program portal. Would this be your
preference, or do you want us to e-mail the CDRL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution list?

3) I sent you an e-mall on Saturday with a request for info on the Government team invitee list table. | know you were
off yesterday, so if you've seen it you probably haven't had a chance to track down that info. Should we just leave
unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

[ ®)®)




(b) (6)

(b) (6)
From:
Sent: Monday, October 8, 2018 3:33 PM
To:
Ce:
Subject: on-Do : SAVT Maps

' (b) (6)
Started doing weekly status calls with the site operators and below issue came up in discussion witW at CPCA.
Apparently a few years ago someone from NAVAIR generated paper maps from the SAVT terrain databases that the sites

used to support training. They requested additional in the e-mail below, but never received any.

Is this something you can ook into? Thanks.

" (b) (6)

From

Date: Mon, Oct 8, 2018 at 3:17 PM
Subject: SAVT Maps

To

(b) (6)

Here is the email that was sent to PMTRAYSYS requesting maps. Here is the POC at Navair who made the ariginal maps:
(b) (6)

Subject: [Non-DoD Source) SAVT maps
N (o) (6)

BEGIGE Hawaii also needs more Hawaii maps. | thin is the only one the needs those. Here is a list of requested

Hope the fishing was as good as you were hoping for_| talked to all the sites and the biggest need is the 29 Palms maps.
maps:

29 Palms R200-R220/R630 West 1:50,000 30 each site/150 total
29 Palms R200-R220/R630 €ast 1:50:000 30 each site/150 total
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29 Palms R200-R220/R630 1:100,000 30 eachsite/150 total

Kandahar, Afghanistan 1:50,000 20 each site/100 total

Bravo 17-Naval Air Station Fallon-Range Training Complex 1:50,000 20 each site/100 total
29 Palms R215 GRG 50 total

29 Palms R220 GRG 50 total

Hawaii PTA 1:50:000 30 total

are a little difficult to use ( heavy Plexiglas ones). | has an easy way to create those that would be great though the

We also are still working off the original Camp Pen ang $an Clemente 1:50,000 maps that came with the system They
above ones are needed first. W

Thanks for you help,
(b) (6)



IR 2 000000000
I

From: (b) (6)

Sent: M Cictone 13 PM
To:
Cc

Subject: [Non-DoD Source] GFI List

(b) (6)

(D) (6) e earlier version of below tclmbuﬁadded a few things since sending. Below is what we'll be including in
the TO Kickoff charts on that topic. Let me Anow If questions.

(b) (6)

GFI( List:

TFR for each site and the Test Berth

System Specfication for SAVT (1.2)

Requirements Traceability Matix (RTM)

Software Requirements Specification (SRS)

Capabilities Document { e.g. ROC, CDD, CPD)
SOFTWARE PRODUCT PACKAGE (SPP)

Interface Design Document (IDD)

Software Version Description (SVD)

System/Subsystem Design Document (SSDD)

PRODUCT DRAWINGS /MODELS AND ASSOCIATED LISTS
PROVISIONING PARTS LIST {PPL)

Source Code

Al license data for each site and test berth

User Name Password List

Trainer Test Procedures & Results Report {TTPRR)

Cold 5tart procedures for Image Generators and Host Machines
Netwark Diagrams with IP Schema

« & ® & £ &

* & &+ 4 @ @ B & P S =
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(b) (6)

. U
e

From:
Sent: Saturday, Qctaher 6, 2018 10:50 AM
To: (b) (6)
Ce
Subject: [Non-DoD Source] PAC attendee list
Attachments: Attendee list.docx

(b) (6)

Working details for the attendee list for the PAC as part of B004. Can you provide the "organi2ation" and
“title/respansibility” information for the Government attendees in the attached table? Thanks.

() (6)

PS: | also have you tentatively identified as the "conference chair”. Let me know if that's not accurate and you want it to
be someone else. Also, if you want a "co-chair" identified, let me know who you'd like for that.




(b) (6)
From:

Sent: Friday, October 5, 2018 2:08 PM
Ce:

Subject: [Non-DaD Source] Re: YUMA SAVT Dperator Support

(b) (6)

Sounds good regarding the support of unclassified training. 'Will make surclllalunderstands and complies with the
© térms.

(b)
) will forward this e-mail to our FSO regarding the interim question and as to reach out 1o JRCHE)
(b) (6)

On Fri, Oct 5, 2018 at 1:43 PM (b) (6)
(b) (6)

rote:

unclassified training in the rebuilding. Without a clearanceppcannot be allowed access during classified performance
where the SAVT device is connected 10 the Air Sim and classified hard drives installed.

(0} () regrading (0) (6) support of Yuma trainirg‘/e concur with the use of unit escorts to support

Our understagdigais the Unit's provided escort is expected t it@at all times to include traipi
sessions. Please hav make clear to the Unit if the escort leavegpSEunattended during training theWs to

stop training and exit the building. With the investigation we do not want any further incidents.

(b) (6)

PM TRASYS FSO] is curious why (based on the below (D) (6) g granted an interim

clearance now from the QKON (with nothing adverse on the questionnaire) whil package is under review, QIO
OIGM said 60-90 days. I the Riptide FSO would like to contacfRASN discus umber is[RRQJE)

Subject: NISPOM - INTERIM CLEARANCE
(b) (6)

Below is the takeaway from the NISPOM....

2-211. Interim PCLs. Applicants for TOP SECRET, SECRET, and CONFIDENTIAL
PCLs

may be routinely granted interim PCLs, 25 appropriate, provided there is no
evidence of adverse information of material significance. The interim

status will cease if results are favorable following completion of full

2



investigative requirements.

(b) (6)

Marine Corps Systems Command
PM TRASYS

12211 Science Drive

Partnership Il - 5th Floor
Orlando, FL 32B26

SMO code 678545
SON 927A

SOl NVOO0

UIC ME7854

Co infa:

"FOR QFFICIAL USE ONLY - Privacy Sensitive - any misuse or unauthorized
disclosure can result in both civil and criminal penalties. This

transmission

should be viewed only by personnel having an official "need-to-know". If
you

are not the intended recipient, be aware that any disclosure, copying,
distribution or use of the content of this information is prohibited. If

you

have received this communication in error, please notify me immediately by
email and delete the original message."




(b) (6)

From:

Sent: Friday, October 5, 2018 11:06 AM
Cc

Subject: YUMA SAVT

Signed By:

training in the rebuilding. Without a clearanc cannot be allowed access during classified performance where the
SAVT device is connected to the Air Sim and ¢ ied hard drives installed.

b) (6) : (b) (6) v . : X
"eSfadmsupport of Yuma t@ng. We concur with the use of unit escorts to support unclassified

a3ding is the Unit's provided escort is expected wnt@at all times to include draining sessions.
2R make clear to the Unit :fthe escort Ieave unattended during training the to stop training

RGN P TRASYS FSO) is curious why (based on the belo
from thelllNXBI {with nothing adverse on the quesk ilg
60-90 days. )f the Riptide FSO would like to contac

~==-0riginal Message--«--

Sent: Thursday, October 4, 2018 11:45 AM
To
Subject: NISPOM - INTERIM CLEARANCE

cannot be granted an |nten clearance now

e package said

73y number i (b) (6)

(b) (6)
Below is the takeaway from the NISPOM....

2-211. Interim PCLs. Applicants for TOP SECRET, SECRET, and CONFIDENTIAL
PCLs

may be routinely granted interim PCLs, as appropriate, provided there is no
evidence of adverse information of material significance. The interim

status will cease if results are favorable following completion of full
investigative requirements.

(b) (6)

Marine Corps Systems Command
PM TRASYS

12211 Science Drive

Partnership Il - 5th Floor
Orlando, FL 32826

SMQ code 678545
SON 827A



SOl NVOO
UIC M67854

Contact inéo.
=: CACIEN (Comm)

“FOR OFFICIAL USE ONLY - Privacy Sensitive - any misuse or unauthorized
disclosure can result Iin both civil and criminal penalties. This

transmission

should be viewed only by personnel having an official "need-to-know". If
you

are not the intended recipient, be aware that any disclosure, copying,
distribution or use of the content of this information is prohibited. If

you

have received this communication in error, please notify me immediately by
email and delete the original message."




M 2 00002020 0 000900

(b) (6)

from:

Sent: Thursday, October 4, 2018 11:14 AM
To: w
(b) (6)

Subject: Re: [Non-DoD Source] Fwd:

6
(6) () We need ta do our job as prime though. Let me know if there's ever an instance where you feel like you're not
getting the responsiveness necessary from us.

(b) (6)

Understand the desire to streamline communications, but please CC me when you reach out to Riptide subs.
Thanks,

FYI. Our FSO was answering (6) (6) phone query about a CAC card.

(b) (6)




————- Forwarded message ——---

(0) (6)

So sorry | missed your call (b) (6) does not have a CAC car:ﬁ«as required to turn it in when this
was all discavered.

Please let me know if you need anything further.

Regards,

(b) (6)

(b) (6)

CONFIDENTIALITY NOTICE:; The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.S.C. 2510-2521. This transmission is intended only for the person(s) or entity/entities
to which it is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,



disclosure or distribution is prohibited. If you are not the intended recipient or have received this transmission in error,
please contact the sender by reply e-mail and destroy all copies of the original message.

CONFIDENTIALITY NOTICE: The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.S.C. 2510-2521. This transmission is intended only for the persan(s) or entity/entities
to which it is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,
disclasure or distribution is prohibited. If you are not the intended recipient or have received this transmission in error,
please cantact the sender by reply e-mail and destroy all copies of the original message.




.

Sent: Thursday, October 4, 2018 11:06 AM
To: -m
Subject: [Non-DoD Source] Re: FW:- (b) (6)

Thanks.

wrote:

oA (0)(6)

So sorry | missed your call. (b)(6) K oes not have a CAC cardﬁvas
reguired to turn it in when this was all discovered.

Please let me know if you need anything further.

Regards,

(b) (6)

FSO / Government Property Manager
(b) (6)




C: (b) (6)

CONFIDENTIALITY NOTICE: The information transmitted (including attachments)
is covered by the Electronic Communications Privacy Act, 18 U.5.L.

2510-2521. This transmission is intended only for the person(s) or
entity/entities to which it is addressed and may contain confidential and/or
proprietary material. Any unauthorized review, use, disclosure or

distribution is prohibited. If you are not the intended recipient or have
received this transmission in error, please contact the sender by reply

e-mail and destroy all copies of the original message.

CONFIDENTIALITY NOTICE: The information transmitted (including attachments)
is covered by the Electronic Communications Privacy Act, 18 U.S.C.

2510-2521. This transmission is intended only for the person(s) or
entity/entities to which it is addressed and may contain confidential and/or
proprietary material. Any unauthorized review, use, disclosure or

distribution is prohibited. If you are not the intended recigient or have

received this transmission in error, please contact the sender by reply

e-mail and destroy all copies of the original message.
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-m___—

From:

Sent: Thursday, October 4, 2018 11:07 AM

To:

e “
Subject: : [Non-DoD Source] RE: CORL D001

Great. Thank you.

iﬁm

--Qriginal Messaga-----

Sent: Thursda October 04, 2018 11:07 AM

Subject: RE: [Non-DoD Source] RE: CDRL D001

Carrect!

ror I

Sent: Thursday, October 4, 2018 11:00 AM

Subject: {Non-DoD Source] RE: CDRL D001

| just want to clarify. CORL D001 is due NLT 10 calendar days after the task order kick-off meeting, which would make the
due date NLT 26 OCT. Correct?

Vr
(b) (6)
___..Or' i Sl

Sent: Thursday, October 04, 2018 10:53 AM

Subject: CORL DOO1
(b) (6)

Just a reminder per the contract CDRL D001 {DI-MGMT-B04418) is to be submitted 10 calendar days after the task order
kick-off meeting and 10 calendar days prior to task order transition. The Govt. requires 7 days to review.........ousion

11



Subject: RE: [Nan-DoD Source] This mornings moving update for SAVT

Good Morningﬁilad you are feeling better.

b) (6
We successfully cleared all equipment from the lab yesterday. Upon completion (b} ) confirmed we were all
clear regarding condition of the SAVT area an our departure.

Status:

1. Physically, all moved equipment was moved without incident. Everything was blocked and braced inside the box truck
and moved the several blocks with no shifting, etc. We have everything connected and powered but had to order and
overnight ship a couple of longer cahles to accommodate our layout here. Those cables were received 20 minutes ago so
we should begin testing in the next couple of hours. Knock on wood, right now everything is tracking as planned.

2. Inventory here | astim
and identified as SAVT b
today.

3R @LE0% complete. | need to get some data off of the last minute items that were in question
at the end of the move. Those items are here and | will be done with inventory by COB

3. That stack of old IG servers against the wall: We discovered they are tagged as belonging to the Navy for another
program so it was agreed by all that those be ieft at the lab for Navy disposition.

location until it is determined whether it is sparing for Yuma or DRM as it in the first room on the right, down

4. The Large transit case with older gear that may be compatible with ¥ was transported to PM TRASYS storage
the hallway. %

If you have any questians, please let me know.

Vr
(b) (6)

Sq aecsa
From
Sent: Thursday, October 04, 2018 7:25 AM

12



Te (b) (6)
Subject: RE: [Non-DoD Source] This mornings moving update for SAVT

b) (6
Good morning () ()

I'm in this morning please cantact me this maorning so that | can get an idea of where we are regarding test berth move
and equipment inventory/accountability

| M-
From%

Sent: Wednesday, October 3, 2018 8:03 AM

Subject: [Non-DaD Source] This mornings moving update for SAVT

Goad Marning,
Running late on Enterprise rental getting to the store on 50. We should be on track by about § — 930 AM.

| met witmthis morning and we |located 5 of the 6 covers for the three transport cases that sit in front of the
screens. | have them in my truck.

| will meet you alf over there around 9-930.

Vr



From; i e
Sent: ursday, October 4, 2018 11.00 AM

To:
Ce
Subject: Non-DoD Source] RE: CDRL D001

(B)(6)

I just want to clarify. CORL D001 is due NLT 10 calendar days after the task order kick-off meating, which would make the
due date NLT 26 OCT. Correct?

Just a reminder per the contract CORL DOO1 (DI-MGMT-80441B) is to be submitted 10 calendar days after the task order
kick-off meeting and 10 calendar days prior to task order transition. The Govt. requires 7 days to review.........ueuias,

Subject: RE: [Non-DoD Source] This mornings moving update for SAVT

Good Mornin@lad you are feeling better.

We successfully cleared all equipment from the lab yesterday. Upon completion
clear regarding condition of the SAVT area on our departure.

(b) (6) onfirmed we were all

Status:

1. Physically, all moved equipment was moved without incident. Everything was blocked and braced inside the box truck
and moved the several blocks with no shifting, etc. We have everything connected and powered but had to order and

14



overnight ship a couple of longer cables to accommodate our layout here. Those cables were received 20 minutes ago so
we should begin testing in the next couple of hours. Knock on wood, right now everything is tracking as planned.

2. Inventory here | estimaie zi 59% complete. | need to get some data off of the last minute items that were in question
and identified as SAVT by (BBt the end of the move. Those items are here and | will be done with inventory by COB
today.

3. That stack of old IG servers against the wall: We discovered they are tagged as belonging to the Navy for another
program so it was agreed by all that those be |eft at the lab for Navy disposition.

4. The Large transit case with older gear that may be compatible with Yumg was transported to PM TRASYS storage
location until it is determined whether it is sparing for Yuma or DRMO. ig) has it in the first room on the right, down
the hallway.

If you have any questions, please let me know.

\Ur

(b) (6)

~-—Qriginal Message-----

From

Sent: Thursday, October 04, 2018 7:25 AM
To:
Subject: RE: [Non-DoD Source] This mornings moving update for SAVT

Good morning (b) (6)

I'm in this morning please contact me this morning so that | can get an idea of where we are regarding test berth move
and equipment inventory/accountability

---—Oriiinal Messaie-—-

Good Morning,

15



Running (2te on Enterprise rental getting to the store on 50. We should be on track by about 9 - 930 AM.

| met wh?ﬂthis morning and we located 5 of the 6 covers for the three transport cases that sit in front of the
screens. | have them in my truck.

| will meet you all over there around 9-930.

16




From:
Sent:

To:
Subject:
Signed By:

ctober 4, 2018 8:53 AM

FYSA

N Eacsis
From

Sent: Wednesday, October 3, 2018 5:16 PM
b) (6

Subject: [Non-DaD Source
(b) (6)

Helld
So sorry | missed your callmoes not have a CAC card,ﬁ*«as
required to turn it in when this was all discovered.

Please let me know if you need anything further.

Regards,

(b) (6)
£50 / Government Property Manager
(b) (6)
12253 Challenger Parkway
Orlando, FL 32826
W (b) (6)
(o

F:

17




CONFIDENTIALITY NOTICE: The information transmitted {including attachments)
is covered by the Electronic Communications Privacy Act, 18 U.S.C.

2510-2521. This transmission is intended only for the person(s) or
entity/entities to which it is addressed and may contain confidential and/or
proprietary material. Any unauthorized review, use, disclosure ar

distribution is prohibited. If you are not the intended recipient or have

received this transmission in error, please contact the sender by reply

e-mail and destroy all copies of the original message.

CONFIDENTIALITY NOTICE; The information transmitted {(including attachments)
is covered by the Electronic Communications Privacy Act, 18 U.5.C.

2510-2521. This transmission is intended only for the personis) or
entity/entities to which it is addressed and may contain confidential and/or
proprietary material. Any unauthorized review, use, disclosure or

distribution is prohibited. If you are not the intended recipient or have

received this transmission in error, please contact the sender by reply

e-mail and destroy all copies of the original message.
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We successfully cleared ali equipment from the lab yesterday. Upon completion (b) (6) onfirmed we were all
clear regarding condition of the SAVT area on our departure.

Status:

1. Physically, all moved equipment was moved without incident. Everything was blocked and braced inside the box truck
and moved the several blocks with no shifting, etc. We have everything connected and powered but had to order and
overnight ship a couple of longer cables to accommodate our layout here. Those cables were received 20 minutes ago so
we should begin testing in the next couple of hours. Knock on wood, right now everything is tracking as planned.

2. Inventory here | estim
and identified as SAVT b
today.

te at 90% complete. | need to get some data off of the last minute items that were in question
t the end of the move. Those items are here and | will be done with inventory by COB

3. That stack of old IG servers against the wall: We discovered they are tagged as belonging to the Navy for another
program 5o it was agreed by all that those be left at the lab for Navy disposition.

location until it is determined whether it is sparing for Yuma or DRM( as it in the first room on the right, down

4. The Large transit case with older gear that may be compatible witl‘Was transported to PM TRASYS storage
the hallway.

If you have any questions, please let me know.

(b) (6)

(b) (6)

Subject: RE: [Non-DoD Source] This mornings moving update for SAVT

19



Good marning () (€)

I'm in this morning please contact me this morning so that | can get an idea of where we are regarding test berth move
and equipment inventory/accountability

Thanks
(b) (6)

=)
From

Subject: [Non-DaD Source] This mornings moving update for SAVT

Good Morning,
Running late on Enterprise rental getting to the store on SO. We shauld be an track by about 9 - 930 AM.

I met witﬂ this maorning and we located 5 of the 6 covers for the three transport cases that sit in front of the
screens. | have them in my truck.

| will meet you all over there around 2-930.



(b) (6)

From: (b) (6)

Sent: Wber 4, 2018 B:06 AM
:‘o‘:’j‘m : -DoD Source] Fwd I
Signed By: W (b) (6)

Check. |explained tc@ | was only seeking information as to the current status.

——--0rigi S i

From

Sent: Wednesday, October 018 5:38 PM

To

Subject: [Non-DoD Source] Fwd:

Understand the desire to streamline communications, but please CC me when you reach out to Riptide subs. Thanks.

(6) (6)

FYI. Qur FSO was answerin phone query about a CAC card.

(b) (6)

21



) b) (6) . .
50 serry | missed your call. does not have a CAC carcﬁwas required to turn it in when this was all
discovered.

Please iet me know if you need anything further.

Repards,

12253 Challenger Parkway

Crlando, FL 32826
wRIE

C:

CONFIDENTIALITY NOTICE: The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.S.C. 2510-2521. This transmission is intended only for the person{s) or entity/entities
1o which it is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,
disclosure or distribution is prohibited. If you are not the intended recipient ar have received this transmission in error,
please contact the sender by reply e-mail and destroy all copies of the original message.

CONFIDENTIALITY NOTICE: The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.5.C. 2510-2521. This transmission is intended only for the person(s} or entity/entities
to whichiit is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,
disclosure or distribution is prohibited. If you are not the intended recipient or have received this transmission in errar,
please contact the sender by reply e-mail and destroy all copies of the original message.

22



(b) (6)



From;

Sent: adne Blaidalal= D18 5:36 PM
To:
Subject; (Non-DoD Source] Fwd:

l (b) (6)

Understand the desire to streamline communications, but please CC me when you reach out to Riptide subs. Thanks.

(b) (6)

FYI. OQur FSO was answering (b) (6) phone guery about a CAC card.

(b) (6)

---------- Forwarded message —--------

(b) (6)

From
Date: Octob
Subject

er 3, 2018 at 5:16:03 PM EDT

b) (6
So sorry | missed your call (0} (6) does not have a CAC carﬁwas required to turn it in when this was all
discovered.

Please let me know if you need anything further.

24



Regards,

12253 Challenger Parkway

Orlando, FL 32826

wGIS

C:

CONFIDENTIALITY NOTICE: The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.5.C. 2510-2521. This transmission is intended only for the person(s) or entity/entities
to which it is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,
disclosure or distribution is prohibited. If you are not the intended recipient or have received this transmission in error,
please contact the sender by reply e-mail and destroy all copies of the original message.

CONFIDENTIALITY NOTICE: The information transmitted (including attachments) is covered by the Electronic
Communications Privacy Act, 18 U.5.C. 2510-2521. This transmission is intended only for the person(s) or entity/entities
to which it is addressed and may contain confidential and/or proprietary material. Any unauthorized review, use,
disclosure or distribution is prohibited. If you are not the intended recipient or have received this transmission in error,
please contact the sender by reply e-mail and destroy all copies of the ariginal message.

(b) (6)



I

(b) (6)

From:
Sent: n ober 3, 2018 12:33 PM

To:

Subject: RE: [Non-DoD Sourc A ersive Display Solutions
Signed By:

if we can then we may nat have to replace them.

-----Qriginal Messape-—-

Sent: Wednesday, October 3, 2018 12:17 PM
To (b) (6)

Cc

Subject: Re: [Non-DoD Source] Re: Immersive Display Solutions

Agree. We will ensure that question is an the list.

(b) (6)

On Wed, O 018 at 12:14 P! (b) (6)
wrole:

One question that is worth having the answer is can we still buy the same
projectors being used today?

_—_or. .
F ol

Sent: Wednesda October 2018 11:36 AM

Subject: (Non-DoD Source] Re: immersive Display Solutions
(b) (6)

Believe we had a call with them a couple of months ago and they're on our
list. Don't think we asked your question as part of that call, but it did
sound llke there would be lots of potential options for upgrading projectors
and domes. Suspect the answer to your particular question will depend on
different variables associated with tech specs of the projector swap. We'll
add that to an RFI list we'll start compiling for candidate vendars though.

(b) (6)

26



wrote:

These folks came in and gave us a pitch on their products and
services. We

had discussed changing the projectars as part of the job. Question
if

change the projectors do we now impact (Change) IG software?

27



w ]
From: () (6)

Sent: Wednesday, October 3, 2018 12;:14 PM
To:

Cc
Subject:
Signed By:

One question that is warth having the answer is can we still buy the same
projectors being used today?

--——-Original Message-----
From

Subject: [Non-DoD Souree] Re: Immersive Display Selutions

(b) (6)

Believe we had a call with them a couple of months ago and they're on our
list. Don't think we asked your question as part of that call, but it did
sound like there would be lots of potential options for upgrading projectors
and domes. Suspect the answer to your particular question will depend on
different variables associated with tech specs of the projector swap. We'll
add that to an RFI list we'll start compiling for candidate vendors though.

(b) (6)

On Wed, Oct 3, 2018 at 10:34 AM“

These folks came in and gave us a pitch on their praducts and services. We
had discussed changing the projectors as part of the job. Question if
change the projectors do we now impact (Change) IG software?

(b) (6)




(b) (6)

From:

Sent: agnesdav. October 3, 2018 10:34 AM
To: W

Subject: ive Dispiay jan:

Signed By i G

These folks came in and gave us a pitch on their products and services. We
had discussed changing the projectors as part of the job. Question if
change the projectors do we now impact {Change) IG software?



From:
Sent:
To;
Subject: Re: [Non-DoD Source] PAC date & time

Sounds good. I'll add any Riptide attendees.
(b) (6)

| am sending out the invite to all on our side to include you.

—_Origi
From:

Sent: Wednesd
To
Subject: Ra: [Non-DoD Source] PAC date & time

(b) (6)

Saw your e-mail informing meeting participants of the day/time change. We'd
like to add a few resources from the extended Riptide team to the invite list.

FYI - actual meeting notice is still on my calendar for the wrong day/time.
Others might be in same boat. Don’t know if you were planning on updating the
actual calendar invite.

wrote:

Below is info for VTC and dial-in.

[ [(0)(6)

Topic: SAVT Bridge PAC
Time: Oct 16, 2018 9:00 AM Eastern Time (US and Canada)

Join from PC, Mac, Linux, iOS ar Android: https://200m.us/j/990328750

30



On Tue, Oct 2, 2018 at 3:43 P

Ok technology is a challenge for us and webex would be cool if we can do.
All they need is a computer and access and they can see the presentation? is
not VTCorisit?

Subject: Re: [Non-DoD Source] PAC date & time

(b) (6)

Can do. Do you want the equivalent of a webex in addition to the dial-in?

use a service called Zoom that’s very similar to webex.

(b) (6)

On Tue, Oct 2, 2018 at 2:02 PM
b) (6

wrote:

(b) (6) | request phone bridge for up to 10 people. | will invite our
site
Training Liaison Officers(TLOs) to dial in as well.

For the agenda 1 would request after the introductions you allow any
PMTRASYS
opening remarks and then closing remarks after review cf the action

)|



items.

As per our discussion this AM, have reached out to key attendees on

our end,

and Tuesday 10/16/18 from 0200 - 1130 looks like it would work best
for us.

Have reviewed the requirements in Section 2.9.1 of the PWS, and will
provide

the agenda (B0O04) and presentation materials {B00S) the required
five days in

advance for review,

[ (6) (6)

(b) (6)
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(b) (6)

From:

Sent: Wednesda r 018 9:29 AM
To:

Subject: Re: [Non-DoD Source) PAC date & time

Saw your e-mail informing meeting participants of the day/time change. We'd like to add a few resources from the
extended Riptide team to the invite list. FY) - actual meeting notice is still on my calendar for the wrong day/time.
Others might be in same boat. Don't know if you were planning on updating the actual calendar invite.

-

®

Below is info for VTC and dial-in.

Topic: SAVT Bridge PAC
Time: Oct 16, 2018 9:00 AM Eastern Time (US and Canada)

Join from PC, Mac, Linux, iDS or Android: https://z0om.us/j/9903287S50
(b) (6)

| : (6) (6)

> wrote:

Ok technology is a challenge for us and webex would be cool if we can do.
All they need is a computer and access and they can see the presentation? is
not ViCorisit ?

—--Origi E—
From
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Subject: Re: [Non-DoD Source] PAC date & time
(b) (6)

Can do. Do you want the equivalent of a webex in addition ta the dial-in? We
use a service called Zoom that's very similar to webex.

request phone bridge for up to 10 people. | will invite our site
Training Liaisan Officers{TLOs) to dial in as well.

For the agenda | would request after the introductions you allow any PMTRASYS
opening remarks and then closing remarks after review of the action items.

Subject: [Non-DoD Source] PAC date & time

(b) (6)

As per our discussion this AM, have reached out to key attendees on our end,
and Tuesday 10/16/18 from 0900 - 1130 looks like it would work best for us.

Have reviewed the requirements in Section 2.9.1 of the PWS, and will provide
the agenda (B004) and presentation materials (8005) the required five days in

advance for review.

" (b) (6)
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From: I —

(b) (6)
Sent: Tuesday, Ocicher 2, 2018 8:35 PM
To:
Ca

Subject: Re: [Non-DoD Source] Re: RIPTIDE Travel requests - Reminder

(b) (6)

| sent the travel cost ta you for approval on 21 Sept {l resent via separate correspondence) though | think you were on
leave at the time.

(b) (6)

Sent from my iPhane

>0n Oct 2, 2018, at 13:57 (b} (6) rote:
>

> negative

>

S _____i & |||

> Sent: TuesdaI| October 2| 2018 3:34 PM

> Fro
> Subject: [Non-DoD Source] Re: RIPTIDE Travel requests - Reminder

>
>Willdo. | knov.m gathered projected costs fronmprior to

BACHip here. Did you get those?

(b) (6)

v Vv Vv

> On Tue, Oct 2. 2018 at 2:45 F (b) (6)
(b) (6) wrote:

CV (AW PWS sec 2.8 Travel sub-item (d) the COR has to approve all travel
prior to incurring cost. [f you have any travel please contact me and
provide the travel estimate with the request.

va

vV W V V V vy Vv V

 (b) (6)
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From: ”
Sent: uvesday, October 2, 2018 8:33 PM

To:
Cc:

Subject:
Attachments:

(b) (6)

I sent this email to you regarding operator travel on 21 Sept, though | think you were an leave at the time

| (b) (6)

Sent from my iPhone

Begin forwarded message:

From
Date: September 21, 2018 at 06:24:03 MDT

Subject: Operator travel for test berth testing

(b) (6)

We're planning to havmtravel here for the test berth testing 1-5 Oct. Attached is an estimate of
cost. Let me know if you have any questions.



(b) (6)

I 020000 0 000 0 0
I L

From:

Sent: Tuesday, Cctober 2, 2018 5:05 PM

To:

Subject: Re: [Non-DoD Source) PAC date & time
I (b) (6)

Below is info for VTC and dial-in.
| (b) (6)

Topic: SAVT Bridge PAC
Time: Oct 16, 2018 9:00 AM Eastern Time (US and Canada)

Join from PC, Mac, Linux, iOS or Android: https://z00m.us/j/990328750

Ok technology is a challenge for us and webex would be cool if we can do.
All they need is a computer and access and they can see the presentation? is
notVTCorisit?

Subject: Re: [Non-DoD Source) PAC date & time

(b) (6)

Can do. Do you want the equivalent of a webex in addition to the dial-in? We
use a service called Zoom that's very similar to webex.

(b) (6)

(b) (6)
OnTue,Oct 2,2018at 2:02 P

39



| request phone bridge for up to 10 people. | will invite our site
Training Lialson Officers{TLOs} to dial in as well.

For the agenda | would request after the introductians you allow any PMTRASYS
opening remarks and then closing remarks after review of the action items.

-----0Original Message-—--

Subject: [Non-DoD Source] PAC date & time
(b) (6)

As per our discussion this AM, have reached out to key attendees on our end,
and Tuesday 10/16/18 from 0900 - 1130 looks like it would work best for us.
Have reviewed the requirements in Section 2.9.1 of the PWS, and will provide
the agenda (BO04) and presentation materiais (BOOS) the required five days in
advance for review.

(b) (6)

(b) (6)




4]



(b) (6)

 (b) (6)

From:

Sent: Tuesday, October 2, 2018 4:54 PM
To:
Cc

Subject: Non-DoD Source] Fwd: Operator travel for test berth testing
Attachments: ripEstiamte.xlsx

(b) (6)

G
reminded me that (6) (6) had sent this. Did you get it?

------

Date: Fri, Sep 21, 2018 at 8:24 AM
Subject: Operator travel for test berth testing

(b) (6)
We're planning to havetravel here for the test berth testing 1-5 Oct. Attached is an estimate of cost. Let
me know if you have any questions.

v/ir
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(b) ()

Sent: Tuesday, October 2, 2018 411 PM

To:

Cc

Subject: Re: (Non-DoD Source] Re: RIPTIDE Travel requests - Reminder

Can you forward those? Thanks,

(b) (6)
On Tue, Oct 2, 2018 at 3:57 MR LA

(b) (6) rote:

negative

-__-0 i e

Sent: Tuaesday, October 2, 2018 3:34 PM
To
Cc

Subject: [Non-DaoD Source] Re: RIPTIDE Travel requests - Reminder

; (b) (6) . (b) .. ’
Will do. 1 kno gathered projected costs from 6) LSl to ip
here. Did you get those?

(b) (6)

OnTue, Oct 2, 201B at 2:45 P

(b) (6) AW PWS sec 2.8 Travel sub-item (d) the COR has to approve all travel
prior to incurring cost. If you have any travel please contact me and
provide the travel estimate with the request.

(b) (6)
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(b) (6)



From: (b) (6)

Sent: Tuesday, October 2, 2018 3:57 PM

To:

Cc

Subject: RE: [Non-DoD Source] Yuma operator / training status

There will be {is) 2n investigation. | am going by my FSO input and regardless of what the site does we (PMTRSYS) are at_
risk a5 we own the con s and could share in any negative investigative finds. My FSO says even with the escort if TS
not at least in JPAS thedl E:hould not be in the building at all. Based on what we found when this came up | would not
have to high of confidefC2 Taking any stock what the base allows ... just saying. There were a lot of dropped balls in this

and it should have never been an issue.

wmmeOrigi e
From:

Sent: Tuesday, October 2, 2018 3:43 PM

Subject: Re: [Non-DoD Source] Yuma operator / training status

(b) (6)

If this site is okay with escorted access, what is the issue?

On Tue, Oct 2 2018 at 1:45 PM
(b) (6) wrote:

OICTN | 101/0wed up wnthJ 6}: | have left a message for he lQIGN Even with the two week gap

in training | am leary of the escort workaround without knowing more and just because the site is OK with escorting it
goesn’t necessarily mean we (PM TRASYS) can allow it.

Sent Tuesday, October 2, 2018 12:29 PM

Subject: [Non-DoD Source] Yuma operator / training status

(b) (6)

b) (6
Following up an our conversation from earlier taday. Spoke with the Yuma site operato () )

i ) IS a8
(b) (6) employee and is nearly complete witfﬂsecurit\/ clearance applicatlorﬂss. TW has told RS

typically as soon as that application is complete it will take 30-90 days befor eceiv terim clearance.
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(b) ) {o)]

| asked ilfiS2M able to s training whilefQ) waiting afCMinterim clearance a Ol said that the site has
agreed to provide an escort fﬁnd is okay with that whilg (6) application is being orocessed. There Is no training
scheduled at Yuma for the next couple of weeks, although unifS 0tten reach out t{mlrenlv to schedule training, so
something might come up that is not currently scheduled.

Although we haven't discussed it, | would think a site training schedule "look ahead” would probably be a good
IPT topic.

| (b) (6)




From: I (C10
Sent: Tuesday, October 2, 2018 10:34 AM

To: (b) (6)
Cc

Subject: [Non-DoD Source] RE: PM TRASYS SAVT M67854-F-18-3008 CLIN 8000 Scope
discussion with RIPTIDE- After Action

[T (b) (6)
Riptide agrees with these meeting notes and accepts these conditions.

Sincerely,

Subject: RE: PM TRASYS SAVT M67854-F-18-3008 CLIN BOOO Scope discussion with RIPTIDE- After Action
(b) (6)

to

b) (6
Good mornin (b) ©) please read the following meeting notes documented by the PM TRASYS COR,
memporialize the pre-post award conference discussion between the Government and Riptide.

1. RIPTIDE understands the CLIN 8000 scope which includes the analysis, correction, testing and fielding of the identified
24 DRs (Table A-1 in Attachment ),2) at each training site. The period of performance for analysis correction, testing and
fielding of the Table A-1 DRs, should all options be exercised, is a total of 12 months as described in PWS' J.1.a through
J.1.d.

2. PM TRASYS agrees that it is within the performance based services scope for RIPTIDE to submit approval for the DR
corrections and design when ready for Government approval and not hold approval until the conduct of the formal
design events. A formal design event (PDR/CDR) will be required thaugh (1AW the PWS} to document the completion of
all Attachment A DR's. However, RIPTIDE understands that the scope of the performance, despite when submitted for
approval, includes correcting any additional software deficiencies identified as a direct result of correcting the
Attachment A DRs.

3. RIPTIDE understands any additional DRs discovered as part of other contractor testing and adjudicated thorough the
engineering IPT found outside of the CLIN 8000 scope will be documented and recommended to the Government for
correction under CLIN 8300.

4. RIPTIDE understands the Government Acceptance testing of the Table A-1 DRs will be conducted at the initial SAVT
Training site installation.
This



is due to the Test Berth not being the same hardware and software configuration as the SAVT Training sites.

If you accept these meeting notes as being the outcome of the conference discussion please provide your acceptance
response in a reply all email.



(b) (6)

From: ‘

Sent: 2, 2018 3:58 PM
To:

Cc

Subject: - - : IDE Travel requests - Reminder
Signed By:

negative

Subject: {Non-DaD Source] Re: RIPTIDE Travel requests - Reminder

(b)
Will do. | knuwmathered projected costs frow@ prior t(rip
here. Did you get thase?

(b) (6)

On Tue, Oct 2, 2018 at 2:45 P (b) (6)
(b) (6) rote:

(5) (6) IAW PWS sec 2.8 Travel sub-item (d) the COR has to approve all travel
prior to incurring cost. If you have any trave| please contact me and
provide the travel estimate with the request.

(b) (6)
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From: (b) (6)

Sent: Tuesday, October 2, 2018 3:4

To:

Ce:

Subject: Re: [Non-DoD Source] Yuma operator / training status

(b) (6)
If this site is okay with escorted access, what is the issue?

On Tue, Oct 2, 2018 at 1:45 PM
(b) (6)

(b) (6)

wrote:

(b) (6)

| followed up witand I have left a message fol (b)(©) . QIO Even with the two week gap

in training | am leary of the escort workaround without knowing more and just because the site is OK with escorting it
doesn’t necessarily mean we {PM TRASYS) can allow it,

(5) (0) Following up on our comversationﬁearher today. Spoke with the Yuma site operato
s D

employee and is nearly complete wit ecurity clearance application ss. T
typically as soon as that application is com it will take 30-90 days before@ereceiv

(b) (b)

| asked if{Glllable to training whil QR waitin interim clearance and5}§aid that the site has

agreed to provide an escort fow’a‘nd is okay with that whilﬁapplication is bgi rocessed. There is no training
scheduled at Yuma for the next couple of weeks, although uni en reach out tmirecﬂy to schedule training, s0

something might come up that is not currently scheduled.
Although we haven't discussed it, | would think a site training schedule "look ahead" would prabably be a good
IPT topic.

(b) (6)






From: (R R)

Sent: Tuesday, October 2, 2018 3:43 PM
To:
Cc:

Subject: RE: [Non-DoD Source] PAC date & time
Signed By:

Ok technology is a challenge for us and webex would be cool if we can do.
All they need is a computer and access and they can see the presentation? is
notVTCorisit?

Cc:
Subject: Re: [Non-DaD Source] PAC date & time

(b) (6)

Can do. Do you want the equivalent of a webex in addition to the dial-in? We
use a service called Zoom that's very similar to webex.

(b) (6)

DICN | request phone bridge for up to 10 people. | will invite our site
Training Liaison Officers(TLOs) to dial in as well.

For the agenda | would request after the introductions you allow any PMTRASYS
opening remarks and then closing remarks after review of the action items.

—--—-0riginal Message--—

Sent: Tuesday, October 2, 2018 12:40PM

c:
(b) (6)

Subject: (Non-DoD Source] PAC date & time
(b) (6)

As per our discussion this AM, have reached out to key attendees an our end,
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and Tuesday 10/16/18 from 0900 - 1130 looks like it would work best for us.
Have reviewed the requirements in Section 2.9.1 of the PWS, and will provide
the agenda (B004} and presentation materials (BO0OS) the required five days in
advance for review.

(0) (6)
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Subject: Re: [Non-DoD Source] PAC date & time

Can do. Do you want the equivalent of a2 webex in addition to the dial-in? We use a service called Zoom that's very
similar to webex.

I request phone bridge for up to 10 people. | will invite our site
Training Liaison Officers(TLOs) to dial in as well.

For the agenda | wouid request after the introductions you allow any PMTRASYS
opening remarks and then closing remarks after review of the action items.

-----0riginal Message-----

From;

Sent: Tuesday, October 2, 2018 12:40 PM
To

Cc

Subject: [Nan-DoD Source] PAC date & time

(b) (6)

As per our discussion this AM, have reached out to key attendees on our end,
and Tuesday 10/16/18 from 0900 - 1130 looks like it would work best for us.
Have reviewed the requirements in Section 2.9.1 of the PWS, and will provide
the agenda (B004) and presentation materials (B0OOS) the required five days in
advance for review.

(b) (6)







L -

(b) (6)

From:

Sent: T ct 34 PM

Cc

Subject: [Non-DoD Source] Re: RIPTIDE Travel requests - Reminder

b) (6
Will do. | know (£)(6) gathered projected costs froi (b)( prior tnﬁtrip here. Did you get those?
(b) (6)

On Tue, Oct 2, 2018 at 2:45 PM | (b) (6)

(b) (6) wrote:

(OXCIN A\ PWS sec 2.8 Travel sub-itern (d) the COR has to approve all travel
prior te incurring cost. If you have any travel please contact me and
pravide the travel estimate with the request.




LR

From: (b) (6)

Sent: Tuesday, Ociober 2, 2018 2:46 PM
To:

Cc

Subject: RIPTIDE Tiave! reguests - Reminder

[OXCIN AW PWS sec 2.8 Travel sub-item (d} the COR has to approve all trave!
prior to incurring cost. If you have any travel please contact me and
provide the travel estimate with the request.
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trom

Sent: . 2018 2:03 PM

Cc

Subject: : - ate & time

(0)(6) I request phane bridge for up to 10 peaple. | will invite our site
Training Liaison Officers(TLOs) to dial in as well.

For the agenda | would request after the introductions you allow any PMTRASYS
opening remarks and then closing remarks after review of the action items.

.._-_O ol e
Se . H
To

Cc

Subject: [Non-DaD Source] PAC date & time
(b) (6)

As per our discussion this AM, have reached out to key attendees on our end,
and Tuesday 10/16/18 from 0300 - 1130 looks like it would work best for us.
Have reviewed the reguirements in Section 2.5.1 of the PWS, and will provide
the agenda {B004) and presentation materials (B00S) the required five days in
advance for review.

(b) (8)

.n

(b) (6)



(b) (6)
=

(b) (6)

From:
Sent:

Ta:

Ce:
Subject:
Signed By:

Tuesday, October 2, 2018 1:45 PM

I

b) (6
| followed up wit (b} (6) and | have left a message fo QIONN . BRIBR tven with the two week gap in
training | am leary of the escort workaround without knowing maore and just because the site is OK with escorting it

doesn’t necessarily mean we (PM TRASYS) can allow it.

(b) (6)

Subject: [Non-DoD Source] Yuma operator / training status

(b) (6)

. . " ! 6
Following up on our conversation fromg | garlier today. Spoke wuth the Yuma site operator isa (b) (6)
employee and is nearly complete wi ® security clearance app ( proce Thelr FSO has ta that typically as
sacn as that application is complete it will take 30-90 days befor 6 recewe mtenm clearance.

(b)
| asked i able to ort training whll waiy Intenm clearance anﬁ said that the site has agreed to
provide an escort forHand is okay mth whil PP ncatuon is process . There is no training scheduled
at Yuma for the next le of weeks, although units often reach out t directly to schedule training, 50 something

might come up that is not currently scheduled.

Although we haven't discussed it, | would think a site training schedule “look ahead" would probably be a good IPT topic.
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From: (b) (6)

Sent; Tuesday, October 2, 2018 12:40 PM
To:

Cc
Subject:

on-00D Source] PAC date & time

(b) (6)

As per our discussion this AM, have reached out to key attendees on our end, and Tuesday 10/16/18 from 0900 - 1130
looks like it would work best for us. Have reviewed the requirements in Section 2.9.1 of the PWS, and will provide the
agenda {B004) and presentation materials (BOO5) the required five days in advance for review.

(b) (6)

(b) (6)



Y

(b) (6)
From:
Sent: Tuesday, Octobey 2, 2078 12:29 PM
Cc
Subject: [Non-DoD Source] Yuma aperatar / training status
(b) (6)

Following up on our conversation frorﬁier today. Spoke with the Yuma site operatoa is alDIE)
as to

employee and is nearly complete witt ecurity clearance app gn proc Their ‘hat typically as
soon 25 that application is complete it take 30-90 days befar irecewe gfim clearance.

(9]
) asked i) able t ort training whul terim clearance anc said that the site has agreed ta
provide an escort f nd is okay with that whll application ls rocessed. There is no training scheduled
at Yuma for the next courle of weeks, although unI en reach out t Wlmctly to schedule training, so something

might come up that is not currently scheduled.

Althaugh we haven't discussed it, | would think a site training schedule "look ahead" would probably be a good IPT topic.

(b) (6)
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(b) (8)

From;

Sent: Tuesday, Ocicber 2, 2018 11:52 AM
To:

Subject: [Non-DoD Source] Re: CLS operators

(b) (6)

Below are the issues identified by the team. The current plan is to start breaking down the system at 1400. Let me
know if you have any questions or concerns.

(b) (6)

1. vector 21: Not showing the IG channel have to use external monitor.

2. KVM: Host computer and sometimes JSAF connections need to be removed and connected to an
external monitor to sync then reconnected.

3. PLDR scope will turn off when too “hot”.

4. PLDR flickers Video. TJ Inc. fixed the DR on site. No one knows what they did. Can’t deliver with this

issue.

S. Video Scaut monitor not working.

On Tue, Oct 2, 2018 3% §:53 AM (b) (6)
(b) (6) SRR

b) (6
(b} ) nlease provide the CLS operators new riptide email's.

Also | would like an email from you BEFORE any physical relocation actually
occurs. This is to document RIPTIDE's assessment/findings on the condition
of the test berth. This is primarily covering the Hardware. | am aware the
Bino's are either nat functional or only partial functional. | am headed
over to the test berth and will provide the same directicn there.



From: (b) (6)

G 00 00000 0
T

Sent Tuesday, Octaber 2, 2018 10:01 AM
Ce
Subject: [Non-DoD Source] Re: CLS operators

Attachments: Site-e-mailsJPG
(b) (6)

Understand regarding relo and will do.

Attached is a snapshat cf site resources work e-mail addresses. Please cc me with any correspondence to a Riptide /

(b) (6) site resource. Thanks.

> wrote:

(b)(6) please provide the CLS operators new riptide email's.

Also | would like an email from you BEFORE any physical relocation actually
occurs. This is to document RIPTIDE's assessment/findings on the condition
of the test berth. This is primarily covering the Hardware. | am aware the
Bino's are either not functional or only partial functional. | am headed
over to the test berth and will provide the same direction there.
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From:

Sent:

To:

Subject: CLS gperatgis
(XE))

please provide the CLS aperators new riptide email's.

Also [ weuld like an email from you BEFORE any physical relocation actually
occurs. This is to document RIPTIDE's assessment/findings on the condition
of the test berth. This is primarily covering the Hardware. | am aware the
Bina's are either not functional or only partial functional. 1am headed
over to the test berth and will provide the same direction there.



L I ——

prom: —

Sent:
To:
Subject:

PM

Re: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

Thanks.

No problem lll senc B the conf room number

s

Subject: Re: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

(b) (6)
(b) (6) 5 ;
Also, if it would be possible to tig USMC small business advocate) in via telecom, we would like
to do so.

(b) (6)

On Mon, Oct 1, 2018 at 1:06 P

(b) (6)

The following people will be there:

See you at 1530.

(0) )
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wrote;

(b) (6) the PM has requested we hold the meeting here. | have Conf. Room 528 reserved. Please provide

me a list of the people who will be attending and | will get them access badges. !would like to have the list as soon as
you can provide.

Subject: RE: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue
We wauld like to over at 1530 to discuss. Please verify that you can support.

——-Origi

854-18-F-3008 CLIN 8000 pricing issue

Riptide Management and our contracting officer will be available ta attend a meeting Mon day
afternoon. Below (also attached as powerpoint) is content from the narrative backup for Chart 19 of our proposal /
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orals presentation that described how our pricing assumptions were derived from your RFP documents. Please let us
know the specific time and location you would like to meet.

(b) (6)

CLIN B0QOD Pricing

sFrom Section B of M6785418R3007:

8OO0 All efforts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor testing (under PWS para 3.2) provided for under CLIN 8300, and all COST
reimbursable optional CLINs {O&MN,N)

From PWS para 3.2:

3.2 SAVT Modifications

This PWS sets forth the work efforts regquired to deliver to the Government all technical and supporting
program documentation for approval at the Pre-Production Review. The PPR will identify and address all technicai
details to perform problem analysis and error correction activities for each software modification (Attachment 1.2 SAVT
Specification, Table A-1} and supporting test berth requirements.

Interpretation

sSection 3.2 content associated with software modifications to be priced under CLIN 8300

*PWS Sections: 3.2 {body text) — al} four PWSs (Attachments J.1a-d)

*PWS Sections: 3.2.1.1 (Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 (T&E Program
Components) — PWSs {Attachments J.1¢ and d}

sNote: inspection and configuration management of existing Technical Data Package (A0D8) included in
CLIN 8000. Modifications to existing TDP will be priced associated with awarded system modifications

On Fri, Sep 28, 2018 at 3:34 PM

(b) (3), (b) (4)




(b) (3), (b) (4)




. 0 0 00 0 090 9

From: (b) (6)

Sent: n 1, 2018 1:36 PM

Ta (b) (3), (b) (4)
e e o e r-sooe [T R
il i

(b)

(6)

No problem (Il seng the conf room number

-=--~Original Messapg-----

Sent: Monday, October 1, 2018 1:10 PM

(b) (3), (b) (4)

The following people will be there:

See you at 1530.

m. the PM has requested we hold the meeting here. | have Conf. Room 52B reserved. Please provide
me a hist of the people who will be attending and | will get them access badges. | would like to have the list as soon as
you can provide.

-----Original Message----
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(b) (6)

From

Sent: Monday, October 1, 2018 10:14 AM

Subject: RE: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

We would like to over at 1530 to discuss. Please verify that you can support.

—---Origi grase
From:

Sent: Friday, September 28, 2018 5:28 PM

Subject: [Non-DoD Source| Re: M&7854-18-F-3008 CLIN 8000 pricing issue
(b) (6)

Riptide Management and our contracting officer will be available to attend a meeting Monday
afternoon. Below (also attached as powerpoint) is content from the narrative backup for Chart 19 of our proposal /
orals presentation that described how our pricing assumptions were derived from your RFP documents. Please let us
know the specific time and location you would |ike to meet.

[ [(b)(6)

CLIN BOOQ Pricing

*From Section B of M6785418R3007:

8000 All efforts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor testing (under PWS para 3.2) provided for under CLIN 8300, and all CQST
reimbursable optional CLINs {O&MN,N)

*From PWS para 3.2:

3.2 SAVT Maodifications



This PWS sets forth the work efforts required to deliver to the Government all technical and supporting
program documentation for approval at the Pre-Production Review. The PPR will identify and address ail technical
details to perform problem analysis and error correction activities for each software modification (Attachment J.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

sSection 3.2 content associated with software modifications to be priced under CLIN 8300

*PWS Sections: 3.2 {body text) — all four PWSs [Attachments J.1a-d)

*PWS Sections: 3.2.1.1 {Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 {T&E Program
Components) - PWSs (Attachments J.1c and d)

«Note: inspection and configuration management of existing Technical Data Package {A008) included in
CLIN B0O0D. Modifications to existing TOP will be priced associated with awarded system modifications

On Fri, Sep 28, 2018 at 3:54 PM (b) (6)
(b) (6)

(b) (3), (b) (4)

(b) (6)
(b) (6)

wrote:






Subject Re: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 800D pricing issue

(b) (6)
Also, if it would be possible to tie (b) (6) in via telecom, we would like to do so.

The fallowing people will be there:

See you at 1530.
(b) (6)

On Mon, Oct 1, 2018 at 11:07 2 (b) (6)
L, o

(b} (6) the PM has requested we hold the meeting here. t have Conf. Room 528 reserved. Please provide
me a list of the people who will be attending and | will get them access badges. | would like to have the list as soon as
you can provide.

—0rigi -
From
ay, O

ctober 1, 2018 10:14 AM

Subject: RE: [Non-DaD Source] Re: M67854-18-F-3008 CLIN BOOD pricing issue
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We would like to over at 1530 to discuss. Please verify that you can support.

——--Origi
From:

Subject: [Non-DoD Source) Re: M67854-18-F-3008 CLIN BOQO pricing issue
(b) (6)

Riptide Management and our contracting officer will be avzilable to attend a meeting Monday
afternoon. Below {also attached as powerpoint) is content from the narrative backup for Chart 13 of our proposal /

orals presentation that described how our pricing assumptions were derived from your RFP documents. Please let us
know the specific time and location you would like to meet.

(b) (8)

CLIN BOQQ Pricing
*From Section B of M6785418R3007:

8000 All efforts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14,

discrepancies identified during Contractor testing (under PWS para 3.2) provided for under CLIN 8300, and all COST
reimbursable optional CLINs (O&MN,N)

*From PWS para 3.2:

3.2 SAVT Moadifications

This PWS sets forth the work efforts required to deliver to the Government all technical and supporting
program documentation for approval at the Pre-Production Review. The PPR will identify and address all technical
details to perform probtem analysis and error correction activities for each software modification {Attachment J.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

*Section 3.2 content associated with software modifications to be priced under CLIN 8300

*PWS Sections: 3.2 (body text) — all four PWSs (Attachments J.1a-d)
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*PWS Sections: 3.2.1.1 (Software), 3.2.2.2 {System Test and Evaluaticn), and 3.2.3 (T&E Program
Components) — PWSs (Attachments J.1c and d}

*Note: inspection and configuration management of existing Technical Data Package {A008) included in
CLIN 8000. Modifications to existing TDP will be priced associated with awarded system modifications

wrote:

(b) (3), (b) (4)

(b) (6)
(b) (6)




L
I

Fitims (b) (6)

rom:

Sent: Monday, October 1, 2018 1:.07 PM

To:

Cc:

Subject: Re: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

(b) (6)

The following people will be there:

See you at 1530,

the PM has requested we hold the meeting here. | have Conf. Room 528 reserved. Please provide me a list

o! the peopL who will be attending and | will get them access badges. |would like to have the list as soon as you can
provide.

Subject: RE: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

We would like to over at 1530 to discuss. Please verify that you can support.

Y
From
Sent: Friday, September 28, 2018 5:28 PM
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Subject: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 800Q pricing issue

(b) (6)

Riptide Management and our contracting officer will be available to attend a meeting Monday afternoon. Below
{also attached as powerpoint) is content from the narrative backup for Chart 19 of our proposal / orals presentation that
described how our pricing assumptions were derived from your RFP documents. Please let us know the specific time
and location you would like to meet.

(b) (6)

CLIN BDOO Pricing

sFrom Section B of M6785418R30Q7:

8000 All efforts to be performed in accordance with PWS J.1a other than 3,1.1.13, 3.1.1.14, discrepancies
identified during Contractor testing (under PWS para 3.2} provided for under CLIN B300, and all COST reimbursable
optional CLINs (O&MN,N)

eFrom PWS para 3.2:

3.2 SAVT Modifications

This PWS sets forth the wark efforts required to deliver to the Gevernment all technical and supporting program
documentation far approval at the Pre-Production Review. The PPR will identify and address all technical details to
perform prablem analysis and error correction activities for each software modification (Attachment 1.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

sSection 3.2 content associated with software modifications to be priced under CLIN 8300

«PWS Sections: 3.2 (bady text) — all four PWSs {Attachments J.1a-d}

«PWS Sections: 3.2.1.1 {Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 (T&E Program Components) -
PWSs {Attachments J.1c and d)

sNote: inspection and configuration management of existing Technical Data Packape {A008) included in CLIN
8000. Modifications to existing TDP will be priced associated with awarded system maodifications

wrote:

75




(b) (3), (b) (4)

(b) (6)

(b) (6)
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e 2000000000

From: (b) (6)

Sent: Monday, October 1, 2018 11:07 AM
To: (b) (6)
Cc

Subject:
Signed By:

854-18-F-3008 CLIN 8000 pricing issue

Importance: High

(b) (6)

the PM has requested we hold the meeting here. | have Conf. Room 528 reserved. Please provide me a list of the
people who will be attending and | will get them access badges. | would like to have the list as soon as you can provide.

From:
Sent: Monday, October 1, 2018 10:14 AM

Subject: RE: (Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

We would like to over at 1530 to discuss. Please verify that you can support.

Subject: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

(6) (6)

Riptide Management and our contracting officer will be available to attend a meeting Monday afternoon. Below (also
attached as powerpoint} is content from the narrative backup for Chart 19 of our proposal / orals presentation that
described how our pricing assumptions were derived from your RFP documents. Please let us know the specific time
and location you would like to meet.

CLIN BOOO Pricing
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*From Section B of M6785418R3007:

8000 All effarts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14, discrepancies identified
during Contractor testing (under PWS para 3.2) provided for under CLIN 8300, and all COST reimbursable optional CLINs
(O&MN,N)

sFrom PWS para 3.2:

3.2 SAVT Modifications

This PWS sets forth the work efforts required to deliver to the Government all technical and supporting program
dacumentation for approval at the Pre-Production Review. The PPR will identify and address all technical details to
perform problem analysis and errar correction activities for each software modification {Attachment 1.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

sSection 3.2 content associated with software modifications to be priced under CLIN 8300

*PWS Sections: 3.2 (body text) = all four PWSs {Attachments J, 13-d}

*PW5 Sections: 3.2.1.1 (Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 (T&E Program Components) — PWSs
{Attachments J.1¢ and d)

*Note: inspection and configuration management of existing Technical Data Package (A008) included in CLIN 8000.
Modifications to existing TDP will be priced associated with awarded system modifications

(b) (6)

On Fri, Sep 28 201234 3:54 P
(b) (6) wrate;

(b) (3), (b) (4)




(b) (6)

-
Sent: Monday, Cctober 1. 2018 10:20 AM
Subject:

Out of office 1-27 Oct RE: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 8000 pricing
issue

| will be out of the office fram 1-27 October, with limited access to email.

For SAVT-related concernsl ilease reach out to (b) (6)
For CACCTUS-related test concerns, please reach out to (b) (6)

For USMC SME-related concerns, please reach out to (b) (6)
(b) (6)




— BIG)
Sent: Monday, October 1, 2018 10.14 AM
To:

Cec:

Subject: RE: [Non-DobD Source] Re: M67854-18-F-3008 CLIN B0OO0O pricing issue
Signed By:

We would like to over at 1530 to discuss. Please verify that you can support.

——Oigi
From
Sent: Friday, September 28, 2018 5:28 PM

Cc;
| (0)®)

Subject: [Non-DoD Source] Re: M67854-18-F-3008 CLIN 80Q0 pricing issue
(b) (6)

Riptide Management and our contracting officer will be available to attend a meeting Monday afternoon. Below (also
attached as powerpoint] is content from the narrative backup for Chart 19 of our proposal / orals presentation that
described how our pricing assumptions were derived from your RFP documents. Please let us know the specific time
and location you would like to meet.

CLIN 8000 Pricing

*From Section B of M6785418R3007:

8000 All efforts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14, discrepancies identified
during Contractor testing {under PWS para 3.2) provided for under CLIN 8300, and all COST reimbursable optional CLINs
({O&MN,N)

sFrom PWS para 3.2:

3.2 SAVT Modifications

This PWS sets forth the work efforts required to deliver to the Government all technical and supporting program
documentation for approval at the Pre-Production Review. The PPR will identify and address all technical details to



perfarm problern analysis and error correction activities for each software modification {(Attachment J.2 SAVT
Specification, Table A-1) and supparting test berth requirements.

Interpretation
*Section 3.2 content associated with software modifications to be priced under CLIN 8300
sPWS Sections: 3.2 (body text) — all four PWSs (Attachments J.1a-d)

*PWS Sections: 3.2.1.1 {Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 (T&E Program Components) — PWSs
{Attachments J.12c and d)

*Note: inspection and configuration management of existing Technical Data Package (A008) included in CLIN 8000.
Medifications to existing TDP will be priced associated with awarded system modifications

(b) (6)

Qn Fri, Sep 28, 20182 3t 3:54 PM
(b) (6) wrote:

(b) (3), (b) (4)




L
- T

Sent:
WS?BMJB-F-BOOS CLIN 8000 pricing issue

To:
| don’t want to waste anyane's time here, so just so everyane knows where | stand:

Ce
Subject:
Signed By:

All,

Those interpretations are not carrect. | would suggest Riptide review the first two bullets under 3.2

" Activities include;
. Problem Analysis and Error Correction (PAEC) of Attachment J.2 SAVT Specification, Table A-1
. PAEC of any discrepancies identified during Contractor testing of Attachment J.2 SAVT Specification, Table A-1"

| would then point out the common {i.e., exact) ianguage between the second bullet above " any discrepancies identified
during Contractor testing”, CLIN 8000 " other than discrepancies identified during Contractor testing (under PWS para
3.2)", and finally the language in CLIN 8003 " SW corrections and regression testing for additianal discrepancies
identified during Contractor testing (under PWS para 3.2} under CLIN 8000."

The exception [anguage in 8000 clearty maps to the second bullet, leaving the first bullet to be included in CLIN 8000.
Further CLIN 8300 references "additional discrepancies™. There cannot be "additional" without an original list.

Riptide did not ask any questions during the designated Q&A time regarding any "interpretation” during the solicitation.
Natwithstanding your misrepresentation of the requirements, the terms and conditions of the contract are clear and
unequivocal.

You are responsible for the DRs in Attachment J.2 SAVT Specification, Table A-1. Anything less, and | will not hesitate to

use all means at my disposal to correct the situation.

R/

b) (6)

82



(b) (6)

" Tto) 6)

Subject: [Non-DaD Source] Re: M67854-18-F-3008 CLIN 8000 pricing issue

| () (6)

Riptide Manzgement and our contracting officer will be available to attend a meeting Monday afternoon. Below (also
attached as powerpoint) is content from the narrative backup for Chart 19 of our proposal / orals presentation that
described how our pricing assumptions were derived from your RFP documents. Please let us know the specific time
and location you would like to meet.

CLIN 8000 Pricing

*Frogm Section B of M6785418R3007:

8000 All efforts to be performed in accordance with PWS J.1a other than 3.1.1.13, 3.1.1.14, discrepancies identified
during Contractor testing {under PWS para 3.2) pravided for under CLIN 8300, and all COST reimbursable optional CLINs
(O&MN,N)

efrom PWS para 3.2:

3.2 SAVT Modifications

This PWS sets farth the work efforts required to deliver to the Government all technical and supporting program
documentation for approval at the Pre-Production Review. The PPR will identify and address all technical details to
perform prohlem analysis and error correction activities for each software modification (Attachment J.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

*Section 3.2 content associated with saftware modifications to be priced under CLIN 8300

» PWS Sections: 3.2 {body text) — all four PWSs (Attachments J.1a-d)

»PWS Sections: 3.2.1.1 (Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 (T&E Program Components) — PWSs
(Attachments J.1c and d)

»Note: inspection and configuration management of existing Technical Data Package (A008} included in CLIN BOCO.
Modifications to existing TDP will be priced associated with awarded system modifications
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From: (b) (6)

Sent: Friday, September 28, 2018 5:28 P\

To:

Co

Subject: [Non-DoD Source] Re; M67854-18-F-3008 CLIN 8000 pricing issue
Attachments: SAVT Orals narrative_pricing.pptx

[ [ (b)(6)

Riptide Managemant and our contracting officer will be available to attend a meeting Monday afternocon. Below (also
attached as powerpoint] is content from the narrative backup for Chart 19 of our proposal / orals presentation that
described how our pricing assumptions were derived from your RFP documents. Please let us know the specific time
and location you would like to meet.

(b) (6)

CLIN 8000 Pricing

*Fram Section B of M6785418R3007:

800Q All efforts to be performed in accordance with PWS J.13 other than 3.1.1.13, 3.1.1.14, discrepancies identified
during Contractor testing {under PWS para 3.2) provided for under CLIN 8300, and all COST reimbursable optional CLINs
{O&MN,N)

*From PWS para 3.2:

3.2 SAVT Modifications

This PWS sets forth the work efforts required to deliver to the Government all technical and supporting program
documentation for approval at the Pre-Production Review. The PPR will identify and address all technical details to
perform problem analysis and error correction activities for each software modification (Attachment J.2 SAVT
Specification, Table A-1) and supporting test berth requirements.

Interpretation

sSection 3.2 content associated with software modifications to be priced under CLIN 8300

*PWS Sections: 3.2 {body text) — all four PWSs (Attachments J.1a-d)

*PWS Sections: 3.2.1.1 (Software), 3.2.2.2 (System Test and Evaluation), and 3.2.3 [T&E Program Components) — PWSs
{Attachments J.1¢c and d)



eNote: inspection and configuration management of existing Technical Data Package {A008) included in CLIN 8000.
Modifications to existing TOP will be priced associated with awarded system modifications




L ) 0 0 020

From: - (b) (6)

Sent: Friday, September 28, 2018 355 PM

Cc

Subject: M67854-15-F-3008 CLIN 8000 pricing issue
igned o B O S
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From: (b) (6)

Sent: 8, 2018 10:21 AM
To:
Subject FW: ESTIMATED P1346 Sim Building - HURRICANE FLORENCE DAMAGES AND

ect: ESTIMATED P1346 Sim Building - HURRICANE FLORENCE DAMAGES AND
ACCEPTANCE DELAY

Afternoon All,
This has been a busy week of storm recovery and damage assessments -

Unofficially, it looks Iike the building acceptance will be delayed by 30 -

60 days from the third week in October due to the hurricane damages. This
delay may push the inspections and acceptance of the building out into late
December or beyond based on the NAVFAC hurricane damage review and time
extension decision. There are erosion issues on the site, exterior building

doors that were blown open and damage, water intrusion and some roof/shingle

a8



damages as well. As soon as we have a new official acceptance/turnover date
from NAVFAC | will coordinate our next SIM Move IPT meeting. Our next
scheduled bldg. meeting with the NAVFAC and BL Harbert is next Thursday, 27
Sept.

In the meantime | will continue to work system move items, pending ROMs,
move support material deliveries, etc. with the individual product/project
leads. Please don't hesitate to give me a call if there are any questions

or concerns regarding the move that you might have at this time.

Thanks,

"The originator of this correspondence does not have the authority to
obligate the Government. This request is being used to estimate costs and
availability for planning purposes only and does not constitute a commitment
to purchase goods or services."



Frorm: (b) (6)

Sent: Thursday, September 27, 2018 2:38 PM
To: -W

Subject: ROE | have provide the Gov't team.
Signed By IR

l as an FY| with us starting Oct 1st | wanted to get my position it
out to my folks and not wait for the Kick-Off meeting. | bring these 3
up because these are the areas that historically present challenges in any
relationship.

1. Read the PWS, Spec and CDRLs. Refrain from making statements about what
is in-scape or out-of-scape to the contractor unless you can cite a

contractual reference in your statement. |f there are scope questions
identified bring them to me and | will resolve Riptide and if necessary the

KO. For the most part contractors are willing to do almost anything the
Government requests or even mentions believing that they wil! get paid for

it because the gov't said to do it in scope or not. That said for anyone

who is not aware of what constructive changes are please contact me and |

will enlighten you as to why you should never get yourself in that

situation.

2. Always Document your contact. To assist us please use the attached form
for ANY and ALL meetings you may have with Riptide here or at a site where |
am nat participating. If you do not have it email me with what the meeting
was and the discussion. Document any and all meetings/telcon where you
provide clarification or interpretation of the PWS/CDRL or Specification.

in the course of day to day execution people have to communicate to perform
the task. If you are not sure contact me.

3. DO NOT GIVE THE CONTRACTOR ANYTHING without talking to me first. Unless
we have provided GP (GFI/GFE} under a contracting action the contractor is

not authorized to have it or use it. Version control of GP provided to the
contractor is critical. This is a real issue especially when you have a

single vendor with multiple in-house Gov't programs. Just because TRASYS
approved something for use on the CACCTUS program doesn't mean it is
authorized for use on the SAVT, The contractor should come to the KO with

a formal / written request for all required GP.

4, Contact the COR if you have any questions/concerns or issues with the
contract or the contractor performance.




(b) (6)

From:

Sent: Wednesiai: ieitember 26, 2018 3:23 PM
To:

Subject: (Non-DoD Source] Re: FW: Please send my the SAVT schedule you left me.

Sounds goodli(5)§ thanks!

(b) (6)
On Wed, Sep 26, 2018 at 3:19 P (b) (6)
(b) (6) rote:

FYSA for Friday meeting. This is our current view. Once we have your
schedule we will adjust. For some of the items we simply are using the
kick-off date as the start as a placeholder.

—-—0riginal Message—-
crom LG

Subject: RE: Please send my the SAVT schedule you left me.

Subject: Please send my the SAVT schedule you left me.
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(b) (6)

Sent: Wednesday, September 26, 2018 3:19 PM
To:
Subject: FW. Please send my the SAVT schedule you left me.

Attachments: VT and SW - 0926 .pdf
Signed By:

FYSA for Friday meeting. This is our current view. Once we have your
schedule we will adjust. For some of the items we simply are using the
kick-off date as the start as a placeholder.

—---0riginal Message-----

From

Sent: Wednesday, September 26, 2018 3:10 PM
To
Subject: RE: Please send my the SAVT schedule you left me.

V/R,

Subject: Please send my the SAVT schedule you left me.
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From:
Sent: Tuesday, Se
To:
Cc:

e @ 0 0 0 0O @O O O O O O O
> ©) .

Subject:

. -Del S5 : Kick-Off preparatory meeting
Signed By:

(b) (6)

my primary points for discussion at the kick-off prep meeting.

1. Understanding the RIPTIDE COA for the relo of the test berth starting 0900 Monday Oct 1st,

2. Atentative date for the site survey at SAVT CLNC. We will need time to get visitor requests in place. | will need a list
of all people who will be participating at the site visit. |f anyone is not a US citizen we need to know that either with
RIPTIDE or any subcontractor you bring you.

3. Any GFI/GP requests in addition what was provided as part of the RFP.

4. Submission of B004 Conference agenda and B0OOS presentation materials. The CDRL requirement is to submit 5 days
prior ta the event and the Government has 3 days for review and comment. Doing the Jethro math means the CDRLs
need 1o be submitted B days out from the event. We also have Columbus day in there. Let's discuss because at a
broader view we have other CDRL's cases where the math doesn't seem work. The IMS should show us this.

5. Recommended Contract changes. More for the kick-off meeting but something to think about now. There are
changes we need to make mostly clean up and admin and | am sure you have some.

6. Integrated Master Schedule (IMS) Development - We will be in the holiday season and that needs to be reflected in
the IMS. The Government may not be able to provide you support depending on when you are asking for it (doesn’t
work holidays or weekends). People will have to adjust their leave schedule on both sides to support key events and
efforts.

«-—-Criginal Message-----
Fro
Sent: Tuesday, September 25, 2018 9:03 AM

Subject: [Non-DoD Sourcej Re: SAVT Kick-OF preparatory meeting

(b) (6)

Just want to make sure you plan to update the meeting invite. Since you were the originator, | can't update the
date/time for everyone on the list

(b) (6)
A 1040 ot 9023 AM (b) (6)
i G e
(b) (6)

per your request can you support moving to Friday the 28th at 13007 Schedule an hour and 3 half.

%



Cc:

Subject: SAVT Kick-Off preparatory meeting
When: Thursday, September 27, 2018 3:00 PM-4:30 PM (UTC-05:00) Eastern Time {US & Canada).
Where: Riptide

All, ) have requested a prep meeting with RIPRIDE in support of the beginning of the PoP and Kick-off meeting. |
would like to cover PWS 2.9.1 to ensure the gavernments expectations will be addressed at kick-off along with being
ready Day 1 of the PoP to start the SAVT test berth relocation process.

We also need to relocate the SAVT assets at MES to RIPTIDE. With these small victories we will have a more
solid Kick-off.

The SAVT Kick-off meeting will be scheduled at RipTide, Oct 11th 1300-1600, this is a change to what we said
yesterday (Oct 4th) in the meeting at Riptide.

(b) (6) please be available for the first week in Oct. so we can ensure everything is identified, inspected and
tagged PRIOR to Riptide breaking down the system. You guys will have to coordinate with RipTide on the testing,
inspections and tagging. This must be a group effort.

lmmease have your replacement PM attend the 27th. Also | will request your Logistician participate in our
meeting with MES transition.



N -

Subject: SAVT Kick-Off preparatory meeting
Location: Riptide

Start: Fri 9/28/2018 1:00 PM

End: Fri 9/28/2018 2:30 PM

Recurrence: (none)

Meeting Status: Meeting organizer

Organizer:

Required Attendees:

Optional Attendees:

All, | have requested a prep meeting with RIPRIDE in support of the beginning of the PoP and Kick-off meeting. | would
like to cover PWS 2.9.1 to ensure the governments expectations will be addressed at kick-off along with being ready Day
1 of the PoP to start the SAVT test berth relocation process.

We also need to relocate the SAVT assets at MES to RIPTIDE. With these small victories we will have a more solid Kick-
off.

The SAVT Kick-off meeting will be scheduled at RipTide, Oct 11th 1300-1600, this is a change to what we said yesterday
(Oct 4™) in the meeting at Riptide.
(b) (6)

please be available for the first week in Oct. so we can ensure everything is identified, inspected and tagged
PRIOR to Riptide breaking down the system. You guys will have to coordinate with RipTide on the testing, inspections
and tagging. This must be a group effort.

b) (6)
(b) () please have your replacement PM attend the 27th. Also | will request your Logistician participate in our meeting
with MES transition.



From: o — e —
Sent: Tuesday, September 25, 2018 9:03 AM

To:
Cc:

Subject: [Non-DaD Source] Re: SAVT Kick-Off preparatory meeting

(b) (6)

Just want to make sure you plan to update the meeting invite. Since you were the ariginator, | can't update the
date/time for everyone on the list

(b) (6)

Dn Mon, Sep 24, 2018 at 10:23 A
(b) (6)

per your request can you support moving to Friday the 28th at 13007 Schedule an hour and a half.

Subject: SAVT Kick-Off preparatory meeting
When: Thursday, September 27, 2018 3:00 PM-4:30 PM {UTC-05:00) Eastern Time (U5 & Canada).
Where: Riptide

All, | have requested a prep meeting with RIPRIDE in support of the beginning of the PoP and Kick-off meeting. |
would like to cover PWS 2.9.1 to ensure the governments expectations will be addressed at kick-off along with being
ready Day 1 of the PoP to start the SAVT test berth relocation process.

We also need to relocate the SAVT assets at MES to RIPTIDE. With these small victories we will have a more
solid Kick-off.

The SAVT Kick-off meeting will be scheduled at RipTide, Oct 11th 1300-1600, this is a change to what we said
yesterday (Oct 4th) in the meeting at Riptide.

(b) (6) please be available for the first week in Oct. so we can ensure everything is identified, inspected and
tagged PRIOR to Riptide breaking down the system. You guys will have to coordinate with RipTide on the testing,
inspections and tagging. This must be a group effort.

(b} (6) please have your replacement PM attend the 27th. Also | will request your Logistician participate in our
meeting with MES transition.
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i

Sent: o 24, 2018 3:56 PM
Subject: : INon-DaD Source] Re: FW: New Synchronized Predeployment & Operational Tracker
(SPOT) Reﬂiiistra.'.‘.on - Reiuest Pending

Subject: [Non-DaD Source] Re: FW; New Synchronized Predeployment & Operational Tracker (SPOT) Registration -
Request Pending

(b) (6)

Per USMC |&L Cantracting Advisory 18-47 {dated 4 September)...

"ACTION REQUIRED FOR CONTRACTING PERSONNEL: Contracting officers shall use the attached clause DFARS 252.225-
7976 in solicitations and contracts, including solicitations and contracts using FAR Part 12, that will require contractor
personnel to perform in Japan. This class deviation implements changes made to the "Agreement under Article V! of the
Treaty of Mutual Cooperation and Security between Japan and the United States of America, Regarding Facilities and
Areas and the Status of United States Armed Forces in Japan” (SOFA). This deviation requires DaD contractors to account
for contractor personnel and dependents in the Synchronized Predeployment and Operational Tracker (SPOT) in arder
for the contractor personnel and dependents to be eligible for coverage under the SOFA."

"IMPLERMENTATION: Immediately."
As sucthuested access to the site so that we are ready if and when you require us to maintain accountability of

(
| believ (
reference.

P wrote:

(b)
hat task or functipp doe perform that would requin access to this site. What is DMDC information
doe: equire to perforn: job

~—Qriginal Message—-—



Sent: Wednesday, September 12, 2018 1:16 PM
To:
Cc:

Subject: New Synchranized Predeployment & Operational Tracker (SPOT) Registration - Request Pending

spansor.

In order to process this request, we require an e-mail from you, approving access to the system and the role that
they have requested. Please reply to this e-mail at your earliest opportunity and indicate your approval or disapproval. If
you approve this request, please state why access is needed.

Access cannot be granted until a reply is received. If authoritation email is not received within 30 days, this
request will be denied.

Please contact the SPOT Help Desk with any questions regarding this request:

e-mail - [TTRIRIE ailbox SPOT Helpdesk mailto:dodhra.beau-alex.dmdc.mbx.spot-

helpdesk@mail.mil <mailto:dodhra.beau-alex.dmdc.mbx.spot-helpdesk@mail. mil>

Thank you,
SPOT Customer Support Team

SPOT ES Help Desk Phone Number: (703) 572-S407

SPOT ES Help Desk Email Address“bx spot-heipdesk@mail.mil <mailt J I IS
Imbx.spot—helpdesk@mail.m|I>

SPOT ES Help Desk Chat: hitps://conference.apps.mil/webconf/5285

SPDT NIPRNat Website URL: https://spot.dmdc.mil



From:
Sent:
To:
Subject: [Non-DoD Source] Re: FW: New Synchronized Predeployment & Operational Tracker
(SPOT) Registration - Request Pending
Attachments: Contractor Personnel Performing In Japan.pdf
(b) (6)

Per USMC |&L Contracting Advisory 18-47 {dated 4 September)...

"ACTION REQUIRED FOR CONTRACTING PERSONNEL: Contracting officers shall use the attached clause DFARS 252.225-
7976 in solicitations and contracts, including solicitations and contracts using FAR Part 12, that will require contractor
personnel to perform in Japan. This class deviation implements changes made to the "Agreement under Article VI of the
Treaty of Mutual Cooperation and Security between Japan and the United States of America, Regarding Facilities and
Areas and the Status of United States Armed Forces in Japan” (SOFA). This deviation requires DoD contractors to account
for contractor personnel and dependents in the Synchronized Predeployment and Operational Tracker (SPOT) in order
for the contractor personnel and dependents to be eligible for coverage under the SOFA."

"IMPLEMENTATION: Immediately."

As such requested access to the site so that we are ready if and when you require us to maintain accountability of
our operator in Okinawa via SPOT.

| believﬂsent this document to you after we met a couple of weeks ago, but ('ve attached it to this email for your
referenc®

(b) (6)

hat task or functj erperform that would requiuﬁaccess to this site. What is DMDC information
doe equire to perfo job?

.....

(b) (6)

helpdesk@mail.mil> [mailto | (b) (6) mbx.spot-helpdesk@mail.mil <mailto: IRERECL
mbx.spot-helpdesk@mail.mil> ]

bx.spot-

Subject: New Synchronized Predeployment & Operational Tracker (SPOT) Registration - Request Pending

(b) (6)
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b) (6
(b) (6) has requested access to SPOT as a Company Admin for Riptide Software, and listed you as a

5ponsor.

In order to process this request, we require an e-mail from you, approving access to the system and the role that
they have requested. Please reply to this e-mail at your earliest opportunity and indicate your approval or disapproval. If
you approve this request, please state why access is needed.

Access cannot be granted until a reply is received. (f authorization email is not received within 30 days, this
request will be denied.

Please contact the SPOT Help Desk with any questions regarding this request:

E-mail - (b) (6) Mailbox SPOT Helpdesk mailto (b) () bx.spot-
helpdesk@mail.mil <mailto (b) (6) bx.spot-helpdesk@mail.mil>
Thank you,

SPOT Customer Support Team

SPOT ES Help Desk Phone Number% (b) (6)

SPOT ES Help Desk Email Address: mbx.spot-helpdesk@mail.mil <mailto ‘
.mbx.spot-helpdesk@mail.miI>

SPOT ES Help Desk Chat: https://conference.apps.mil/webconf/5285

SPOT NIPRNet Website URL: https://spot.dmdc.mil
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From: (b) (6)

Sent: ay Sat r 24, 2018 12:03 PM

To:

Subject: FW: New Synchronized Predeployment & Operational Tracker (SPOT) Registration -

S s I

(b) (b) (b)
What task or funcdoes (COBperform that would require access to this site. What is DMDC information does [3))
6

require to perforr Eb; job?

(b) (6)

mbx.spot-helpdesk@mail.mil [mailto mbx.spot-

Sent: Wednesday, September 12, 2 :
To
Ce

Subject: New Synchronized Predeployment & Operational Tracker (SPQT) Registration - Request Pending

(b) (6)

(b) (6)  |vee requested access to SPQT as a Company Admin for Riptide Software, and listed you 3s a sponsar,
In order to process this reguest, we require an e-mail from you, approving access to the system and the role that they
have requested. Please reply to this e-mail at your earliest opportunity and indicate your approval or disapproval. If you
approve this request, please state why access is needed.

Access cannot be granted until a reply is received. If authorization email is not received within 30 days, this request will
be denied.

Please contact the SPOT Help Desk with any questions regarding this request:

E-mail - mMailbOx SPQT Helpdesk mailto (b) (6) mbx.spot-
helpdesk@mail.mi

Thank you,
SPOT Customer Support Team

SPOT ES Help Desk Phone Number: 578541

SPOT ES Help Desk Email Mdresﬂ%mbx.spot-helpdesk@mail.mil
SPOT ES Help Desk Chat: https://conference.apps.mil/webconf/5285

SPOT NIPRNet Website URL: https://spot.dmdc.mil
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. 00000000

(b) (6)

From:

Sent: 018 11:35 AM
To: ‘

Subject: [Non-DoD Source) Re: FW: Test Berth move

Yes that [ooks accurate

(b) (6)

On Mon, Sep 24, 2018 at 11:29 A (b) (6)
TR0

(b
Here is the list | got this morning from Gl Is this correct?

----- Original Message-----
Fram; (b) (6)

(b) (6)
Sent: Monday, September 24, 2018 9:48 AM

Subject: Test Berth move

(b) (6)

Could you please submit the access request for the entire month of October
for the following people:

(b) (6)
S Citizen Has CAC

S Citizen Has CAC
S Citizen Has CAC
itizen Does not have CAC
itizen Does not have CAC

S Citizen Does not have CAC
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S Citizen Does not have CAC

US Citizen Does not have CAC

We will also need the authorization to take pictures of the device needed to
capture the canfiguration that will facilitate the reassembling process.

Thanks,
(b) (6)

Naval Surface Warfare Center - Corona Division

Range Systems Engineering - RS16

Cell:

Email:



From: - (b) (6)

Sent: Moniaﬁi iﬁﬁiember 24,2018 11:30 AM
To:

Subject: FW: Test Berth move
Signed By: (b) (6)

Here is the list | got this morning fro (6) (6) (s this correct?

Fro
Sent: Manday, September 24, 2018 9:48 AM
6

Subject: Test Berth move
(b) (6)

Could you please submit the access request for the entire month of October
for the following people:

(b) (6) .
US Citizen Has CAC

US Citizen Has CAC

US Citizen Has CAC

Citizen Does not have CAC
Citizen Does not have CAC

US Citizen Does not have CAC
Citizen Does not have CAC

US Citizen Does not have CAC

We will also need the authorization to take pictures of the device needed to
capture the configuration that will facilitate the reassembling process.
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Thanks,
[ (6) (6)

Naval Surface Warfare Center - Corona Division

Range Systems Engineering - R516

offid (b) (6)

Cell:

Email: (b) ()
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From: o R
Sent: Maonday, Septernber 24 2018 10:58 AM

To:

Cc:

Subject: RE: [Non-DoD Source] RE: DD254 status and Transition
Attachments: SAVT_MES Onsite Spares Inventory 205ept2018.pdf
Good Morning,

| am reviewing the attached list of spares at T) MES. The six computers they are reporting as Dell Precision T3610s are
reported by Dell as Precision T5810s, a model not consistent with the SAVT CM List 2.0.0.0.xIsx.

Were T5810s intraduced in to the configuration at some paint?

Please let me know how you want to execute the move, if you are picking up from MES and bringing to us here at the
Riptide SAVT Lab. If you need assistance please let me know.

———-Origi e

From

Sent: Monday, September 24, 2018 10:36 AM
To:__

Cc:
Subject: FW: [Non-DoD Source) RE: DD254 status and Transition

(b) (6)

Attached is the onsite inventory of SAVT spares that are reported to be located at T) MES Inc. The pian is for me to meet
at the MES location at

0900 on Friday to inventory and pick of the SAVT spares. Please contact me so that we can coordinate the effort. Pick up
location Christmas FL

(b) (6)

----Original Message—---
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From (0) ()

Sent: Monday, September 24, 2018 10:24 AM
To:
Cc:

Subject: FW: [Non-CoD Source) RE: DD254 status and Transition

Correction 0900 not 0930 as | had told you. Have 5 call@mr
If you have a vehicle for moving the items that would be good and could take everything to Riptide.

——Qriginal Message-----
rrom NI

Sent: Monday, September 10, 2018 12:59 PM

Subject: RE: [Non-DoD Source] RE: DD254 status and Transition

All,

I've made arraignments to inventory & pick up SAVT spares located at the MES Christmas FL facility on Friday 28
September 0900. My understanding is that

the spares inventory consist of no more than 10 - 12 items. MES will send me a copy of the inventory list in advance,
upon arrival | will inventory the

equipment then load it into my pick up transport back to Orlando and turn it

over to Rip-Tide. !f anyone has any issues, questions or concerns contact me

(b) (6)

Subject: FW: [Non-DoD Source] RE: DD254 status and Transition

b) (6)
please coordinate {week of Sept 17-21st) with the MES and Riptide Logistician on the Government Property at MES
that will be coming over to
RIPTIDE. Please gquantities and condition. If they have peripherals
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(PLOR/GLZID/Bino's or even stim boxes) that may not work but could be repaired we want to retain those. | will need a
list so | can attach it to the contract.

If there are any assets that require disposal include them on the list with any direction provided the MES on the
disposition(DRMO}.

Any software [ogs/maintenance reports/ repair procedures for the peripherals
(PLDR/Bino's) are government property.

s le

aysul

may be interested in going with you to ask about any software logs.
(b)

with anythingl&lmay need.

know the ¢

RIS please suppo:

This discussion also applies to when we get to the test berth.

—) e
Sent: Friday, September 7, 2018 12:49 PM
cc

Subject: [Non-DoD Source] RE: DD254 status and Transition

‘ NG
(b) (6) Sounds goodhad heard something to that effect. My £SO is standing by to pUWn JPAS as soon as we
get the DD254 an n start work on Monday when the stop work is lifted.

(b) (6)

I'll wait to hear from We won't be able to support it next week but anytime the following will be fine.

(b) (6)

Thanks -

This email communication may contain CONFIDENTIAL INFORMATION WHICH ALSO MAY BE LEGALLY PRIVILEGED and is
intended only for the use of the intended recipients. If you are not the intended recipient of this communication, you
are hereby notified that any unauthorized review, use, dissemination, distribution, downloading, or copying of this
communication is strictly prohibited. If you are not the intended recipient and have received this communication in
error, please immediately notify us by reply email, delete the communication and destroy all copies.



L

From: (b) (6)

Sent: Monday, September 24, 2018 10:05 AM
To:

Cc:

Subject: FW: [Non-DeD Source] RE: DD254 status and Transition
Signed By:

Correction 0900 not 0930 as | had told you. Ham&call@ﬁ:r . ;
If you have a vehicle for moving the items that would be good an ould

take everything to Riptide.

-—~Qriginal M (——

Sent: Monday, September 10, 2018 12:59 PM

All,

I've made arraignments to inventory & pick up SAVT spares located at the
MES
Christmas FL facility on Friday 28 5eptember 0900. My understanding is that

the spares inventory consist of no more than 10 - 12 items. MES will send
me

a copy of the inventory list in advance, upon arrival | will inventory the
equipment then load it into my pick up transpart back to Orlando and turn it

over to Rip-Tide. If anyone has any issues, questions or concerns contact
me

-0
From
Sent: Friday, September 7, 2018 1:49 PM
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(b) (6)

Subject: FW: [Non-DoD Source] RE: DD254 status and Transition
()16} please coordinate {week of Sept 17-21st) with the MES and Riptide
Lagistician an the Government Property at MES that will be coming over ta
RIPTIDE. Please quantities and condition. If they have peripherals
(PLDR/GLZID/BinD's or even stim boxes) that may not work but could be
repaired we want ta retain those. | will need a list so | can attach it to
the contract.

If there ara any assets that require disposal include them on the list with
any direction provided the MES on the disposition(DRMO),

Any software Jogs/maintenance reports/ repair pracedures far the peripherals
(PLDR/Bin0's) are governmaent property.

Let ﬂknow the day/tim
about any software logs.

(b) (b)
(b) (6) please supporwith anythin.-nav need.

This discussion also applies to when we get to the test berth.

ay be interested in going with you to ask

—0
From

Sent: Friday, September 7, 2018 12:49 PM
g oY
Cc

Subject: [Non-DoD Source] RE: DD254 status and Transition

G (

(0) (5) Sounds goodl had heard something to that effect. My ESD is

standing by to pu @l in JPAS as soon as we get the DD254 an can
start work on Mo -6. vy when the stop work is lifted.

I'll wait to hear fronl (b) (6) We won't be able to support it next week
but anytime the following will be fine.

Thanks -

This email communication may contain CONFIDENTIAL INFORMATION WHICH ALSO MAY
BE LEGALLY PRIVILEGED and is intended only for the use of the intended

recipients. If you are nat the intended recipient of this communication, you

are hereby notified that any unauthorized review, use, dissemination,

distribution, downloading, or copying of this communication is strictly

prohibited. If you are not the intended recipient and have received this
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communication in error, please immediately notify us by reply email, delete
the communication and destroy all copies.
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From;
Sent:
To:

Ce:
Subject:

RE: SAVT Kick-Off preparatory meeting

(b) (6) per your request can you support moving to Friday the 28th at 13007 Schedule an hour and a half.

--—-0Original Appointment----
From

Subject: SAVT Kick-Off preparatory meeting
When: Thursday, September 27, 2018 3:00 PM-4:30 PM (UTC-05:00) Eastern Time [US & Canada).
Where: Riptide

All, | have requested a prep meeting with RIPRIDE in support of the beginning of the PoP and Kick-off meeting. | would
like to cover PWS 2.9.1 to ensure the governments expectations will be addressed at kick-off alang with being ready Day
1 of the PoP to start the SAVT test berth relocation process.

We also need to relocate the SAVT assets at MES to RIPTIDE, With these small victories we will have a more solid Kick-
off.

The SAVT Kick-off meeting will be scheduled at RipTide, Oct 11th 1300-1600, this is a change to what we said yesterday
{Oct 4th) in the meeting at Riptide,

(b) (6) please be available for the first week in Oct. s0 we can ensure everything is identified, inspected and tagged
PRIOR to Riptide breaking down the system. You guys will have to coordinate with RipTide on the testing, inspections
and tagging. This must be a group effort.

ACQMN piease have your replacement PM attend the 27th. Also | will raquest your Logistician participate in our meeting
with MES transition.
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(b) (6)

From: (b) (6)
Sent: Friday, August 31, 2018 6:46 PM
Subject: Recipients List: Notice of Award for Task Order M6785418F3008

The vendors listed below were sent an e-mail notification informing them that Riptide Software, Inc. was awarded Task
Order M6785418F3008 under Solicitation No. M6785418R3007.

Date Awarded: 8/31/2018 5:21 PM
Total Potential Value: $3,310,834.00

il

You may check in by logging into the SeaPort TOMS Portal https://buy.seaport.navy.mil/SeaPort/login.asp?EID=1 and
clicking on the Login link for the SeaPort Proposal System. You may also copy and paste the link into your web browser.

Thank you for your business with SeaPort.

Please do not reply directly to this e-mail. Contact SeaPortSupport.fct@navy.mil for technical support.



(b) (6)

From: (b) (6)

Sent: Tuesday, September 4, 2018 9:31 AM

To:

Subject: Confirmation Receipt of Notice of Award for Task Order M6785418F3008

Please be advised that (b) (6) from Riptide Software, Inc. has
confirmed receipt of the Notice of Award for Task Order M6785418F3008.

Order Information:

* Category: SeaPort Enhanced

* Name: M6785418F3008
* Company Name: Riptide Software, Inc.
* Creator:

* Contract Negotiator:
Contracting Officer:

*

You may check in by logging into the SeaPort TOMS Portal https://buy.seaport.navy.mil/SeaPort/login.asp?EID=1. You
may also copy and paste the link into your web browser.

Thank you for your business with SeaPort.

Please do not reply directly to this e-mail. Contact SeaPortSupport.fct@navy.mil for technical support.



(b) (6)

From: (b) (6)

Sent: Tuesday, September 25, 2018 1:16 PM

To:

Subject: Order Modification Bilateral Action Created (M6785418F3008P00001)

You are being notified that the Bilateral Order Modification (M6785418F3008P00001) has been created and sent to the
contractor.

Order Modification Information:

* Category: SeaPort Enhanced

* Name: M6785418F3008P00001
Company Name: Riptide Software, Inc.
* Creator:
* Contract Negotiator:
Contracting Officer:

*

To Riptide: Please see email on the subject sent to (b) (6) on 25SEP2018.

You may check in by logging into the SeaPort TOMS Portal https://buy.seaport.navy.mil/SeaPort/login.asp?EID=1 and
clicking on the Login link for the SeaPort Proposal System. You may also copy and paste the link into your web browser.

Thank you for your business with SeaPort.

Please do not reply directly to this e-mail. Contact SeaPortSupport.fct@navy.mil for technical support.



(b) (6)

From: (b)(6)

Sent: Tuesday, September 25, 2018 2:19 PM

To: (b) (6)

Cc:

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 -

For Review and Signature

Sounds good!

I'll stand by for the Mod in Seaport-E. Will countersign in the system.

Appreciate the help!

V/R,

-----Original Message-----
From: (b) (6)
Sent: Tuesday, September 25, 2018 2:17 PM

Subject: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

Good Afternoon (b) (6)

’

Attached is a signed copy of Mod-M6785418F7008P00001 and ready for your countersignature.

(b) (6) , who is CC'd will also be uploading the signed document into Seaport-E.



Thanks,

(b) (6)
(b) (6)
(b) (6)

From: (OXG)
Sent: Tuesday, September 25, 2018 1:17 PM

Subject: Fwd: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

Gents, FYI

From: (b) (6)
Date: Tue, Sep 25, 2018 at 12:59 PM

Subject: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature
(b) (6)

(b) (6)

Gentlemen,

Attached has been routed to you in Seaport-E for review and signature.
Adds a DD-254 to support SAVT Ops in Yuma, AZ.

Please sign and return, and we'll release accordingly.

Hoping to award by tomorrow, if doable for Riptide.

Appreciate the help!

V/R,

(b) (6)







(b) (6)

From: [(DXE)

Sent: September 25 2018 2:24 PM

To:

Cc:

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 -

For Review and Signature

| just signed the acceptance in Seaport.

Let me know if it shows up correctly since we don't use Seaport all that much.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, September 25, 2018 2:19 PM
: (b) (6)

(b) (6)

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod
M6785418F7008P00001 - For Review and Signature

Sounds good!

I'll stand by for the Mod in Seaport-E. Will countersign in the system.

Appreciate the help!

V/R,




From: (b) (6)
Sent: Tuesday, September 25, 2018 2:17 PM

Subject: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod
M6785418F7008P00001 - For Review and Signature

Good Afternoon ROIGEE,

Attached is a signed copy of Mod-M6785418F7008P00001 and ready for your countersignature.

(b) (6) , who is CC’d will also be uploading the signed document into Seaport-E.

Thanks,

(b) (6)
(b) (6)
(b) (6)

From:

Sent: Tuesday, September 25, 2018 1:17 PM
o

|

Subject: Fwd: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

Gents, FYI

---------- Forwarded message ---------
From: (b) (6)
Date: Tue, Sep 25, 2018 at 12:59 PM

Subject: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature
To: (b) (6)

|



(b) (6) §

Attached has been routed to you in Seaport-E for review and signature.

Adds a DD-254 to support SAVT Ops in Yuma, AZ.
Please sign and return, and we'll release accordingly.
Hoping to award by tomorrow, if doable for Riptide.

Appreciate the help!

V/R,

(b) (6)




(b) (6)

From: (b)(6)

Sent: Tuesday, September 25, 2018 2:26 PM

To: (b) (6)

Cc: (b) (8)

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 -

For Review and Signature

Will do!

Thank you, (b) (6)

V/R,

(b) (6)

i

-----Original Message-----

From: (XS]

Sent: Tuesday, September 25, 2018 2:24 PM
To: (b) (6)

Cc: (b) (6)

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

(b) (6)

| just signed the acceptance in Seaport.

Let me know if it shows up correctly since we don't use Seaport all that much.

(b) (6)

-----Original Message-----



From: (b) (6)
Sent: Tuesday, September 25, 2018 2:19 PM
(

Subject: RE: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod
M6785418F7008P00001 - For Review and Signature

Sounds good!
I'll stand by for the Mod in Seaport-E. Will countersign in the system.

Appreciate the help!

V/R,

(b) (6)

From: (OXEG))
Sent: Tuesday, September 25, 2018 2:17 PM
(b) (6)

Subject: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod
M6785418F7008P00001 - For Review and Signature

Good Afternoon RQIGEN,

Attached is a signed copy of Mod-M6785418F7008P00001 and ready for your countersignature.

(b) (6) , who is CC’d will also be uploading the signed document into Seaport-E.

Thanks,



(b) (6)
(b) (6)
(b) (6)

From:

Sent: Tuesday, September 25, 2018 1:17 PM
To:

Subject: Fwd: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

Gents, FYI

From (b) (6)

Date: Tue, Sep 25, 2018 at 12:59 PM

Subject: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature
: (b) (6)

Gentlemen,

Attached has been routed to you in Seaport-E for review and signature.
Adds a DD-254 to support SAVT Ops in Yuma, AZ.

Please sign and return, and we'll release accordingly.

Hoping to award by tomorrow, if doable for Riptide.

Appreciate the help!

V/R,

(b) (6)






(b) (6)

From: (b)(6)

Sent: Tuesday, September 25, 2018 2:31 PM
To:
Subject: Vendor Accepted M6785418F3008P00001

The vendor has responded to M6785418F3008P00001.
Order Modification Information:

* Category: SeaPort Enhanced

* Name: M6785418F3008P00001
Company Name: Riptide Software, Inc.
* Creator:
Contract Negotiator:
* Contracting Officer:

*

*

Response Information:

* Responder: QIQ)
* Response Date: 9/25/2018 2:16 PM Eastern Daylight Time

* Accepted: Yes

* Comments: We have reviewed and accept M6785418F3008P00001

You may check in by logging into the SeaPort TOMS Portal https://buy.seaport.navy.mil/SeaPort/login.asp?EID=1. You
may also copy and paste the link into your web browser.

Thank you for your business with SeaPort.

Please do not reply directly to this e-mail. Contact SeaPortSupport.fct@navy.mil for technical support.



(b) (6)

From: (b) (6)

Sent: Tuesday, October 2, 2018 9:53 AM

To:

Subject: RE: PM TRASYS SAVT M67854-F-18-3008 CLIN 8000 Scope discussion with RIPTIDE-
After Action

Signed By: (b) (6)

Good morninmplease read the following meeting notes documented by
the (b) (6)

(DX to memorialize the pre-post award conference discussion between the

Government and Riptide.

1. RIPTIDE understands the CLIN 8000 scope which includes the analysis,
correction, testing and fielding of the identified 24 DRs

(Table A-1 in Attachment J.2) at each training site. The period of
performance for analysis correction, testing and fielding of the Table A-1
DRs, should all options be exercised, is a total of 12 months as described
in PWS' J.1.a through J.1.d.

2. PM TRASYS agrees that it is within the performance based services scope
for RIPTIDE to submit approval for the DR corrections

and design when ready for Government approval and not hold approval until
the conduct of the formal design events. A formal design event (PDR/CDR)
will be required though (IAW the PWS) to document the completion of all
Attachment A DR's. However, RIPTIDE understands that the scope of the
performance, despite when submitted for approval, includes correcting any
additional software deficiencies identified as a direct result of correcting

the Attachment A DRs.

3. RIPTIDE understands any additional DRs discovered as part of other
contractor testing and adjudicated thorough the engineering IPT found
outside of the CLIN 8000 scope will be documented and recommended to the
Government for correction under CLIN 8300.

4. RIPTIDE understands the Government Acceptance testing of the Table A-1
DRs will be conducted at the initial SAVT Training site installation. This

is due to the Test Berth not being the same hardware and software
configuration as the SAVT Training sites.

If you accept these meeting notes as being the outcome of the conference
discussion please provide your acceptance response in a reply all email.



(b) (6)

From: (b)(6)

Sent: Tuesday, October 2, 2018 10:34 AM
To: b
Cc:
ubject: on-DoD Source : -F-18- cope
Subj [Non-DoD S ] RE: PM TRASYS SAVT M67854-F-18-3008 CLIN 8000 Scop
discussion with RIPTIDE- After Action
(b) (6)

Riptide agrees with these meeting notes and accepts these conditions.

Sincerely,

(b) (6)

-----Original Message-----
From: (b) (6)
Sent: Tuesday, October 2, 2018 9:53 AM

Subject: RE: PM TRASYS SAVT M67854-F-18-3008 CLIN 8000 Scope discussion with RIPTIDE- After Action

Good mornind R please read the following meeting notes documented by the (b) (6) to
memorialize the pre-post award conference discussion between the Government and Riptide.

1. RIPTIDE understands the CLIN 8000 scope which includes the analysis, correction, testing and fielding of the identified
24 DRs (Table A-1 in Attachment J.2) at each training site. The period of performance for analysis correction, testing and
fielding of the Table A-1 DRs, should all options be exercised, is a total of 12 months as described in PWS' J.1.a through
J.1.d.

2. PM TRASYS agrees that it is within the performance based services scope for RIPTIDE to submit approval for the DR
corrections and design when ready for Government approval and not hold approval until the conduct of the formal
design events. A formal design event (PDR/CDR) will be required though (IAW the PWS) to document the completion of
all Attachment A DR's. However, RIPTIDE understands that the scope of the performance, despite when submitted for
approval, includes correcting any additional software deficiencies identified as a direct result of correcting the
Attachment A DRs.

3. RIPTIDE understands any additional DRs discovered as part of other contractor testing and adjudicated thorough the
engineering IPT found outside of the CLIN 8000 scope will be documented and recommended to the Government for
correction under CLIN 8300.

4. RIPTIDE understands the Government Acceptance testing of the Table A-1 DRs will be conducted at the initial SAVT
Training site installation.



This

is due to the Test Berth not being the same hardware and software configuration as the SAVT Training sites.

If you accept these meeting notes as being the outcome of the conference discussion please provide your acceptance
response in a reply all email.



(b) (6)

From: (b) (6)

Sent: Thursday, October 4, 2018 9:55 AM

To: (b) (6)

Cc (b) (6)

Subject: [Non-DoD Source] SAVT - Request for Attachment J.2

Good Morning [RQIS)

I’'m reaching out in regards to Contract #N00178-15-D-8393, Delivery Order #M6785418F3008.
| was reviewing the attachments and noticed that J.2 attachment was not on SeaPortE with the contract award
documents. Could you send that over to me when you get the chance?

Thanks,

B —
© RIPTIDE

200 E. Palm Valley Dr. Suite: 2000
Oviedo, FL 32765
Phone: (407) 542-7680 ext:4131
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From: (b) (6)

Sent: Tuesday, October 9, 2018 12:23 PM

To: (b) (6)

Cc: (b) (6)

Subject: RE: [Non-DoD Source] Re: CDRL questions

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to an
information repository controlled by the Government. Do you have an IR you want us to use? If not, we could restrict
access to individual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

A: We don’t have a IR that | know of. For working documents that would be fine using the SAVT portal. Formal
deliveries will be emailed per the CDRL.

2) CDRLs B0O1 (IMS) and AOOB (Health and Safety Plan) are both listed as being due at the TO Kickoff. A preliminary
version of the IMS is done and we're including screenshots to display critical path for different areas as part of BOO5;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That being
the case, would it make sense to have the first BOO1 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HSB
ideally would incorporate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for AOOB lag receipt of TFRs by one week?

A: Aninitial IMS is required for the Kick-Off meeting. If you concur we can consider it for review only and not for
approval. Since you have it you can email that to me and | will send out here if not part of the presentation materials. |
can agree with your first submission of the (IMS B001) one week after kick-off meeting with comments captured from
the kick-off meeting. An approved IMS is required as successful exit criteria for the kick-off meeting.

It is conflicted as we didn’t require the HSB in 2.9.1 yet the CDRL says it is required for the Kick-Off. The TFRs are not
required to develop the HSB. | would recommend the HSB should be delivered at the same time of the B002.

-----Original Message-----
From:
Sent: Tuesday, October 9, 2018 9:15 AM
To: (b) (6)

Subject: [Non-DoD Source] Re: CDRL questions

(b) (6)

A couple of additional questions:

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to an
information repository controlled by the Government. Do you have an IR you want us to use? If not, we could restrict
access to individual document subdirectories on our SAVT portal that would require your approval as PM for anyone
who wants access.

2) CDRLs B0O1 (IMS) and AOOB (Health and Safety Plan) are both listed as being due at the TO Kickoff. A preliminary
version of the IMS is done and we're including screenshots to display critical path for different areas as part of BOO5;
however, we anticipate discussion that may influence sequencing and dates of different tasks/milestones. That being

1



the case, would it make sense to have the first BOO1 submittal due 1 week after the PAC? The delivered, baselined
version would then incorporate changes agreed to during the PAC and follow-on discussions. In a similar vein, the HSB
ideally would incorporate inputs from TFRs for the different sites, which are on our GFl list, but we don't yet have.
Would it make sense to make the due date for AOOB lag receipt of TFRs by one week?

Thanks.

(b) (6)

On Tue, Oct 9, 2018 at 8:38 AM (b) (6)
(b) (6) wrote:

Getting ready to submit BO04 and B0OO5, and have a few questions:

1) Typically we e-mail a transmittal form with the link to the location of a CDRL on a program portal. Would this
be your preference, or do you want us to e-mail the CDRL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution list?

3) I sent you an e-mail on Saturday with a request for info on the Government team invitee list table. | know you
were off yesterday, so if you've seen it you probably haven't had a chance to track down that info. Should we just leave
unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)
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From: (b) (6)

Sent: Tuesday, October 9, 2018 12:49 PM

To: (b) (6)

Cc: (b) (6)
Subject: Re: [Non-DoD Source] Re: CDRL questions

(b) (6)

Thanks. responded to individual topics below.

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents to
an information repository controlled by the Government. Do you have an IR you want us to use? If not, we
could restrict access to individual document subdirectories on our SAVT portal that would require your
approval as PM for anyone who wants access.

A: We don’t have a IR that I know of. For working documents that would be fine using the SAVT
portal.  Formal deliveries will be emailed per the CDRL.

Riptide: [RACBWill e-mail CDRL deliveries as per Block 14 for each CDRL.

2) CDRLs B001 (IMS) and A00B (Health and Safety Plan) are both listed as being due at the TO Kickoff. A
preliminary version of the IMS is done and we're including screenshots to display critical path for different
areas as part of B00S; however, we anticipate discussion that may influence sequencing and dates of different
tasks/milestones. That being the case, would it make sense to have the first BOO1 submittal due 1 week after the
PAC? The delivered, baselined version would then incorporate changes agreed to during the PAC and follow-
on discussions. In a similar vein, the HSB ideally would incorporate inputs from TFRs for the different sites,
which are on our GFI list, but we don't yet have. Would it make sense to make the due date for AOOB lag
receipt of TFRs by one week?

A: An initial IMS is required for the Kick-Off meeting. If you concur we can consider it for review only and
not for approval. Since you have it you can email that to me and I will send out here if not part of the
presentation materials. I can agree with your first submission of the (IMS B001) one week after kick-off
meeting with comments captured from the kick-off meeting. An approved IMS is required as successful exit
criteria for the kick-off meeting.

Riptide: Sounds good regarding initially provided IMS for kickoff being for review only. As per your request,
I'll e-mail it to you separately. Also sounds good regarding first IMS B001 submittal for approval to be
submitted one week after kickoff.

It 1s conflicted as we didn’t require the HSB in 2.9.1 yet the CDRL says it is required for the Kick-Off. The

TFRs are not required to develop the HSB. I would recommend the HSB should be delivered at the same time
of the B002.

Riptide: Sounds good regarding submittal of HSB at same time as B002. We will adjust our plan and the IMS
accordingly.

(b) (6)



On Tue, Oct 9, 2018 at 12:22 PM ||| R o
1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents
to an information repository controlled by the Government. Do you have an IR you want us to use? If not, we
could restrict access to individual document subdirectories on our SAVT portal that would require your
approval as PM for anyone who wants access.

A: We don’t have a IR that I know of. For working documents that would be fine using the SAVT
portal.  Formal deliveries will be emailed per the CDRL.

2) CDRLs B001 (IMS) and AOOB (Health and Safety Plan) are both listed as being due at the TO Kickoff. A
preliminary version of the IMS is done and we're including screenshots to display critical path for different
areas as part of B005; however, we anticipate discussion that may influence sequencing and dates of different
tasks/milestones. That being the case, would it make sense to have the first BOO1 submittal due 1 week after
the PAC? The delivered, baselined version would then incorporate changes agreed to during the PAC and
follow-on discussions. In a similar vein, the HSB ideally would incorporate inputs from TFRs for the different
sites, which are on our GFI list, but we don't yet have. Would it make sense to make the due date for AOOB lag
receipt of TFRs by one week?

A: An initial IMS is required for the Kick-Off meeting. If you concur we can consider it for review only and
not for approval. Since you have it you can email that to me and [ will send out here if not part of the
presentation materials. I can agree with your first submission of the (IMS B001) one week after kick-off
meeting with comments captured from the kick-off meeting. An approved IMS is required as successful exit
criteria for the kick-off meeting.

It is conflicted as we didn’t require the HSB in 2.9.1 yet the CDRL says it is required for the Kick-Off. The

TFRs are not required to develop the HSB. 1 would recommend the HSB should be delivered at the same time
of the B002.

From:
Sent: Tuesday, October 9, 2018 9:15 AM
To:
Subject: [Non-DoD Source] Re: CDRL questions

A couple of additional questions:

1) The Distribution D statement requirement is usually accompanied with a requirement to upload documents
to an information repository controlled by the Government. Do you have an IR you want us to use? If not, we
could restrict access to individual document subdirectories on our SAVT portal that would require your
approval as PM for anyone who wants access.

2) CDRLs B001 (IMS) and A00B (Health and Safety Plan) are both listed as being due at the TO Kickoff. A
preliminary version of the IMS is done and we're including screenshots to display critical path for different
areas as part of B005; however, we anticipate discussion that may influence sequencing and dates of different
tasks/milestones. That being the case, would it make sense to have the first BOO1 submittal due 1 week after
the PAC? The delivered, baselined version would then incorporate changes agreed to during the PAC and
follow-on discussions. In a similar vein, the HSB ideally would incorporate inputs from TFRs for the different
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sites, which are on our GFI list, but we don't yet have. Would it make sense to make the due date for AOOB lag
receipt of TFRs by one week?

Thanks.
(b) (6)
On Tue, Oct 9, 2018 at 8:38 AM (b) (6)
(b) (6) wrote:
(b) (6)

Getting ready to submit B004 and B00S5, and have a few questions:

1) Typically we e-mail a transmittal form with the link to the location of a CDRL on a program
portal. Would this be your preference, or do you want us to e-mail the CDRL with the transmittal form?

2) Who do you want as the primary recipient, and who do you want cc'd on the distribution list?

3) I sent you an e-mail on Saturday with a request for info on the Government team invitee list table. I
know you were off yesterday, so if you've seen it you probably haven't had a chance to track down that
info. Should we just leave unknown information on the draft submittal blank?

Thanks in advance and give me a call if you want to discuss.

(b) (6)




(b) (6)

(b) (6)

From:

Sent: Tuesday, October 9 2018 1:00 PM

To: (b) (6)

Cc: (b) (8)

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda

The attachment is only the DIT there is no actual deliverable attached that we can review.

-----Original Message-----
From: (b) (6)
Sent: Tuesday, October 9, 2018 12:55 PM

Subject: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda

Per MARFORCYBER network hardening efforts, one or more unapproved attachments were detected and automatically
removed from this email as it constituted a security risk. In order to receive the blocked file, please contact the sender
and have them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are formatted with versions prior to Microsoft
Office 2007.

The full list of unauthorized file extensions can be found in AMHS, Operational Advisory 0460-17. For assistance in
reviewing this list, or if you feel your message was stripped in error, please contact your local G-6, regional MITSC or the

Enterprise Service Desk.

CDRL B004 — Conference Agenda, version 1.0, Contract # NO0178-15-D-8393, is respectfully submitted on behalf of (b) (6)
(b) (6) , Team SAVT.

Thank you,

(b) (6)
(b) (6)



(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com/>



(b) (6)

From: (b) (6)

Sent: Tuesday, October 9, 2018 1:00 PM

To: (b) (6)

Cc

Subject: [Non-DoD Source] Recall: Submittal of SAVT CDRL B004 - Conference Agenda
Expires: Thursday, October 11, 2018 1:00 PM

(b) (6) would like to recall the message, "Submittal of SAVT CDRL
B004 - Conference Agenda".



(b) (6)

Sent: Tuesday, October 9, 2018 3:00 PM

To: (b) (6)

Cc: (b) (8)

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL BOO5 - Presentation Materials

(b) (6) | recognized some of the content as being directly out of their proposal. | discussed witﬁif they meant to have
that without any markings. | recommended they delete the content in the sent version and it will appear as part of the
actual presentation.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, October 9, 2018 2:19 PM
(b) (6)

(b) (6)

Subject: [Non-DoD Source] Submittal of SAVT CDRL BOO5 - Presentation Materials

CDRL BOO5 — Presentation Material, version 1.0, Contract # N00178-15-D-8393, is respectfully submitted on behalf of X&)

(b) (6) , Team SAVT.

Thank you,

(b) (6)
(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com/>



(b) (6)

From: OC)

Sent: Tuesday, October 9, 2018 3:01 PM

To: b) (6)

Cc:

Subject: Re: [Non-DoD Source] Submittal of SAVT CDRL BOO5 - Presentation Materials

Appreciate the catch. [{SJAQ) will be sending an updated submittal shortly.

(b) (6)

On Tue, Oct 9, 2018 at 2:59 PM (b) (6)
(b) (6) wrote:

[(QXCI recognized some of the content as being directly out of their proposal. | discussed witﬁ if they meant
to have that without any markings. | recommended they delete the content in the sent version and it will appear as
part of the actual presentation.

-----Original Message-----

From:
Sent: Tuesday, October 9, 2018 2:19 PM

Subject: [Non-DoD Source] Submittal of SAVT CDRL BOOS5 - Presentation Materials

CDRL B0O5 — Presentation Material, version 1.0, Contract # NO0178-15-D-8393, is respectfully submitted on

behalf of (b) (6) , Team SAVT.

Thank you,

(b) (6)

T
G

(b)

]
2
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(b) (6)
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(b) (6)

From: (b) (6)

Sent: Tuesday, October 9, 2018 3:21 PM

To: (b) (6)

Cc: (b) (6)

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL BOO5 - Presentation Materials

(b) (6)

can you respond to this email with an attachment of the redacted slides appropriately marked. | would like to have
those as part of the record.

-----Original Message-----

From: (b) (6)

Sent: Tuesday, October 9, 2018 3:01 PM
b) (6

Subject: Re: [Non-DoD Source] Submittal of SAVT CDRL BOO5 - Presentation Materials

Appreciate the catch. [QEQ)will be sending an updated submittal shortly.
(b) (6)

On Tue, Oct 9, 2018 at 2:59 PM
(b) (6) wrote:

(b) (6)

[QICGE! recognized some of the content as being directly out of their proposal. | discussed wit}@if they meant

to have that without any markings. | recommended they delete the content in the sent version and it will appear as
part of the actual presentation.

-----Original Message-----

From: (b) (6)
Sent: Tuesday, October 9, 2018 2:19 PM

Subject: [Non-DoD Source] Submittal of SAVT CDRL BOOS5 - Presentation Materials

CDRL BOOS5 — Presentation Material, version 1.0, Contract # NO0178-15-D-8393, is respectfully submitted on

behalf of (b) (6) , Team SAVT.

Thank you,



(b) (6)

(b) (6)

(b) (6) .

(b) (6)

(b) (6)

(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com> <http://www.riptidesoftware.com/>




(b) (6)

From: (b) (6)
) (6)

Sent: Thursday, October 25, 2018 7:14 AM
To: (b) (6)
Cc: (b

]

Subject: [Non-DoD Source] Re: BERGLAND on AL returning 10/30

(b) (6)

Sounds good. Will distribute IPT read-aheads with all details populated prior to the meeting to all participants. Even
though you won't be there, don't hesitate to reach out with any questions.

(b) (6)

On Wed, Oct 24, 2018 at 5:25 PM (b) (6)
(b) (6) wrote:

()
(b) 6) [ starting tonight. For technical and IPT managemen (6) B
the [ERU...if contract related contact [EQ)
(6) (6)

gy



(b) (6)

From: (b) (6)

Sent: Tuesday, September 25, 2018 12:59 PM

To: OXC)

Cc:

Subject: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature

Attachments: M6785418F3008P00001 - For Review and Signature.pdf; J.11_DD-254 - M678548F3008
(b) (6)

Attached has been routed to you in Seaport-E for review and signature.
Adds a DD-254 to support SAVT Ops in Yuma, AZ.
Please sign and return, and we'll release accordingly.

Hoping to award by tomorrow, if doable for Riptide.

Appreciate the help!




CLASSIFICATION (When filled in): Unclassified M67854-18-R-308%

DEPARTMENT OF DEFENSE OMB No, 0704-0667
CONTRACT SECURITY CLASSIFICATION SPECIFICATION OMB approval expires:
(The requirements of the National Industrial Security Program (NISP) apply to all security aspects of this effort involving classified information.) October 31, 2020

The public reporting burden for this collection of information, 0704-0567, is estimated to average 70 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering
and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing the burden, to the Department of Defense, Washington Headquarters Services, at whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil. Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penaity for failing to comply with a collection of information if it does not display a currently valid OMB control number.

RETURN COMPLETED FORM AS DIRECTED IN THE INSTRUCTIONS.

1. CLEARANCE AND SAFEGUARDING

a. LEVEL OF FACILITY SECURITY CLEARANCE (FCL) REQUIRED b. LEVEL OF SAFEGUARDING FOR CLASSIFIED lNFORMATlONI

(See Instructions) MATERIAL REQUIRED AT CONTRACTOR FACILITY
Secret None (See instructions)
2. THIS SPECIFICATION IS FOR: (X and complete as applicable.) 3. THIS SPECIFICATION IS: (X and complete as applicable.)
D a. PRIME CONTRACT NUMBER (See instructions.) ORIGINAL DATE (YYYYMMDD)
a. C lete date in all 3
@ (Complete date in all cases.) 20180904
b. SUBCONTRACT NUMBER b. REVISED (Supersedes all previous specifications.)
D D REVISION NO. DATE (YYYYMMDD)
c. SOLICITATION OR OTHER NUMBER DUE DATE (YYYYMMDD) .
¢. FINAL (Complete Item & in all cases, DATE (YYYYMMDD,
X Me7854-18-R-3007 20181005 [] (Comp ) )
4. 1S THIS A FOLLOW-ON CONTRACT? No |:| Yes If yes, complete the following:
Classified material received or generated under (Preceding Contract Number) is transferred to this follow-on contract.
5.1S THIS A FINAL DD FORM 2547 No [ ] Yes  ifyes, complete the following:
In response to the contractor's request dated , retention of the classified material is authorized for the period of:
6. CONTRACTOR (Include Commercial and Govemment Entity (CAGE) Code)
a. NAME, ADDRESS, AND ZIP CODE b. CAGE CODE | ¢- COGNIZANT SECURITY OFFICE(S) (CSO)
RIPTIDE Software Inc (Name, Address, ZIP Code, Telephone required; Email Address optional)
" . Defense Security Services
200 East Palm valley Drive, Suite 2000 . ty
Oviedo. Florida 32765 Melbourne Field Office (IOFSM)
M ’ 1QPK2 7341 Office Park Place, Suite 203
Melbourne, FL. 32940
321-610-9870
7. SUBCONTRACTOR(S) (Click button if you choose to add or list the subcontractors
— but will still require a separate DD Form 254 issued by a prime contractor to each subcontractor)
a. NAME, ADDRESS, AND ZIP CODE b. CAGE CODE | ¢.COGNIZANT SECURITY OFFICE(S) (CSO)
Forward a copy of all DD254 Sub-Contracts to the (Name, Address, ZIP Code, Telephone required; Email Address optional)
Security Officer designated in block 17.
8. ACTUAL PERFORMANCE (Click button to add more locations.)
a. LOCATION(S) (For actual performance, see instructions.) b. CAGE CODE | ¢. COGNIZANT SECURITY OFFICE(S) (CSO)
Marine Corps Air Station Yuma. A7 (If applicable, (Name, Address, ZIP Code, Telephone required; Email Address optional)
’ see Instructions.)

9. GENERAL UNCLASSIFIED DESCRIPTION OF THIS PROCUREMENT

Contractor Logistical Support (CLS) Contractor Operator and Maintainer support for the USMC Supporting Arms Virtual Trainer (SAVT).
The contractor will be performing training services to the AV-8 Harrier Simulator. Depending on the training s\cer‘lario requested by the user,
there will be the potential for AV-8 classified database entity and weapon performance data via the Aviation Digital Virtual Training
Environment (ADVTE) to be shared with SAVT system during interoperability (SIPRNet). The entity and weapon performance would be
observable and recordable on the SAVT system for after action review by the SAVT Operator.

DD FORM 254, APR 2018 PREVIOUS EDITION iS OBSOLETE. _ Page 1 of 4
) . AEM LiveCycle Designer
CLASSIFICATION (When filled in): Unclassified
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10. CONTRACTOR WILL REQUIRE ACCESS TO: (X all that apply. Provide details in Blocks 13 or 14 as set forth in the instructions.)

a. COMMUNICATIONS SECURITY (COMSEC) INFORMATION D f. SPECIAL ACCESS PROGRAM (SAP) INFORMATION

g. NORTH ATLANTIC TREATY ORGANIZATION

[] b. RESTRICTED DATA [J ™ (NATO) INFORMATION

D c. CRITICAL NUCLEAR WEAPON DESIGN INFORMATION (CNWD!)

(If CNWDI applies, RESTRICTED DATA must also be marked.) D h. FOREIGN GOVERMENT INFORMATION

N i. ALTERNATIVE COMPENSATORY CONTROL MEASURES
(ACCM) INFORMATION

CONTROLLED UNCLASSIFIED INFORMATION (CUI)
(See instructions.)

D d. FORMERLY RESTRICTED DATA

. NATIONAL INTELLIGENCE INFORMATION: +

[] (1) Sensitive Gompartmented Information (SCI) k. OTHER (Specify) (See instructions.)

X (2) Non-SCl SIPRNET Access Required

11. IN PERFORMING THIS CONTRACT, THE CONTRACTOR WILL: (X all that apply. See instructions. Provide details in Blocks 13 or 14 as set forth in the instructions.)

a. HAVE ACCESS TO CLASSIFIED INFORMATION ONLY AT g. BE AUTHORIZED TO USE THE SERVICES OF DEFENSE
ANOTHER CONTRACTOR'S FACILITY OR A GOVERNMENT |:| TECHNICAL INFORMATION CENTER (DTIC) OR OTHER
X] ACTIVITY SECONDARY DISTRIBUTION CENTER
(Applicable only if there is no access or storage required at contractor facility.
See instructions.) |:| h. REQUIRE A COMSEC ACCOUNT
D b. RECEIVE AND STORE CLASSIFIED DOCUMENTS ONLY |:| i. HAVE A TEMPEST REQUIREMENT

D ¢. RECEIVE. STORE. AND GENERATE CLASSIFIED j. HAVE OPERATIONS SECURITY (OPSEC) REQUIREMENTS

INFORMATION OR MATERIAL [] k. BE AUTHORIZED TO USE DEFENSE COURIER SERVICE

|:| d. FABRICATE, MODIFY, OR STORE CLASSIFIED HARDWARE I. RECEIVE, STORE, OR GENERATE CONTROLLED UNCLASSIFIED
X INFORMATION (CUI).
(DoD Components: refer to DoDM 5200.01, Volume 4 only for specific CUI
D e. PERFORM SERVICES ONLY protection requirements. Non-DoD Components: see instructions.)

R : . .
f. HAVE ACCESS TO U.S. CLASSIFIED INFORMATION OUTSIDE m. OTHER (Specify) (See instructions.)

D THE U.S.,PUERTO RICO, U.S. POSSESSIONS AND TRUST
TERRITORIES INVESTIGATION REQUIREMENTS

12. PUBLIC RELEASE

Any information (classified or unclassified) pertaining to this contract shali not be released for public dissemination except as provided by the National
Industrial Security Program Operating Manual (NISPOM) or unless it has been approved for public release by appropriate U.S. Government authority.
Proposed public releases shall be submitted for review and approval prior to release to the appropriate government approval authority identified here with at
least office and phone contact information and.if available, an e-mail address. (See instructions)

|:| DIRECT X] THROUGH (Specify below) Public Release Authority:
Commander, Marine Corps Systems Command (AC/S G-2) All requests must be approved by AC/S G-2, OPSEC, & Office of
2200 Lester Street, Quantico, VA 22134-6050 Public Affairs & Communication (OPAC): MCSCPEO@usmec.mil

13. SECURITY GUIDANCE

The security classification guidance for classified information needed for this effort is identified below. If any difficulty is encountered in applying this
guidance or if any other contributing factor indicates a need for changes in this guidance, the contractor is authorized and encouraged to provide
recommended changes; to challenge the guidance or the classification assigned to any information or material furnished or generated under this contract;
and to submit any questions for interpretation of this guidance to the official identified below. Pending final decision, the information involved shall be
handled and protected at the highest level of classification assigned or recommended.

(Fill in as appropriate for the classified effort. Attach, or forward under separate correspondence, any documents/quides/extracts referenced herein. The field will expand as text
is added. When removing any expanded text area, use delete key or backspace key, then click out of the text field for it to shrink after the text has been deleted. Also allows for
up to 6 internal reviewers to digitally sign. See instructions for additional guidance or use of the fillable PDF.)

10.j. The contractor shall comply with the requirements of the SECNAV M-5510.36 and DoD MS5200.01, Volume 4 for guidance when
access to Controlled Unclassified Information (CUI) is required in performance of this contract.

11.1. Receive, Store, or Generate Controlled Unclassified Information (CUI). In addition to classified information, certain types of
unclassified information also require distribution controls and protective measures for a variety of reasons. Refer to DoD M5200.01,
Volume 4 for guidance with identification and protection of CUI.

11.m. Investigation requirements set forth by the U.S. Government are found in the SECNAV M-5510.30, Chapter 5. In order to provide

the appropriate level of background investigation and suitability adjudication, positions are designated according to potential risk. Those
risks are highlighted and explained in Attachment .

"NATO Awareness briefings for SIPRNet access ONLY.”
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. AEM LiveCycle Designer
CLASSIFICATION (When filled in): Unclassified
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List of Attachments [1] (All Files Must be Altached Prior to Signing, i.e., for any digital signature on the form)

M67854-18-R-3007_CONT SHEETS pdf

14. ADDITIONAL SECURITY REQUIREMENTS
Requirements, in addition to NISPOM requirements for classified information, are established for this contract.

D No Yes If Yes, identify the pertinent conlractual clauses in the coniract document itself, or provide an appropnate statement which identifies the additional
- requirements. Provide a copy of the requirements fo the CSO. The field wili expand as lext is added or you can also use item 13. When removing any
expanded fext area, use delete key or backspace key, then click out of the text field for it to shrink after the text has been deleted.
(See instructions for additional guidance or use of the filtable PDF.)

11j. OPSEC Requirements. While performing aboard NAVY/USMC sites, the contractor shall comply with the provisions of DoD Directive
5205.02E, "DoD Operations Security (OPSEC) Program," SECNAV 3070.2, Marine Corps Order 3070.2A and the MARCORSYSCOMO
P5510.2B Security Manual, at all other sites the contractor shall comply with the local command and/or program OPSEC plan,

15. INSPECTIONS
Elements of this contract are outside the inspection responsibility of the CSO.

N D Y If Yes, explain and idenfify specific areas and govemment aclivily responsible for inspections. The field will expand as text is added or you can also use item
A 0 €S 13 When removing any expanded lex! area, use delete key or backspace key, then click out of the text fieid for it to shrink after the lext has been deleted.
(See instructions for additional guidance or use of the fillable PDF.)

16. GOVERNMENT CONTRACTING ACTIVITY (GCA) AND POINT OF CONTACT (POC)

a. GCA NAME c. ADDRESS (Include ZIP Code) d. POC NAME
R MARCORSYSCOM (PM TRASYS)
!‘l' ‘ > =" . -
A S 12211 Science Drive e. POC TELEPHONE (include Area Code)

Orlando, F132825

b. ACTIVITY ADDRESS CODE (AAC) OF THE
CONTRACTING OFFICE (See Instructions) f. EMAIL ADDRESS (See Instructions)

M68754 edward.mcgrail@usmc.mil

17. CERTIFICATION AND SIGNATURES

Security requirements stated herein are compiete and adequate for safeguarding the classified information to be released or generated under this classified
effort. All questions shall be referred to the official named below. Upon digitally signing Item 17h, no changes can be made as the form will be locked.

a. TYPED NAME OF CERTIFYING OFFICIAL (Last, First, Middle Initial) d. AAC OF THE CONTRACTING OFFICE h. SIGNATURE
(See Instructions)
L. 6754
b. TITLE e. CAGE CODE OF THE PRIME CONTRACTOR

(See Instructions.)
Industrial Security Specialist

c. ADDRESS (Include ZIP Code) f. TELEPHONE (Include Area Code) i. DATE SIGNED
MARCORSYSCOM £1 (703) 432-4140 (See Instructions)
2200 Lester Street :

g. EMAIL ADDRESS (Ses Instructions)
Quantico, VA 22134 ‘ (b) (6) 20180905
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i AEM LiveCycle Designer
CLASSIFICATION (When filled in): Unclassified
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18. REQUIRED DISTRIBUTION BY THE CERTIFYING OFFICIAL

IXI a. CONTRACTOR I:I f. OTHER AS NECESSARY (if more room is peeded, continue in Item 13 or on
additional page if necessary.)
I:I b. SUBCONTRACTOR

IX] c. COGNIZANT SECURITY OFFICE FOR PRIME AND
SUBCONTRACTOR ’

I:I d. U.S. ACTIVITY RESPONSIBLE FOR OVERSEAS SECURITY
ADMINISTRATION

E] e. ADMINISTRATIVE CONTRACTING OFFICER
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B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation

date, etc.)SET FORTH INITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
IAW FAR Clause 52.243-1 Alt | ]

[1]
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PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243
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GENERAL INFORMATION

The purpose of this modification is to incorporate a DD Form 254 as an attachment under section J (List of
Attachments) on task order contract N00178-15-D-8393 - M6785418F3008 (of note, base task order was awarded
on 31 August 2018 under Solicitation Number M6785418R3007).

A conformed copy of this Task Order modification is attached to this modification for informational purposes

only.

The Line of Accounting information is hereby changed as follows:

The total amount of funds obligated to the task is hereby increased fromn (b) (4) &y (P) (@)
8 () @)

The total value of the order is hereby increased fro (b) (4) btho (b) (4)
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SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For FFP Items:

Item PSC Supplies/Services Qty Unit Unit Price Total Price

(b) (4)

8000 LO069 All efforts to be performed in accordance with 3.0 MO
PWS J.la other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (undexr PWS para 3.2) provided for under
CLIN 8300, and all COST reimbursable optiocnal
CLINs (O&MN,N)

8001 L069 All efforts to be performed in accordance with 3.0 MO (b)(4)
PWS J.1b othexr than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8301, and all COST reiwbursable optional
CLINs (O&MN,N)

Option
8002 L069 All efforts to be performed in accordance with 3.0 MO (b)(4>
PWS J.1c other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under ]
CLIN 8302, and all COST reimbursable optional
CLINs (Q&MN,N)
Option
8003 L0699 All efforts to be performed in accordance with 3.0 MO (b)(4)
PWS J.1d other than 3.1.1.13, 3.,1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8303, and all COST reimbursable optional
CLINs. (O&MN,N)
Option
8100° L069 Camp Lejeune Relocation in accordance with J.1la 1.0 MO (b) (4)
PWS 3.1.1.13., (O&MN,6N)
8101 L0699 Camp Lejeune Relocation in accordance with J.1b 1.0 LO (b)(4)
PWS 3.1.1.13, May be exercised at any time during
PoP. Final Price will be negotiated prior to
exercising but is NTE $100,000 (O&MN,N)
Option
8102 L069 Hardware to support the service under CLIN 8101. 1.0 LO (b)(4)
Price will be negotiated prior to exercising and
may vary depending on negotiations, but overall
Value of CLIN is NTE $900,000 (PMC)
|3
Option
8103 L069 Camp Lejeune Relocation in accordance with J.1lc 1.0 LO (b) (4)

PWS 3.1.1.13., May be exercised at any time during
PoP. Final Price will be negotiated prior to
exercising but is NTE $100,000 (O&MN,N)

Option



Item PSC

8104 LO69S

8200 LO69

8201 LO69

8202 L0669

8203 LO69

8300 L0693

8301 LO069

8302 LO069
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Supplies/Services Qty Unit Unit Price Total Price
Camp Lejeune Relocation in accordance with J.1d 1.0 LO (b) (4)

PWS 3.1.1.13, May be exercised at different times
during PoP., Final Price will be negotiated prior
to exercising but is NTE (b)(4) (O&MN, N)

Option

Operator Surge in accordance with J.1la PWS 2.0 EA
3.1.1.14. Quantities may be exercised at

different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value

of cLIN is NTE OIOMosN, N)

Option

Operator Surge in accordance with J.1lb PWS 2.0 EA
3.1.1.14. Quantities may be exercised at

different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
of com is e QNG osw,

Option

Operator Surge in accordance with J.1c PWS 2.0 EA
3.1.1.14 Quantities may be exercised at different

times during PoP. Each quantity will be

negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
of 1o vrORERo .

Option

Operator Surge in accordance with J.1ld PWS 2.0 EA
3.1.1.14., Quantities may be exercised at

different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
ot e io vrejQEGR o=,

Option

SW corrections and regression testing for 1.0 LO
additional discrepancies identified during

Contractor testing (under PWS para 3.2) under

CLIN 8000. Final Price will be negotiated prior

to exercising but is NTE (b)(4) (O&MN, N)

Option

SW corrections and regression testing for 1.0 LO
additional discrepancies identified during
Contractor testing (under PWS para 3.2} under

CLIN 8001, Final Price wji gotiated prior
to exercising but is NT {O&MN, N)
Option

SW corrections and regression testing for 1.0 LO
additional discrepancies identified during
Contractor testing (under PWS para 3.2} under

CLIN 8002. Final Price wji gotiated prior
to exercising but is NT (O&MN, N)

(b) (4)

(b) (4)

(b) (4)




Item PSC

8303 LO069
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Supplies/Services Qty Unit Unit Price Total Price
Option
SW corrections and regression testing for 1.0 LO (b) (4)

additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8003. Final Price will be negotiated prior
to exercising but is NTH (b) (4) {O&MN, W)

Option

For ODC Items:

Item PSC

Supplies/Services

Qty Unit Est. Cost

9000

9001

9002

9003

9100

9101

9102

9103

9200

9201

L069%

L069

L0693

L0639

L069

L0869

Jo69

L069

L0683

L0O69

Travel and ODCg costs (labor required for travel or ODCs

iurchases shall be included in applicable FFP CLIN 8000), NTE

rerformed in accordance with J.la PWS (O&MN,N)

Travel and ODCs, (labor required for travel or ODCs purchases
shall be included in applicable FFP CLIN 8001), NTE X
Performed in accordance with J.1b PWS (O&MN,N)

Option

Travel and ODCs (labor required for travel or ODCs purchases
shall be included in applicable FFP cLIN 8002), NTE RQIEG)
Performed in accordance with J.lc PWS (O&MN,N)

Option

Travel and ODCs, (labor required for travel or ODCs purchases
shall be included in applicable FFP CLIN 8003), NTE[{JXC)]
Performed in accordance with J.1d PWS (O&MN,N)

Option

Spares, NTE (b) (4) Can be exercised at any point during J.la
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

Spares, NTE [(QXCM c2n be exercised at any point during J.1b
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

Spares, NTE (OXCM can be exercised at any point during J.lc
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

Spares, NTE (b) (4) Can be exercised at any point during J.1d
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

Repair by Replace, NTE (b)(4) Can be exercised at any point
during J.la PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)

Option

Repair by Replace, NTE (b)(4) Can be exercised at any point
during J.1b PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)

1.0 (b) (4)

1.0 (b) (4)
1.0 (b) (4)
1.0 (b) (4)
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Item PSC Supplies/Services Qty Unit Est, Cost

Option

9202 L069 Repair by Replace, NTE (b) (4) Can be exercised at any point 1.0 m

during J.1lc PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)
Option
9203 L069 Repair by Replace, NTE (b) (4) Can be exercised at any point 1.0 (b) (4)
during J.1d PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)

Option
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

Please see Attachment J.1.

Please note:

This requirement is to procure services during ongoing and anticipated litigation, to fill existing requirements for
support services and to supplement/surge current support in meeting critical targets and time limits. This
solicitation does not replace the solicited requirement and award pursuant to M67854-18-R-7823. The award of
the task order issued pursuant to M67854-18-R-7823 was protested and performance of this award remains stayed.
This current solicitation will result in a separate task order which will not affect the protested task order.
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DRAFT

SECTION D PACKAGING AND MARKING

Packaging and Marking of Hardware- All supplies/deliverables hereunder shall be prepared,
packaged, and marked in accordance with current ASTM (see PWS) and best commercial
practices to ensure safe delivery at destination unless otherwise specified in any resulting
modifications. Any supplies that may require delivery overseas shall be packaged and marked in

accordance with current Military Standard (see PWS).

Warranties: The contractor shall stamp or mark the supplies delivered or otherwise furnish notice
with the supplies of the existence of the warranty. The purpose of the markings or notice is to
inform Government personnel who store, stock, or use the supplies that the supplies are under

warranty. Markings may be brief but should include:

(a) A brief statement that a warranty exists,

(b) The substance of the warranty

(c) The date or time the warranty expires

(d) Who to notify if the supplies are found to be defective. For commercial
items (see 46.709), the contractor's trade practice in warranty marking is
acceptable if sufficient information is presented for supply personnel and
users to identify warranted supplies.

(e) Any National Stock Number (NSN) or manufacturer's part number,

() A serial number or other item identifier (if the warranty applies to
uniquely identified items)

(g) The contract number,

(h) The manufacturer or entity (if other than the contractor) providing the
warranty

(i) An indication of whether or not attempted on-site repair by Government

personnel will void the warranty.
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SECTION E INSPECTION AND ACCEPTANCE
Inspection and Acceptance for this task order shall be conducted by the Government at Destination.

The following FAR clauses are hereby incorporated by reference into this task order:

FAR 52.246-2, “Inspection of Supplies — Fixed Price” (AUG 1996).

FAR 52.246-4, “Inspection of Services — Fixed Price” (AUG 1996).

Technical Data - Technical Data Requirements will be inspected and accepted by the
Government as specified in accordance with the applicable DD 1423’s. Technical Data will be
inspected and accepted as indicated in Block (7) of each Exhibit as follows:

1. Data items submitted under Letter of Transmittal (I'T) shall be the responsibility of the initial
addressee under Block 14 of the DD Form 1423 as to review for adequacy and contract
compliance. Where Code A is entered in Block 8 of the DD Form 1423 and deficiencies or
inadequacies are noted, the initial addressee shall so advise the Contractor in writing.

2. Inspection and acceptance of the Data Items requiring shipment under DD Form 250 shall be
made in accordance with Block 7 of the DD Form 1423. Destination shall be by the first listed
Block 14 addressee. Addressees other than the initial addressee shall be considered
informational. Codes are further explained below:

CODE INSPECTION , ACCEPTANCE
SS Source Source |

DD Destination Destination

SD Source ‘ Destination

LT Letter-Transmittal Only

3. Unless otherwise specifically stated in the applicable DD Form 1423, or associated Data Item
Description (DID), the Government must provide written comment, rejection or acceptance to
the Contractor within thirty (30) days after receipt of each data submission.

Data Approval - Unless specific time limits are identified in the relevant CDRL item, or data
item description of this contract, the following general rule(s) shall apply to Government
handling of data submissions.

(a) Subject to DFARS 252.246-7001, Warranty of Data, Government comments on the initial
data submission shall be complete and shall not be expanded subsequently. Recurring or new
defects in subsequent submissions shall, of course, be the subject of fair comment.
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(b) The contractor shall notify the Government in writing (PCO) if the Government is at risk of
failing to meet the applicable review/approval time requirements.
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SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

8000 9/30/2018 - 12/30/2018
8100 9/30/2018 - 12/30/2018
9000 9/30/2018 - 12/30/2018

CLIN - DELIVERIES OR PERFORMANCE

The periods of performance for the following Items are as follows:

8000 9/30/2018 - 12/30/2018
8100 9/30/2018 - 12/30/2018
9000 \ 9/30/2018 - 12/30/2018

The periods of performance for the following Option Items are as follows:

8001 12/31/2018 - 3/30/2019
8002 3/31/2019 - 6/29/2019
8003 6/30/2019 - 9/29/2019
8101 12/31/2018 - 3/30/2019
8102 12/31/2018 - 3/30/2019
8103 3/31/2019 - 6/29/2019
8104 6/30/2019 - 9/29/2019
8200 9/30/2018 - 12/30/2018
8201 12/31/2018 - 3/30/2019
8202 3/31/2019 - 6/29/2019
8203 6/30/2019 - 9/29/2019
8300 9/30/2018 - 12/30/2018
8301 12/31/2018 - 3/30/2019
8302 3/31/2019 - 6/29/2019
8303 6/30/2019 - 9/29/2019
9001 12/31/2018 - 3/30/2019
9002 3/31/2019 - 6/29/2019-
5003 6/30/2019 - 9/29/2019
9100 9/30/2018 - 12/30/2018
9101 12/31/2018 - 3/30/2019

9102 3/31/2019 - 6/29/2019
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9103 6/30/2019 - 9/29/2019

9200 9/30/2018 - 12/29/2018

9201 12/31/2018 - 3/30/2019

9202 3/31/2019 - 6/29/2019

9203 6/30/2019 - 9/29/2019

See PWS for locations of performance.

Contractor Notice Regarding Late Delivery- In the event the Contractor for any reason anticipates or encounters
difficulty in complying with the contract delivery schedule or in meeting any of the other requirements of the
contract, it shall immediately notify the Contracting Officer in writing giving pertinent details and shall provide a

proposal for planned compensation,

However, this data shall be considered informational only in character and receipt by the Government shall not be
construed as a waiver by the Government of (a) any delivery schedule or date, or (b) compliance with any other
contract requirement by the Contractor, or (c¢) any other rights or remedies provided to the Government by law or

under this contract.
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SECTION G CONTRACT ADMINISTRATION DATA

The Contracting Officer has designated a Contracting Officer’s Representative in accordance
with DFARS 201.602-2(2). The COR is not authorized to negotiate changes, direct the
contractor, or obligate the Government.

The COR for this task order is:

(b) (6)

Partnership III Bldg, 5th

Floor 3039
Technology Parkway

Orlando, FL 32826

(b) (6)

All Contract Data Requirements List (CDRL) deliverables are to be submitted to the COR, and
the COR is responsible for tracking and acceptance.

Accounting Data

SLINID PR Number Amount
sc00 (b)(4)
LLA

AR 1781106 1AZA 257 67854 0 067443 2D M95450 23FG8RCFG111
Standard Number: M9545018RCFG111
Cost Code: 23FG8RCFG111

8100 (b)(4)
LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FGBRCFG111

Standard Number: M9545018RCFG111

"Cost Code: 23FG8RCFG111

— (b) (4)

LLA :

AR 1781106 1A2A 257 67854 0 067443 2D MS5450 23FGBRCFG111
Standard Number: M9545018RCFG111

Cost Code: 23FGBRCFG111

BASE Funding (b)(4)
Cumulative Funding (b)(4)
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SECTION H SPECIAL CONTRACT REQUIREMENTS

Not applicable
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SECTION I CONTRACT CLAUSES
09RA 52.217-9 -- OPTION TO EXTEND THE TERM OF THE CONTRACT. (MAR 2008)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days prior
to completion of the base period; provided that the Government gives the Contractor a preliminary written notice
of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the
Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shall not exceed five
years,

CLAUSES INCORPORATED BY REFERENCE

252.225-7048 Export-Controlled Items JUN 2013
252,227-7013 Rights in Technical Data--Noncommercial Items FEB 2014
252.227-7015 Technical Data--Commercial Items FEB 2014
252.227-7016 Rights in Bid or Proposal Information JAN 2011
252.227-7017 Identification and Assertion of Use, Release, or Disclosure JAN 2011
Restrictions
252.227-7019 Validation of Asserted Restrictions--Computer Software SEP 2016
252.227-7022 Government Rights (Unlimited) MAR 1979
252.227-7025 Limitations on the Use or Disclosure of Government- MAY 2013
Furnished Information Marked with Restrictive Légends
252.227-7026 Deferred Delivery Of Technical Data Or Computer Software APR 1988
252.227-7027 Deferred Ordering Of Technical Data Or Computer Software APR 1988
252.227-7028 Technical Data or Computer Software Previously Delivered JUN 1995
to the Government
252.227-7030 Technical Data--Withholding Of Payment MAR 2000
252.227-7037 Validation of Restrictive Markings on Technical Data SEP 2016
252.227-7039 Patents--Reporting Of Subject Inventions APR 1990

CLAUSES INCORPORATED BY FULL TEXT
252.232-7006 Wide Area Workﬂoﬁ Payment Instructions MAY 2013
(a) Definitions. As used in this clause—

“Department of Defense Activity Address Code (DoDAAC)” is a six position code that uniquely
identifies a unit, activity, or organization.
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“Document type” means the type of payment request or receiving report available for creation in
Wide Area WorkFlow (WAWE).

“Local processing office (LPO)” is the office responsible for payment certification when payment
certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor
payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic
Submission of Payment Requests and Receiving Reports.

(c) WAWEF access. To access WAWE, the Contractor shall—

(1) Have a designated electronic business point of contact in the System for Award
Management at https://www.acquisition.goy; and

(2) Beregistered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures
for self-registration available at this web site.

(d) WAWF training. The Contractor should follow the training instructions of the WAWF
Web-Based Training Course and use the Practice Training Site before submitting payment requests
through WAWE. Both can be accessed by selecting the “Web Based Training” link on the WAWF
home page at https://wawf.eb.mil/

(e) WAWE methods of document submission. Document submissions may be via web entry,
Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when
submitting payment requests and receiving reports in WAWEF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

(Contracting Officer: Insert applicable document type(s).
Note: If a “Combo” document type is identified but not supportable by the
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Contractor$ business systems, an “Invoice” (stand-alone) and “Receiving Report”
(stand-alone) document type may be used instead,)

(2) Inspection/acceptance location. The Contractor shall select the following
inspection/acceptance location(s) in WAWE, as specified by the contracting officer.

(Contracting Officer: Insert inspection and acceptance locations or “Not applicable.”)

(3) Document routing. The Contractor shall use the information in the Routing Data Table
below only to fill in applicable fields in WAWF when creating payment requests and receiving reports
in the system. '

Routing Data Table*

Field Name in WAWF  Data to be entered in WAWF
Pay Official DoDAAC

Issue By DoDAAC

Admin DoDAAC

Inspect By DoDAAC

Ship To Code

Ship From Code

Mark For Code

Service Approver (DoDAAC)
Service Acceptor (DoDAAC)
Accept at Other DoODAAC
LPO DoDAAC

DCAA Auditor DoDAAC
Other DoDAAC(s)

(*Contracting Officer: Insert applicable DoDAAC information or “See schedule”
if multiple ship to/acceptance locations apply, or “Not applicable.”)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment
request includes appropriate contract line item and subline item descriptions of the work performed or
supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation,
as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.
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(5) WAWEF email notifications. The Contractor shall enter the e-mail address identified below

in the “Send Additional Email Notifications” field of WAWTF once a document is submitted in the

System.

(Contracting Officer: Insert applicable email addresses or “Not applicable.”)

(g) WAWF point of contact.

(1) The Contractor may obtain clarification regarding invoicing in WAWF from the

following contracting activity’s WAWF point of contact.

(Contracting Officer: Insert applicable information or “Not applicable.”)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

(M11Sandi, I believe that this should be “Combo,” but will defer to you.
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SECTION J LIST OF ATTACHMENTS

Attachment 3a GFP_Test Berth

Attachment 3b_GFP 29 Palms

Attachment 3¢ GFP_Camp Pendleton

Attachment 3d GFP_Kaneohe Bay HI

Attachment 3e GFP_Lejeune

Attachment 3f GFP_Okinawa

Attachment 3g GFP_Yuma

Attachment J.4 Quality Assurance Surveillance Plan (QASP)

Attachment J.5 RESERVED

Attachment J.6 Digital CAS STIM_ Drawing

Attachment I.7 Request for export controlled

Attachment J.8 Status of Forces Agreement Japan

ATTACHMENT 1.9 BASE CDRLs CLS SOFTWARE MODS dtd 31AUG2018
Attachment J.1 O#Pricing_W;)rkbook

Attachment J.1 a_BASE_PWS_CLS_SOFTWARE_MODS__dtdj 1AUG2018
Attachment J.1b_OPT_1_PWS CLS SOFTWARE MODS CPR V1
Attachment J.1c OPT 2 PWS CLS SOFTWARE MODIFICATIONS GPI VI
Attachment J.1d OPT 3 PWS CLS SOFTWARE MODS GFI VI

Attachment J.11 DD Form 254




(b) (6)

(b) (6)

From:

Sent: Tuesday, September 25, 2018 2:17 PM

To:

Cc:

Subject: [Non-DoD Source] RE: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For
Review and Signature

Attachments: M6785418F3008P00001-SIGNED.pdf

Good Afternoo (b) (6)

Attached is a signed copy of Mod-M6785418F7008P00001 and ready for your countersignature.

(b) (6) ho is CC'd will also be uploading the signed document into Seaport-E.

Thanks,

(b) (6)

(b) (6)

(b) (6)

From: (b) (6)

Sent: Tuesday, September 25, 2018 1:17 PM

Date: Tue, Sep 25, 2018 at 12:59 PM
Subject: SAVT Seaport-E Task Order Mod M6785418F7008P00001 - For Review and Signature




(b) (6)
Attached has been routed to you in Seaport-E for review and signature.
Adds a DD-254 to support SAVT Ops in Yuma, AZ.
Please sign and return, and we'll release accordingly.
Hoping to award by tomorrow, if doable for Riptide.

Appreciate the help!

V/R,
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GENERAL INFORMATION

The purpose of this modification is to incorporate a DD Form 254 as an attachment under section J (List of
Attachments) on task order contract N00178-15-D-8393 - M6785418F3008 (of note, base task order was awarded
on 31 August 2018 under Solicitation Number M6785418R3007).

A conformed copy of this Task Order modification is attached to this modification for informational purposcs
only.

The Line of Accounting information is hereby changed as follows:

The total amount of funds obligated to the task is hereby increased from (b) (4) by (b)(4)
to IRQAS)

The total value of the order is hereby increased from (b) (4) by (b) (48 (b))
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SECTION B SUPPLIES OR SERVICES AND PRICES

CLIN - SUPPLIES OR SERVICES

For FFP Items:

Item PSC Supplies/Services Qty Unit Unit Price Total Price

8000 L0699 All efforts to be performed in accordance with 3.0 MO (b) (4)
PWS J.la other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8300, and all COST reimbursable optional
CLINs (O&MN,N)

8001 L069 All efforts to be performed in accordance with 3.0 MO
PWS J.1b other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8301, and all COST reimbursable optional
CLINs (O&MN,N)

Option

8002 L069 All efforts to be performed in accordance with 3.0 MO
PWS J.1lc other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (undexr PWS para 3.2) provided for under
CLIN 8302, and all COST reimbursable optional
CLINs (O&MN,N)

Option

8003 L069 All efforts to be performed in accordance with 3.0 MO
PWS J.1d other than 3.1.1.13, 3.1.1.14,
discrepancies identified during Contractor
testing (under PWS para 3.2) provided for under
CLIN 8303, and all COST reimbursable optional
CLINs. (O&MN,N)

Option

8100 L069 Camp Lejeune Relocation in accordance with J.1la 1.0 MO (b) (4)
PWS 3.1.1.13. (O&MN,N)

8101 1.069 Camp Lejeune Relocation in accordance with J.1b 1.0 LO
PWS 3.1.1.13. May be exercised at any time during

PoP. Final Price will be negotiated prior to
exercising but is NTEW(O&MN,N)
Option

8102 L069 Hardware to support the service under CLIN 8101. 1.0 LO
Price will be negotiated prior to exercising and

may vary depending o iations, but overall
Value of CLIN is NTE (PMC)

Option

— (o) —_ — = —_
G < G G G G
—~ ™~ — ™~ ™~ —
> ~ B = = >

8103 L069 Camp Lejeune Relocation in accordance with J.lc 1.0 LO
PWS 3.1.1.13. May be exercised at any time during

PoP. Final Price will be negotiated prior to
exercising but is NTEm (O&MN, N)

Option




Item PSC

8104 LO69

8200 LO69S

8201 LO69

8202 LO0O69

8203 L069

8300 LO0O69

8301 LO69

8302 LO69

CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. |PAGE DRAFT

NO00178-15-D-8393 M6785418F3008 P00001

20f17

Supplies/Services

Camp Lejeune Relocation in accordance with J.1d
PWS 3.1.1.13. May be exercised at different times
during PoP. Final Price will be negotiated prior
to exercising but is NTE [EOQXEOM (0, N)

Option

Operator Surge in accordance with J.la PWS
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending iations, but overall Value
of CLIN is NTE (O&MN , N)
Option

Operator Surge in accordance with J.1b PWS
3.1.1.14. Quantities may be exercised at
different times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
of CLIN is NTEM (O&MN, N)

Option

Operator Surge in accordance with J.lc PWS
3.1.1.14 Quantities may be exercised at different
times during PoP. Each quantity will be
negotiated prior to exercising. Unit price may

vary depending on negotiations, but overall Value
RSN 0) () [k
Option

Operator Surge in accordance with J.1d PWS
3.1.1.14. Quantities may be exercised at
different times during PoP. Each qguantity will be
negotiated prior to exercising. Unit price may
vary depending on negotiations, but overall Value
of cLIN is NTE [{QXON (osMy, N)

Option

SW corrections and regression testing for
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8000. Final Price will be negotiated prior
to exercising but is NTE (b) (4) (O&MN, N)

Option

SW corrections and regression testing for
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8001. Final Price will be negotiated prior
to exercising but is NTE [E{(JNCGIMN (O&MN, N)

Option

SW corrections and regression testing for
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under
CLIN 8002. Final Price will be negotiated prior
to exercising but is NTE (b)(4) (O&MN, N)

Qty Unit Unit Price Total Price

1.0 LO

2.0 EA

2.0 EA

2.0 EA

2.0 EA

1.0 LO

1.0 LO

1.0 ILO

b) (4

(b) (4)
(b) (4)
(b) (4)
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8303
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Option

L069 SW corrections and regression testing for 1.0 LO
additional discrepancies identified during
Contractor testing (under PWS para 3.2) under

CLIN 8003, Final Price wj agotiated prior
to exercising but is NTE (O&MN, V)

Option

For ODC Items:

Item PSC Supplies/Services Qty

Qty Unit Unit Price Total Price

(b) (4)

Unit Est. Cost

9000

9001

9002

9003

9100

9101

9102

9103

9200

9201

LO069 Travel and ODCs costs (labor required for travel oxr ODCs 1.0
urchases shall be included in applicable FFP CLIN 8000), NTE
m. Performed in accordance with J.la PWS {O&MN,N)

L06Y% Travel and ODCs, (labor required for travel or ODCs purchases 1.0
shall be included in applicable FFP CLIN 8001), NTE [(JXEY]
Performed in accordance with J.1lb PWS (O&MN,N)

Option

L069 Travel and ODCs (labor required for travel or ODCs purchases 1.0
shall be included in applicable FFP CLIN 8002), NTE ()K€}
Performed in accordance with J.1lc PWS (O&MN, N}

Option

L069 Travel and ODCs, (labor required for travel or ODCs purchases 1.0
shall be included in applicable FFP CLIN 8003), NTE
Performed in accordance with J.1d PWS (O&MN, N}

Option

L069 Spares, NTE (b) (4) Can be exercised at any point during J.la 1.0
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

L069 Spares, NTE (b)(4) Can be exercised at any point during J.1b 1.0
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

J069 Spares, NTE (b) (4) Can be exercised at any point during J.lc 1.0
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)

Option

L069 Spares, NTE (b) (4) Can be exercised at any point during J.1d 1.0
PWS PoP. TO be negotiated prior to exercising. (O&MN,N)
Option

L069 Repair by Replace, NTE (b)(4) Can be exercised at any point 1.0
during J.la PWS PoP. TO be negotiated prior to exercising.
{O&MN, N)

Option

L069 Repair by Replace, NTE (b)(4) Can be exercised at any point 1.0
during J.1b PWS PoP. TO be negotiated prior to exercising.
(O&MN, N)

-t

o
] —
(%) RS
S
g g
= o
B

LO

LO (b) (4)
o) (b) (4)
10 (b) (4)
LO (b) (4)
Lo (b) (4)
LO (b) (4)
LO (b) (4)
LO (b) (4)




Item PSC

9202 L069

9203 LO069
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Supplies/Services Qty Unit Est. Cost
Option
Repair by Replace, NTHN(JJCIJ Can be exercised at any point 1.0 LO (b) (4)
during J.1lc PWS PoP. TO be negotiated prior to exercising.

(O&MN, N)

Option

Repair by Replace, NTE (OIOB can ve exercised at any point 1.0 LO (b) (4)
during J.1d PWS PoP. TO be negotiated prior to exercising.

(O&MN, N}

Option
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SECTION C DESCRIPTIONS AND SPECIFICATIONS

Please see Attachment J. 1.

Please note:

This requirement is to procure services during ongoing and anticipated litigation, to fill existing requirements for
support services and to supplement/surge current support in meeting critical targets and time limits. This
solicitation does not replace the solicited requirement and award pursuant to M67854-18-R-7823, The award of
the task order issued pursuant to M67854-18-R-7823 was protested and performance of this award remains stayed.
This current solicitation will result in a separate task order which will not affect the protested task order.
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SECTION D PACKAGING AND MARKING

Packaging and Marking of Hardware- All supplies/deliverables hereunder shall be prepared,
packaged, and marked in accordance with current ASTM (see PWS) and best commercial
practices to ensure safe delivery at destination unless otherwise specified in any resulting
modifications. Any supplies that may require delivery overseas shall be packaged and marked in

accordance with current Military Standard (see PWS).

Warranties: The contractor shall stamp or mark the supplies delivered or otherwise furnish notice
with the supplies of the existence of the warranty. The purpose of the markings or notice is to
inform Government personnel who store, stock, or use the supplies that the supplies are under

warranty. Markings may be brief but should include:

(a) A brief statement that a warranty exists,

(b) The substance of the warranty

(c) The date or time the warranty expires

(d) Who to notify if the supplies are found to be defective. For commercial
items (see 46.709), the contractor's trade practice in warranty marking is
acceptable if sufficient information is presented for supply personnel and
users to identify warranted supplies.

(e) Any National Stock Number (NSN) or manufacturer's part number,

(f) A serial number or other item identifier (if the warranty applies to
uniquely identified items)

(g) The contract number,

(h) The manufacturer or entity (if other than the contractor) providing the
warranty

(i) An indication of whether or not attempted on-site repair by Government

personnel will void the warranty.
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SECTION E INSPECTION AND ACCEPTANCE
Inspection and Acceptance for this task order shall be conducted by the Government at Destination.

The following FAR clauses are hereby incorporated by reference into this task order:

FAR 52.246-2, “Inspection of Supplies — Fixed Price” (AUG 1996).

FAR 52.246-4, “Inspection of Services — Fixed Price” (AUG 1996).

Technical Data - Technical Data Requirements will be inspected and accepted by the
Government as specified in accordance with the applicable DD 1423%. Technical Data will be
inspected and accepted as indicated in Block (7) of each Exhibit as follows:

1. Data items submitted under Letter of Transmittal (LT) shall be the responsibility of the initial
addressee under Block 14 of the DD Form 1423 as to review for adequacy and contract
compliance. Where Code A is entered in Block 8 of the DD Form 1423 and deficiencies or
inadequacies are noted, the initial addressee shall so advise the Contractor in writing.

2. Inspection and acceptance of the Data Items requiring shipment under DD Form 250 shall be
made in accordance with Block 7 of the DD Form 1423. Destination shall be by the first listed
Block 14 addressee. Addressees other than the initial addressee shall be considered
informational. Codes are further explained below:

CODE INSPECTION ACCEPTANCE
SS Source Source

DD Destination Destination

SD Source Destination

LT Letter-Transmittal Only

3. Unless otherwise specifically stated in the applicable DD Form 1423, or associated Data Item
Description (DID), the Government must provide written comment, rejection or acceptance to
the Contractor within thirty (30) days after receipt of each data submission.

Data Approval - Unless specific time limits are identified in the relevant CDRL item, or data
item description of this contract, the following general rule(s) shall apply to Government
handling of data submissions.

(a) Subject to DFARS 252.246-7001, Warranty of Data, Government comments on the initial
data submission shall be complete and shall not be expanded subsequently. Recurring or new
defects in subsequent submissions shall, of course, be the subject of fair comment.




CONTRACT NO. DELIVERY ORDER NO. AMENDMENT/MODIFICATION NO. | PAGE DRAFT
N00178-15-D-8393 M6785418F3008 P00001 : 8ofl17

(b) The contractor shall notify the Government in writing (PCO) if the Government is at risk of
failing to meet the applicable review/approval time requirements.
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SECTION F DELIVERABLES OR PERFORMANCE

The periods of performance for the following Items are as follows:

8000
8100
9000

CLIN - DELIVERIES OR PERFORMANCE

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Items are as follows:

8000
8100
9000

9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018
9/30/2018 - 12/30/2018

The periods of performance for the following Option Items are as follows:

8001
8002
8003
8101
8102
8103
8104
8200
8201
8202
8203
8300
8301
8302,
8303
9001
9002
9003
9100
9101
9102

12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 = 3/30/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
6/30/2019 - 9/29/2019
9/30/2018 - 12/30/2018
12/31/2018 - 3/30/2019
3/31/2019 - 6/29/2019
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9103 6/30/2019 - 9/29/2019

9200 9/30/2018 - 12/29/2018

9201 12/31/2018 - 3/30/2019

9202 3/31/2019 - 6/29/2019

9203 6/30/2019 - 9/29/2019

See PWS for locations of performance.

Contractor Notice Regarding Late Delivery- In the event the Contractor for any reason anticipates or encounters
difficulty in complying with the contract delivery schedule or in meeting any of the other requirements of the
contract, it shall immediately notify the Contracting Officer in writing giving pertinent details and shall provide a

proposal for planned compensation.

However, this data shall be considered informational only in character and receipt by the Government shall not be
construed as a waiver by the Government of (a) any delivery schedule or date, or (b) compliance with any other
contract requirement by the Contractor, or (c) any other rights or remedies provided to the Government by law or

under this contract.
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SECTION G CONTRACT ADMINISTRATION DATA

The Contracting Officer has designated a Contracting Officer’s Representative in accordance
with DFARS 201.602-2(2). The COR is not authorized to negotiate changes, direct the
contractor, or obligate the Government.

The COR for this task order is:

Timothy Bergland, PM TRASYS

Partnership III Bldg, 5th

Floor 3039
Technology Parkway

Orlando, FL 32826

timothy.bergland@usmc.mil

(407) 381-8709

All Contract Data Requirements List (CDRL) deliverables are to be submitted to the COR, and
the COR is responsible for tracking and acceptance.

Accounting Data

SLINID PR Number Amount
8000 (b) (4)
LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FGBRCFGL1l
Standard Number: M9545018RCFG111
Cost Code: 23FGBRCFG111l

8100 (b) (4)
LLA :

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FGBRCKFGL11

Standard Number: M9545018RCFG111

Cost Code: 23FGBRCFG111

9000 (b) (4)
LLA

AA 1781106 1A2A 257 67854 0 067443 2D M95450 23FGBRCFG111

Standard Number: M9545018RCFG111

Cost Code: 23FGBRCFG111

BASE Fundingd (b) (4)
Cumulative Funding (b)(4)
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SECTION H SPECIAL CONTRACT REQUIREMENTS

Not applicable
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SECTION I CONTRACT CLAUSES
09RA 52.217-9 -- OPTION TO EXTEND THE TERM OF THE CONTRACT. (MAR 2008)

(a) The Government may extend the term of this contract by written notice to the Contractor within 30 days prior
to completion of the base period; provided that the Government gives the Contractor a preliminary written notice
of its intent to extend at least 60 days before the contract expires. The preliminary notice does not commit the
Government to an extension.

(b) If the Government exercises this option, the extended contract shall be considered to include this option clause.

(c) The total duration of this contract, including the exercise of any options under this clause, shail not exceed five
years.

CLAUSES INCORPORATED BY REFERENCE

252.225-7048 Export-Controlled Items JUN 2013
252.227-7013 Rights in Technical Data--Noncommercial Items FEB 2014
252.227-7015 Technical Data--Commercial Items FEB 2014
252.227-7016 Rights in Bid or Proposal Information JAN 2011
252.227-7017 Identification and Assertion of Use, Release, or Disclosure JAN 2011
Restrictions
252.227-7019 Validation of Asserted Restrictions--Computer Software SEP 2016
252.227-7022 Govermnment Rights (Unlimited) MAR 1979
252.227-7025 Limitations on the Use or Disclosure of Government- MAY 2013
Fumished Information Marked with Restrictive Legends
252.227-7026 Deferred Delivery Of Technical Data Or Computer Software APR 1988
252.227-7027 Deferred Ordering Of Technical Data Or Computer Software APR 1988
252.227-7028 Technical Data or Computer Software Previously Delivered JUN 1995
to the Government
252.227-7030 Technical Data--Withholding Of Payment MAR 2000
252.227-7037 Validation of Restrictive Markings on Technical Data SEP 2016
252.227-7039 Patents--Reporting Of Subject Inventions APR 1990

CLAUSES INCORPORATED BY FULL TEXT
252.232-7006 Wide Area Workflow Payment Instructions MAY 2013
(a) Definitions. As used in this clause—

“Department of Defense Activity Address Code (DoDAAC)” is a six position code that uniquely
identifies a unit, activity, or organization. '
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“Document type” means the type of payment request or receiving report available for creation in
Wide Area WorkFlow (WAWF).

“Local processing office (LPO)” is the office responsible for payment certification when payment
certification is done external to the entitlement system.

(b) Electronic invoicing. The WAWF system is the method to electronically process vendor
payment requests and receiving reports, as authorized by DFARS 252.232-7003, Electronic
Submission of Payment Requests and Receiving Reports.

(c) WAWF access. To access WAWFE, the Contractor shall—

(1) Have a designated electronic business point of contact in the System for Award
Management at https://www.acquisition.gov; and

(2) Be registered to use WAWF at https:/wawf.eb.mil/ following the step-by-step procedures
for self-registration available at this web site.

(d) WAWEF training. The Contractor should follow the training instructions of the WAWF
Web-Based Training Course and use the Practice Training Site before submitting payment requests
through WAWE. Both can be accessed by selecting the “Web Based Training” link on the WAWF
home page at https://wawf.eb.mil/

() WAWF methods of document submission. Document submissions may be via web entry,
Electronic Data Interchange, or File Transfer Protocol.

(f) WAWF payment instructions. The Contractor must use the following information when
submitting payment requests and receiving reports in WAWF for this contract/order:

(1) Document type. The Contractor shall use the following document type(s).

(Contracting Officer: Insert applicable document type(s).
Note: If a “Combo” document type is identified but not supportable by the
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Contractor$ business systems, an “Invoice” (stand-alone) and “Receiving Report”
(stand-alone) document type may be used instead.)

(2) Inspection/acceptance location. The Contractor shall select the following
inspection/acceptance location(s) in WAWE, as specified by the contracting officer.

(Contracting Officer: Insert inspection and acceptance locations or “Not applicable.”)

(3) Document routing. The Contractor shall use the information in the Routing Data Table
below only to fill in applicable fields in WAWF when creating payment requests and receiving reports
in the system.

Routing Data Table*

Field Name in WAWF Data to be entered in WAWF
Pay Official DoDAAC

Issue By DoDAAC

Admin DoDAAC

Inspect By DoDAAC

Ship To Code

Ship From Code

Mark For Code

Service Approver (DoDAAC)
Service Acceptor (DoDAAC)
- Accept at Other DoDAAC

' LPODoDAAC

' DCAA Auditor DoDAAC

- Other DoDAAC(s)

(*Contracting Officer: Insert applicable DoDAAC information or “See scheduile”
if multiple ship to/acceptance locations apply, or “Not applicable.”)

(4) Payment request and supporting documentation. The Contractor shall ensure a payment
request includes appropriate contract line item and subline item descriptions of the work performed or
supplies delivered, unit price/cost per unit, fee (if applicable), and all relevant back-up documentation,
as defined in DFARS Appendix F, (e.g. timesheets) in support of each payment request.
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(5) WAWF email notifications. The Contractor shall enter the e-mail address identified below

in the “Send Additional Email Notifications” field of WAWTF once a document is submitted in the

system.

(Contracting Officer: Insert applicable email addresses or “Not applicable.”)

(g) WAWF point of contact.

(1) The Contractor may obtain clarification regarding invoicing in WAWF from the

following contracting activity’s WAWF point of contact.

(Contracting Officer: Insert applicable information or “Not applicable.”)

(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988.

mM1i1Sandi, I believe that this should be “Combo,” but will defer to you.
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SECTION J LIST OF ATTACHMENTS
Attachment 3a GFP_Test Berth

Attachment 3b_GFP 29 Palms

Attachment 3¢ GFP_Camp Pendleton

Attachment 3d_GFP_Kaneohe Bay HI

Attachment 3e GFP_Lejeune

Attachment 3f GFP_Okinawa

Attachment 3g GFP_Yuma

Attachment J.4 Quality Assurance Surveillance Plan (QASP)

Attachment J.5 RESERVED

Attachment J.6 Digital CAS STIM Drawing

Attachment J.7 Request _for export controlled

Attachment J.8 Status of Forces Agreement Japan

ATTACHMENT J.9 BASE CDRLs CLS SOFTWARE MODS dtd 31AUG2018
Attachment J.1 O_Pricing_Workbdok

Attachment J.1a_ BASE PWS CLS SOFTWARE MODS dtd 31AUG2018
Attachment J.1b_OPT_1_PWS CLS SOFTWARE_MODS CPR V1
Attachment_J.1c_ OPT 2 _PWS CLS SOFTWARE _MODIFICATIONS GPI V1
Attachment J.1d_OPT 3 _PWS CLS SOFTWARE MODS GFI VI

Attachment J.11 DD Form 254




(b) (6)

From: (b) (6)

Sent:

To:

Cc:

Subject: SAVT Task Order M6785418F3008 Mod PO0001 - Inclusion of DD 254 Attachment -
Distribution per FAR 4.2

Attachments: M6785418F3008P00001 - FINAL PDF; J.11_DD-254 - M678548F3008 (RFP 18R3007).pdf

Signed By: (b) (6)

To Riptide,

Please see attached Mod PO0001 to SAVT Task Order M6785418F3008. Includes
the required DD 254, primarily to support Yuma SAVT ops and training.

Of note, this email satisfies FAR 4.2 requirements.

V/R,




CLASSIFICATION (When filled in): Unclassified M67854-18-R-3084

DEPARTMENT OF DEFENSE OMB No. 0704-0567
CONTRACT SECURITY CLASSIFICATION SPECIFICATION OMB approval expires:
(The requirements of the National Industrial Security Program (NISP) apply to all security aspects of this effort involving classified information.) October 31, 2020

The public reporting burden for this collection of information, 0704-0567, is estimated to average 70 minutes per response, including the time for reviewing instructions, searching existing data sources, gathering
and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including
suggestions for reducing the burden, to the Depariment of Defense, Washington Headquarters Services, at whs.mc-alex.esd.mbx.dd-dod-information-collections@mail.mil. Respondents should be aware that
notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

RETURN COMPLETED FORM AS DIRECTED IN THE INSTRUCTIONS.

1. CLEARANCE AND SAFEGUARDING

a. LEVEL OF FACILITY SECURITY CLEARANCE (FCL) REQUIRED b. LEVEL OF SAFEGUARDING FOR CLASSIFIED INFORMATION/

(See Instructions) . MATERIAL REQUIRED AT CONTRACTOR FACILITY
Secret None (See instructions)
2. THIS SPECIFICATION IS FOR: (X and complete as applicable.) 3. THIS SPECIFICATION IS: (X and complete as applicable.)
,:] a. PRIME CONTRACT NUMBER (See instructions.) ORIGINAL el . DATE (YYYYMMDD)
a. C fe te i .
& (Complete date in all cases.) 20180904
b. SUBCONTRACT NUMBER b. REVISED (Supersedes all previous specifications.)
D E] REVISION NO. DATE (YYYYMMDD)
c. SOLICITATION OR OTHER NUMBER DUE DATE (YYYYMMDD)
c. FINAL (Complete ltem 5 in all cases. DATE (YYYYMMDD
DI Mo7854.18-R-3007 20181005 [] (Com 4 4
4.1S THIS A FOLLOW-ON CONTRACT? No |:| Yes If yes, complete the following:
Classified material received or generated under (Preceding Contract Number) is transferred to this follow-on contract.
5.18 THIS A FINAL DD FORM 2547 X] No []Yes Ifyes, complete the following:
In response to the contractor's request dated , retention of the classified material is authorized for the period of:
6. CONTRACTOR (include Commercial and Govemment Entity (CAGE) Code)
a. NAME, ADDRESS, AND ZIP CODE b. CAGE CODE | c¢.COGNIZANT SECURITY OFFICE(S) (CSO)
RIPTIDE Software Inc (Name, Address, ZIP Code, Telephone required; Email Address optional)
- . Defense Security Services
200 East Palm valley Drive, Suite 2000 .
Oviedo. Florida 32765 Melbourne Field Office (IOFSM)
V1edo, tlorida 1QPK2 7341 Office Park Place, Suite 203
Melbourne, FL 32940
321-610-9870
7. SUBCONTRACTOR(S) (Click button if you choose to add or list the subcontractors
- but will still require a separate DD Form 254 jssued by a prime contractor to each subcontractor)
a. NAME, ADDRESS, AND ZIP CODE b. CAGE CODE | c¢.COGNIZANT SECURITY OFFICE(S) (CSO)
Forward a co py 0 fall DD254 Sub-Contracts to the (Name, Address, ZIP Code, Telephone required; Email Address optional)
Security Officer designated in block 17.
8. ACTUAL PERFORMANCE (Click button to add more locations.)
a. LOCATION(S) (For actual performance, see instructions.) b. CAGE CODE c. COGNIZANT SECURITY OFFICE(S) (CSO)
Marine Corps Air Station Yuma, AZ, (If applicable, (Name, Address, ZIP Code, Telephone required; Email Address optional)
p ’ see Instructions.)

9. GENERAL UNCLASSIFIED DESCRIPTION OF THIS PROCUREMENT

Contractor Logistical Support (CLS) Contractor Operator and Maintainer support for the USMC Supporting Arms Virtual Trainer (SAVT),
The contractor will be performing training services to the AV-8 Harrier Simulator. Depending on the training scenario requested by the user,
there will be the potential for AV-8 classified database entity and weapon performance data via the Aviation Digital Virtual Training
Environment (ADVTE) to be shared with SAVT system during interoperability (SIPRNet). The entity and weapon performance would be
observable and recordable on the SAVT system for after action review by the SAVT Operator,

DD FORM 254, APR 2018 PREVIOUS EDITION IS OBSOLETE. Page 1 of 4
. AEM LiveCycle Designer
CLASSIFICATION (When filled in): Unclassified
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10. CONTRACTOR WILL REQUIRE ACCESS TO: (X all that apply. Provide details in Blocks 13 or 14 as set forth in the instructions.)

a. COMMUNICATIONS SECURITY (COMSEC) INFORMATION |:| f. SPECIAL ACCESS PROGRAM (SAP) INFORMATION

D g. NORTH ATLANTIC TREATY ORGANIZATION

[] b. RESTRICTED DATA (NATO) INFORMATION

] c. CRITICAL NUCLEAR WEAPON DESIGN INFORMATION (CNWDI)

(if CNWDI applies, RESTRICTED DATA must also be marked.) D h. FOREIGN GOVERMENT INFORMATION

D i. ALTERNATIVE COMPENSATORY CONTROL MEASURES
(ACCM) INFORMATION

j. CONTROLLED UNCLASSIFIED INFORMATION (CUI)
(See instructions.)

D d. FORMERLY RESTRICTED DATA

. NATIONAL INTELLIGENCE IN FORMATION:

[] (1) Sensitive Compartmented Information (SCI) DX] k. OTHER (Specify) (See instructions.)

X (2) Non-SGl SIPRNET Access Required

11. IN PERFORMING THIS CONTRACT, THE CONTRACTOR WILL: (X all that apply. See instructions. Provide details in Biocks 13 or 14 as set forth in the instructions.)

a. HAVE ACCESS TO CLASSIFIED INFORMATION ONLY AT g. BE AUTHORIZED TO USE THE SERVICES OF DEFENSE
] ANOTHER CONTRACTOR'S FACILITY OR A GOVERNMENT |:| TECHNICAL INFORMATION CENTER (DTIC) OR OTHER
ACTIVITY SECONDARY DISTRIBUTION CENTER
(Applicable only if there is no access or storage required at contractor facility.
See instructions.) [] h. REQUIRE A COMSEC ACCOUNT
D b. RECEIVE AND STORE CLASSIFIED DOCUMENTS ONLY |:| i. HAVE A TEMPEST REQUIREMENT

D ¢. RECEIVE. STORE, AND GENERATE GLASSIFIED IZI j.- HAVE OPERATIONS SECURITY (OPSEC) REQUIREMENTS

INFORMATION OR MATERIAL [T] k. BE AUTHORIZED TO USE DEFENSE GOURIER SERVICE

D d. FABRICATE, MODIFY, OR STORE GLASSIFIED HARDWARE . RECEIVE, STORE, OR GENERATE CONTROLLED UNCLASSIFIED
m INFORMATION (CUI). :
(DoD Components: refer to DoDM 5200.01, Volume 4 only for specific GUI
protection requirements. Non-DoD Components: see instructions.)

IZI m. OTHER (Specify) (See instructions.)

|:| e. PERFORM SERVICES ONLY

f. HAVE ACCESS TO U.S. CLASSIFIED INFORMATION OUTSIDE

[[] THE U.S.,PUERTO RICO, U.S. POSSESSIONS AND TRUST
TERRITORIES INVESTIGATION REQUIREMENTS

12. PUBLIC RELEASE

Any information (classified or unclassified) pertaining to this contract shall not be released for public dissemination except as provided by the National
Industrial Security Program Operating Manual (NISPOM) or unless it has been approved for public release by appropriate U.S. Government authority.
Proposed public releases shall be submitted for review and approval prior to release to the appropriate government approval authority identified here with at
least office and phone contact information and if available, an e-mail address. (See instructions)

[ ] DIRECT THROUGH (Specify below) Public Release Authority:
Commander, Marine Corps Systems Command (AC/S G-2) All requests must be approved by AC/S G-2, OPSEC, & Office of
2200 Lester Street, Quantico, VA 22134-6050 Public Affairs &Communication (OPAC): MCSCPEO@usmec.mil

13. SECURITY GUIDANCE

The security classification guidance for classified information needed for this effort is identified below. If any difficulty is encountered in applying this
guidance or if any other contributing factor indicates a need for changes in this guidance, the contractor is authorized and encouraged to provide
recommended changes; to challenge the guidance or the classification assigned to any information or material furnished or generated under this contract;
and to submit any questions for interpretation of this guidance to the official identified below. Pending final decision, the information involved shall be
handled and protected at the highest level of classification assigned or recommended.

(Fill in as appropriate for the classified effort. Attach, or forward under separate correspondence, any documents/quides/extracts referenced herein. The field will expand as text
is added. When removing any expanded text area, use delete key or backspace key, then click out of the text field for it to shrink after the text has been deleted. Also allows for
up to 6 internal reviewers to digitally sign. See instructions for additional guidance or use of the fillable PDF.)

10,j. The contractor shall comply with the requirements of the SECNAV M-5510.36 and DoD M5200.01, Volume 4 for guidance when
access to Controlled Unclassified Information (CUI) is required in performance of this contract.

11.1. Receive, Store, or Generate Controlled Unclassified Information (CUI). In addition to classified information, certain types of
unclassified information also require distribution controls and protective measures for a variety of reasons. Refer to DoD M5200.01,
Volume 4 for guidance with identification and protection of CUI.

11.m. Investigation requiremehts set forth by the U.S. Government are found in the SECNAV M-5510.30, Chapter 5. In order to provide
the appropriate level of background investigation and suitability adjudication, positions are designated according to potential risk. Those
risks are highlighted and explained in Attachment .

"NATO Awareness briefings for SIPRNet access ONLY.”

DD FORM 254, APR 2018 PREVIOUS EDITION IS OBSOLETE. _Page2of4
X AEM LiveCycle Designer
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List of Attachments [1] (All Files Must be Attached Prior to Signing, i.e., for any digital signature on the form)

M67854-18-R-3007 CONT SHEETS.pdf = = s B s s

POINT OF CONTACT FOR THIS CONTRACTIS: NAME & TITLE OF REVIEWING OFFICIAL SIGNATURE

PHONEm (b) (6) (b) (6) -

14, ADDITIONAL SECURITY REQUIREMENTS
Requirements, in addition to NISPOM requirements for classified information, are established for this contract.

D No Yes If Yes, identify the pertinent contractual clauses in the contract document itseif, or provide an appropnate statement which identifies the additional
ZAS requirements. Provide a copy of the requirements to the CSO. The field will expand as text is added or you can also use item 13. When removing any
expanded lext area, use delete key or backspace key, then click out of the text field for it to shrink after the text has been deleted.
(See instructions for additional guidance or use of the fillable PDF.)

11j. OPSEC Requirements, While performing aboard NAVY/USMC sites, the contractor shall comply with the provisions of DoD Directive
5205.02E, "DoD Operations Security (OPSEC) Program," SECNAYV 3070.2, Marine Corps Order 3070.2A and the MARCORSYSCOMO
P5510.2B Security Manual, at all other sites the contractor shall comply with the local command and/or program OPSEC plan.

16. INSPECTIONS
Elements of this contract are outside the inspection responsibility of the CSO.

No D Ye If Yes, explain and identify specific areas and govemment activity responsible for inspections. The field will expand as text is added or you can also use item
S 13. When removing any expanded lex! area, use delete key or backspace key, then click out of the text field for it to shrink after the text has been deleted.
(See instructions for additional guidance or use of the fillable PDF.,)

16. GOVERNMENT CONTRACTING ACTIVITY (GCA) AND POINT OF CONTACT (POC)

a. GCA NAME c. ADDRESS (Include ZIP Code) d. POC NAME
SAVT CLS MARCORSYSCOM (PM TRASYS) (b) (6)
12211 Science Drive e. POC TELEPHONE (Include Area Code)
Orlando, FI 32825
b. ACTIVITY ADDRESS CODE (AAC) OF THE (b) (6)
CONTRACTING OFFICE (See Instructions) f. EMAIL ADDRESS (See Instructions)
M68754 (b) (6)

17. CERTIFICATION AND SIGNATURES

Security requirements stated herein are complete and adequate for safeguarding the classified information to be released or generated under this classified
effort. All questions shall be referred to the official named below. Upon digitally signing Item 17h, no changes can be made as the form will be locked.

a. TYPED NAME OF CERTIFYING OFFICIAL (Last, First, Middle Initial) d. AAC OF THE CONTRACTING OFFICE h. SIGNATURE
(See instructions) (See Instructions)
(b) (6) M67854
b. TITLE e. CAGE CODE OF THE PRIME CONTRACTOR

(See Instructions.)
Industrial Security Specialist

c. ADDRESS (Include ZIP Code) f. TELEPHONE (Inciude Area Code) i. DATE SIGNED
MARCORSYSCOM OIG) (See Instructions)
Gl g g. EMAIL ADDRESS (See Instructions) 20180905

Quantico, VA 22134

dana.newton@usme.mil
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18. REQUIRED DISTRIBUTION BY THE CERTIFYING OFFICIAL

E a. CONTRAGTOR D f. OTHER AS NECESSARY (ir more room is r'1eeded, continue in Item 13 or on
additional page if necessary.)
[ ] b. SUBCONTRACTOR

X] c. COGNIZANT SECURITY OFFICE FOR PRIME AND
SUBCONTRACTOR

D d. U.S. ACTIVITY RESPONSIBLE FOR OVERSEAS SECURITY
ADMINISTRATION

XI e. ADMINISTRATIVE CONTRACTING OFFICER

DD FORM 254, APR 2018 PREVIOUS EDITION IS OBSOLETE. Page 4 of 4
. AEM LiveCycle Designer
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From: (b) (6)

Sent: Tuesday, October 9, 2018 12:55 PM

Cc:

Subject: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda
Attachments: ATT00001.txt; SAVT-MIN-0001-ConferenceAgenda-PAC-20181016.pdf

Per MARFORCYBER network hardening efforts, an unapproved attachment was detected and automatically removed
from this email as it constituted a security risk. In order to receive the blocked file, please contact the sender and have
them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are formatted with versions prior to Microsoft
Office 2007.

The full list of unauthorized file extensions can be found in AMHS, Operational Advisory 0460-17. For assistance in
reviewing this list, or if you feel your message was stripped in error, please contact your local G-6, regional MITSC or the
Enterprise Service Desk.

CDRL B004 — Conference Agenda, version 1.0, Contract # N00178-15-D-8393, is respectfully submitted on behalf of Bill
Vincent, Interim Program Manager, Team SAVT.

Thank you,
(b) (6)
(b) (6)
(b) (6)
(b) (6)
OXC)
(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com/>




DATA ITEM TRANSMITTAL/ACCEPTANCE/REJECTION FORM
Contract: N00178-15-D-8393

Data Item: B004 .
TITLE: SAVT Task Order Kickoff Meeting Conference Agenda

Block 14 Distribution: PM TRASYS
Other:

Doc. Ref. No.: SAVT-MIN-0001-ConferenceAgendagd
Submitial: SAVT-MIN-0001-ConferenceAgenda-PAC-20181016  pgte: 9 Oct 2018

From: Riptide Software, Inc., 200 E. Palm Valley Dr., Suite 2000, Oviedo, FL 32765

To: U.S. Marine Corps, Program Manager Training Systems (PM TRASYS)
| 12350 Research Parkway, Orlando, Florida 32826-3275]
| Attention: PCQ|

The above detailed CDRL item is forwarded for review and acceptance/ rejection,
The Government review period is 8 _days.
Digitally signed by Bill
: . H 1 Vincent
Signature: Bill Vincent pae: 2011000
12:05:19 -04'00'

Typed Name/Title:  Bill Vincent / PM

FIRST ENDORSEMENT: Competency Date Received:

() Accepted.
() Accepted. Attached comments must be incorporated into the next

scheduled submission. (This block is for use with periodically

submitted items only.)
() Rejected, comments attached. Change pages () are  not sufficient

for correction. Contractor is allowed ( ) 30 days or () ___ days

to resubmit.

Signature:
Typed Name/Title: . Date:

SECOND ENDORSEMENT: Project Manager Date Received

() Accepted.

() Accepted conditionally. Attached comments must be incorporated in the
next scheduled submission.

() Rejected, comments attached. Contractor is allowed () 30 daysor () ___ _days
to resubmit, Resubmit no later than .

Signature:

Typed Name/Title: Date:

Project Manager

THIRD ENDORSEMENT: Contracts Date Received

() Accepted.

() Accepted conditionally. Attached comments must be incorporated in the
next scheduled submission.

() Rejected, comments attached. Resubmit no later than

Signature:

Typed Name/Title: Date:

Contract Officer




MR R R R

From

Sent: Tuesday, October 9, 2018 1:07 PM

To:

Cc:

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda
Attachments: SAVT-MIN-0001-ConferenceAgenda-PAC-20181016.docx; SAVT-MIN-0001-

ConferenceAgenda-PAC-20181016.pdf

Reattached the files.

(b) (6)

From:
Sent: Tuesday, October 9, 2018 1:00 PM

Subject: RE: [Non-DoD Source] Submittal of SAVT CDRL B004 - Conference Agenda

The attachment is only the DIT there is no actual deliverable attached that we can review.

Subject: [Non-DoD Source] Submittal of SAVT CDRL B0OO4 - Conference Agenda

Per MARFORCYBER network hardening efforts, one or more unapproved attachments were detected and automatically
removed from this email as it constituted a security risk. In order to receive the blocked file, please contact the sender
and have them save the file as an approved file type with an authorized file extension and resend the email.

Common unauthorized file types include Microsoft Office documents that are formatted with versions prior to Microsoft
Office 2007.

The full list of unauthorized file extensions can be found in AMHS, Operational Advisory 0460-17. For assistance in
reviewing this list, or if you feel your message was stripped in error, please contact your local G-6, regional MITSC or the
Enterprise Service Desk.

CDRL B004 — Conference Agenda, version 1.0, Contract # N00178-15-D-8393, is respectfully submitted on behalf of Bill
Vincent, Interim Program Manager, Team SAVT.




Thank you,

(b) (6)
(b) (6)
(b) (6)
(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com/>




(b) (3), (b) (4)




(b) (3), (b) (4)




(b) (3), (b) (4)




(b) (3), (b) (4)




(b) (3), (b) (4)
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(b) (3), (b) (4)




(b) (6)

Sent: Tuesday, October 9, 2018 2:19 PM
To:
Cc:

Subject: [Non-DoD Source] Submittal of SAVT CDRL B0OO5 - Presentation Materials
Attachments: SAVT-PRES-0001-SAVT-TO_Kickoff_20181016.pptx; SAVT-PRES-0001-SAVT-TO_Kickoff_
20181016.pdf

b) (6
CDRL BOO5 — Presentation Material, version 1.0, Contract # N0O0178-15-D-8393, is respectfully submitted on behalf of (b) (6)
eam SAVT.

—_
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~
—_
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~

Thank you,

(b) (6

(b) (6)
(b) (6)

I

(b) (6)
(b) (6)
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From: (6) (©)

Sent: Tuesday, October 9, 2018 3:08 PM
To:
Cc:

Subject: [Non-DoD Source] RE: Re-submittal of SAVT CDRL BOO5 - Presentation Materials
Attachments: SAVT-PRES-0001-SAVT-TO_Kickoff_20181016_v1.1.pptx

Per discussion, CDRL BOO5 — Presentation Material, version 1.1, Contract # N00178-15-D-8393, is respectfully

resubmitted on behalf of“eam SAVT.

Thank you,

www.riptidesoftware.com <http://www.riptidesoftware.com/>

(b) (6)
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From: (b) (6)

Sent: Tuesday, October 9, 2018 3:42 PM

To: (b) (6)

Subject: Re: [Non-DoD Source] Submittal of SAVT CDRL B0OO5 - Presentation Materials
Attachments: SAVT-PRES-0001-SAVT-TO_Kickoff_20181016_v1.1.pptx

(b) (8)

(QXCER nt a re-submittal with the redacted slides, but attached is a copy as per your request.

(b) (6)

On Tue, Oct 9, 2018 at 3:20 PM (b) (6)
(b) (6) wrote:

(b) (6) Y you respond to this email with an attachment of the redacted slides appropriately marked. | would like

to have those as part of the record.

Subject: Re: [Non-DoD Source] Submittal of SAVT CDRL B0OS - Presentation Materials
(b) (6)

Appreciate the catch. will be sending an updated submittal shortly.

On Tue, Oct 9, 2018 at 2:59 PM

wrote:

()
(b) (6) | recognized some of the content as being directly out of their proposal. | discussed withf(Rf they
meant to have that without any markings. | recommended they delete the content in the sent version and it will appear
as part of the actual presentation.




Sent: Tuesday, October 9, 2018 2:19 PM

Subject: [Non-DaD Source] Submittal of SAVT CDRL BOOS - Presentation Materials

CDRL BOO5 — Presentation Material, version 1.0, Contract # NO0178-15-D-8393, is respectfully submitted on
(b) (6) Team SAVT.

behalf of

Thank you,

(b) (6)

(b) (6)

www.riptidesoftware.com <http://www.riptidesoftware.com> <http://www.riptidesoftware.com>
<http://www.riptidesoftware.com/>



(b) (6)

(b) (6)






